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SECTION 01100 
 

GENERAL 
 
PART 1 GENERAL 
 
1.1  PRECONSTRUCTION CONFERENCE 
 
1.1.1 Conference 
 

A Preconstruction Conference will be arranged by the Contracting 
Officer's Representative after award of contract and before commencement 
of work. The Contracting Officer's Representative will notify the 
Contractor of the time and date set for the meeting. At this conference, 
the Contractor shall be oriented with respect to Government procedures 
and line of authority, contractual, administrative, and construction 
matters. Additionally, a schedule of required submittals will be 
discussed. 

 
1.1.2 Submittals 
 
 The Contractor shall bring to this conference the following items in 

completed form: 
 

(a)  Minimum Basic Outline for Accident Prevention Program (including  
 Diving Plan if required) (See ATTACHMENTS) 

(b)  Emergency Response Procedures including employee certificates for 
current First Aid and CPR training  

(c)  Letter appointing Contractor Quality Control System Manager 
(d)  Quality Control Plan 
(e)  Environmental Protection Plan 
(f)  Hazard Analysis Plan  
(g)  List of Subcontractors including written statement that no first 

tier subs are presently debarred or suspended from Government work 
 
1.1.3 Quality Control System (QCS) Data File 
 

The Contractor shall bring the “Export to RMS” file for import to the 
Corps of Engineers RMS (Resident Management System). This file shall be 
in accordance with the Section 01312, QUALITY CONTROL SYSTEM (QCS) and 
shall include current information on the following: 
 
(a) Prime Contractor Data 
(b) Subcontractor Data 
(c) Insurance Data 
(d) Equipment Data 
(e) Submittal Register 
(f) Correspondence 
(g) Features of Work 
(h) Activity Schedule 
(i) Pay Activity Data 

 
1.1.4 Letter of Record 
 
 A Letter of Record will be written documenting all items discussed at 

the conference and a copy will be furnished by the Contracting Officer's 
Representative to all in attendance. 

 
1.2  PROGRESS CHARTS 
 
1.2.1 Periodic Progress Charts 
 
 In consonance with the Contract Clause, SCHEDULES FOR CONSTRUCTION 

CONTRACTS, the Contractor shall be guided by the following requirements 
and procedures as pertain to submission of an initial and subsequent 
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periodic construction progress charts. These charts as approved and 
updated shall provide the basis for determination of the amounts of 
partial payments. 

 
1.2.2 Submittal of Progress Chart (ENG Form 2454) 
 
 The Contractor shall submit three copies of the initial Progress Chart 

after the receipt of the Notice to Proceed and prior to the commencement 
of work. Blank ENG Form 2454 (See ATTACHMENTS) will be furnished the 
Contractor as soon after award as practicable for his use in submitting 
his contract progress schedules for approval. Three copies of monthly 
updated progress schedules are to be furnished by the Contractor and 
submitted with all progress payments. All copies of the chart shall be 
full-size and legible. 

 
1.2.3 Preparation of Progress Chart 
 
 The Contractor shall indicate on the progress chart the bid items 

contained in the contract, showing the amount of the item and its 
relative weighted percentage of the total contract. The Contractor may 
separate features of work under each item to show salient work elements 
such as procurement of materials, plant, and equipment, and supplemental 
work elements such as excavation, reinforcing steel, backfill, etc. 
These salient features shall total to the cost and weighted percentages 
shown for the major bid item. When quantity variations impact the 
weighted percentage of a separate item by five percent or more, the 
Contractor shall revise the contract progress charts to accurately 
reflect the impact of such variations. 

 
1.2.4 Modifications 
 
 Modifications to the contract which are minor in nature shall be listed 

and scheduled separately in order of their issuance and as reported on 
the associated request for partial payment. Completion of work on minor 
modifications shall be noted as work progresses.  When major 
modifications are issued in which one or more of the bid items are 
significantly changed monetarily or in time of completion, the progress 
schedule should be revised to incorporate such changes showing revised 
item completion dates and overall new completion date, as applicable.  

 
1.3  CERTIFICATES OF COMPLIANCE 
 
 Any certificates required for demonstrating proof of compliance of 

materials with specification requirements shall be executed in one (1) 
copy unless otherwise specified. Each certificate shall be signed by an 
official authorized to certify in behalf of the manufacturing company 
and shall contain the name and address of the Contractor, the project 
name and location, and the quantity and date or dates of shipment or 
delivery to which the certificates apply. Copies of laboratory test 
reports submitted with certificates shall contain the name and address 
of the testing laboratory and the date or dates of the tests to which 
the report applies. Certification shall not be construed as relieving 
the Contractor from furnishing satisfactory material, if, after tests 
are performed on selected samples, the material is found not to meet the 
specific requirements. 

 
1.4  CONSOLIDATED REPORT 
 
 The Contractor shall submit a consolidated report within 30 days after 

completion of all work associated with this contract and shall include, 
as a minimum, the information listed on the form, CONSOLIDATED REPORT 
provided in the ATTACHMENTS. Final payment to the Contractor will not be 
made until this report has been received by the Contracting Officer. 
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1.5  PHYSICAL CONDITIONS AND DATA 
 
 
1.5.1 General 
 
 Data and information furnished or referred to below are for the 

Contractor's information. The Government shall not be responsible for 
any interpretation of or conclusion drawn from the data or information 
by the Contractor. 

 
1.5.2 Physical Conditions 
 
 The physical conditions indicated on the drawings and in the 

specifications are the result of site investigations by the U.S. Army 
Corps of Engineers, Charleston District. It is highly recommended that 
bidders conduct their own investigations and decide for themselves the 
character of the materials and difficulties of performing the work. 

 
1.5.3 Weather Conditions 
 
 The areas in which work is to be done under these specifications are 

workable during the entire year; however, tropical storms may require 
that operations be suspended temporarily. The season for tropical storms 
is during the period June - November; during such disturbances 
precaution should be taken to secure all plant and equipment. 

 
1.5.4 Transportation Facilities 
 
 The Port of Georgetown is served by the Seaboard Coastline Railroad 

Company.  Docking and fueling facilities, provisions, and limited marine 
supplies area also available. 

 
1.5.5 Tides 
 

LOCATION MEAN RANGE SPRING RANGE 
 

Sampit River 3.7 feet 4.3 feet 
Frazier Point 3.5 feet 4.1 feet 

 
 
1.5.5.1 Additional Tidal Information 
 

Tidal benchmark information may be obtained from U.S. Department Of 
Commerce, National Oceanic and Atmospheric Administration, National 
Ocean Service at the NOS website, www.co-ops.nos.noaa.gov. 
 

1.5.6 Channel Traffic 
 
 The Port of Georgetown is served by large, commercial, ocean-going 

vessels, small freight boats, tugs, tow boats, barges, launches, 
pleasure crafts and fishing vessels.  Traffic in the Atlantic 
Intracoastal Waterway consists mainly of small freight boats, tugs, tow 
boat and barges, oyster barges, pleasure crafts and fishing boats all 
having drafts of eleven feet and under.  It may be necessary to suspend 
dredging operations temporarily and swing the dredge to the side of the 
channel for the passage of the larger of these vessels. 

 
1.5.7 Obstruction of Channel 
 
 The Government will not undertake to keep the channel free from vessels 

or other obstructions, except to the extent of such regulations, if any, 
as may be prescribed by the Secretary of the Army, in accordance with 
the provisions of Section 7 of the Rivers and Harbors Act approved 8 
August 1917. The Contractor will be required to conduct the work in such 
a manner as to obstruct navigation as little as possible, and in case 
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the Contractor's plant so obstructs the channel as to make it difficult 
or endanger the passage of vessels, said plant shall be promptly moved 
on the approach of any vessel to such an extent as may be necessary to 
afford a practicable passage. Upon completion of the work the Contractor 
shall promptly remove his plant, including ranges, buoys, piles and 
other markers placed by him under the contract in navigation waters or 
on the shore. 

 
1.5.8 Condition of Site 
 
 It is highly recommended that prospective bidders examine the areas of 

work, prior to submission of bids, in order to determine for themselves 
the accessibility for transportation of personnel, supplies and 
equipment and also to familiarize themselves as to the nature and 
general arrangement of work areas. The Contractor shall obtain any and 
all right-of-entries across private lands which he may use. 

 
1.5.9 Records 
 
 Maps indicating previously dredged depths and recent dredging records 

are available for review at the Corps of Engineers, Charleston District, 
Navigation Section, 69A Hagood Avenue, Charleston, South Carolina. 
Bidders can schedule appointments to view these records with Mr. Doug 
Holmes, phone (843) 329-8135. Copies of historical files other than 
those which Mr. Holmes has assembled may be requested under the Freedom 
of Information Act, attention Office of Counsel. These records will be 
released to the Contractor within twenty working days after the receipt 
of a proper Freedom of Information Act request. 

 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION (Not Applicable) 
 
 
 -- End of Section 01100 -- 
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SECTION 01130 
 

ENVIRONMENTAL PROTECTION 
 

PART 1  GENERAL 
 
 
1.1 GENERAL REQUIREMENTS 
 
 The Contractor shall furnish all labor, materials and equipment and 

perform all work required to prevent environmental pollution and damage 
as the result of construction operations under this contract and for 
those measures set forth in other Technical Requirements of these 
specifications. The Contractor shall minimize environmental pollution 
and damage that may occur as the result of construction operations. For 
the purpose of this specification, environmental pollution and damage 
are defined as the presence of chemical, physical, or biological 
elements or agents which adversely affect human health or welfare; 
unfavorably alter ecological balances of plant or animal communities; or 
degrade the utility of the environment of aesthetic, cultural, or 
historical perspective.  Environmental protection is the 
prevention/control of pollution and habitat disruption that may occur 
during construction.  The control of environmental pollution and damage 
requires consideration of air, water, and land, biological and cultural 
resources; and includes management of visual aesthetics, noise, solid, 
gaseous, and liquid waste, radiant energy and radioactive materials, and 
other pollutants. The environmental resources within the project 
boundaries and those affected outside the limits of permanent work shall 
be protected during the entire duration of this contract. The Contractor 
shall comply with all applicable Federal, state and local environmental 
laws and regulations. The Contractor shall be responsible for any delays 
resulting from failure to comply with environmental laws and 
regulations.  

 
1.2 QUALITY CONTROL 
 
 The Contractor shall establish and maintain quality control for 

environmental protection of all items set forth herein. The Contractor 
shall record on daily quality control reports or attachments thereto, 
any problems in complying with laws, regulations and ordinances, and 
corrective action taken. 

 
1.3 REFERENCES 
 
 The publications listed below form a part of this specification to the 

extent referenced. The publications are referred to in the text by basic 
designation only. 

 
U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 

 
33 CFR 328 Definitions 

 
40 CFR 68 Chemical Accident Prevention Provisions 

 
40 CFR 261 Identification and Listing of Hazardous Waste  

 
40 CFR 262 Standards Applicable to Generators of 

Hazardous Waste 
 
40 CFR 279 Standards for the Management of Used Oil 
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40 CFR 302 Designation, Reportable Quantities, and 

Notification 
 
40 CFR 355 Emergency Planning and Notification 

 
49 CFR 171 - 178 Hazardous Materials Regulations 

 
U.S. ARMY CORPS OF ENGINEERS (USACE) 

 
EM 385-1-1 (2003) U.S. Army Corps on Engineers Safety 

and Health Requirements Manual 
 
ER 1110-1-5 (1984) Plant Pest Quarantined Areas and 

Foreign Soil Samples, ENG Form 1743, ENG Form 
1743A 

 
WETLAND MANUAL Corps of Engineers Wetlands Delineation 

Manual Technical Report Y-87-1 
 

1.4 DEFINITIONS 
 
1.4.1 Environmental Pollution and Damage 
 
 Environmental pollution and damage is the presence of chemical, 

physical, or biological elements or agents which adversely affect human 
health or welfare; unfavorably alter ecological balances of importance 
to human life; affect other species of importance to humankind; or 
degrade the environment aesthetically, culturally and/or historically. 

 
1.4.2 Environmental Protection 
 
 Environmental protection is the prevention/control of pollution and 

habitat disruption that may occur to the environment during 
construction. The control of environmental pollution and damage requires 
consideration of land, water, and air; biological and cultural 
resources; and includes management of visual aesthetics; noise; solid, 
chemical, gaseous, and liquid waste; radiant energy and radioactive 
material as well as other pollutants. 

 
1.4.3 Contractor Generated Hazardous Waste 
 
 Contractor generated hazardous waste means materials that, if abandoned 

or disposed of, may meet the definition of a hazardous waste. These 
waste streams would typically consist of material brought on site by the 
Contractor to execute work, but are not fully consumed during the course 
of construction. Examples include, but are not limited to, excess paint 
thinners (i.e. methyl ethyl ketone, toluene etc.), waste thinners, 
excess paints, excess solvents, waste solvents, and excess pesticides, 
and contaminated pesticide equipment rinse water. 

 
1.4.4 Pesticide 
 
 Pesticide is defined as any substance or mixture of substances intended 

for preventing, destroying, repelling, or mitigating any pest, or 
intended for use as a plant regulator, defoliant or desiccant. 
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1.4.5 Pests 
 
 The term "pests" means arthropods, birds, rodents, nematodes, fungi, 

bacteria, viruses, algae, snails, marine borers, snakes, weeds and other 
organisms (except for human or animal disease-causing organisms) that 
adversely affect readiness, military operations, or the well-being of 
personnel and animals; attack or damage real property, supplies, 
equipment, or vegetation; or are otherwise undesirable. 

 
1.4.6 Waters of the United States 
 
 All waters which are under the jurisdiction of the Clean Water Act, as 

defined in 33 CFR 328. 
 
1.4.7 Wetlands 
 
 Wetlands means those areas that are inundated or saturated by surface or 

ground water at a frequency and duration sufficient to support, and that 
under normal circumstances do support, a prevalence of vegetation 
typically adapted for life in saturated soil conditions.  Wetlands 
generally include swamps, marshes, and bogs. Official determination of 
whether or not an area is classified as a wetland must be done in 
accordance with WETLAND MANUAL. 

 
1.5 SUBCONTRACTORS 
 
 The Contractor shall ensure that all subcontractors comply with the 

requirements of this section. 
 

1.6 PAYMENT 
 
 Separate payment will not be made for providing and maintaining an 

effective Environmental Protection Program as required by this 
specification, and all associated costs therewith shall be included in 
the applicable unit prices or lump sum prices contained in the Bidding 
Schedule. The Contractor shall be responsible for payment of fees 
associated with environmental permits, applications, and/or notices 
obtained by the Contractor. The Contractor shall also be responsible for 
payment of all fines and fees for violation of, or non-compliance with, 
Federal, state, regional, and local laws and regulations.  

 
1.7 SUBMITTALS 
 
 Government approval is required for submittals with a "GA" designation; 

submittals having an "FIO" designation are for information only. The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES: 
 
Environmental Protection Plan; GA 
 

 Submit a draft plan detailing Contractor’s procedures for protecting 
the environment at the preconstruction conference. 

 
 Report; GA 
 

SD-09 Reports 
 
Manatee Sighting Form; 
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 Completed Manatee Sighting Form documenting each manatee sighted, as 
specified in Paragraph Manatee Sightings. 

 
1.8 ENVIRONMENTAL PROTECTION REQUIREMENTS 
 
1.8.1 Environmental Protection 
 
 It is the responsibility of the Contractor to investigate and comply 

with all Federal, state, county, and municipal laws concerning pollution 
of air and water, and for the protection of public and employee health, 
and for damages to shellfish, fish, and wildlife. The Contractor shall 
provide sufficient safeguards to prevent pollution to the waterways by 
spillage or waste of paints, pesticides, fuels, oils, bitumen, calcium 
chloride, or other similar materials harmful to public health, water 
quality, fish, shellfish, or wildlife. The Contractor shall undertake 
immediate corrective action in response to any violation of applicable 
environmental protection laws and regulations, or the environmental 
protection provisions of this section. Federal immunity, supremacy, or 
preemption may preclude the application of some state or local laws and 
regulations. 

 
1.8.2 Environmental Litigation 
 
 If the performance of all or any part of the work is suspended, delayed, 

or interrupted due to an order of a court of competent jurisdiction as a 
result of environmental litigation, as defined below, the Contracting 
Officer, at the request of the Contractor, shall determine whether the 
order is due in any part to the acts or omissions of the Contractor or a 
Subcontractor at any tier not required by the terms of this contract. If 
it is determined that the order is not due in any part to acts or 
omissions of the Contractor or a Subcontractor at any tier other than as 
required by the terms of this contract, such suspension, delay, or 
interruption shall be considered as if ordered by the Contracting 
Officer in the administration of this contract under the terms of the 
Contract Clause SUSPENSION OF WORK. 

 
 The term "environmental litigation", as used herein, means a criminal or 

civil proceeding alleging a violation or potential violation of an 
environmental law, regulation or ordinance related to the work to be 
performed under this contract. 

 
1.8.3 Work in Quarantined Areas (1968 May OCE) 
 
 The work called for by this contract involves activities in a county 

quarantined by the Department of Agriculture to prevent the spread of 
certain plant pests that may be present in the soil. The Contractor 
agrees that all construction equipment and tools to be moved from such 
counties shall be thoroughly cleaned of all soil residues at the 
construction site with water under pressure and that hand tools shall be 
thoroughly cleaned by brushing or other means to remove all soil. In 
addition, if this contract involves the identification, shipping, 
storage, testing, or disposal of soils from such a quarantined area, the 
Contractor agrees to comply with the provisions of ER 1110-1-5 and 
attachments, a copy of which will be made available by the Contracting 
Officer upon request. The Contractor agrees to assure compliance with 
this obligation by all subcontractors. 
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1.9 ENVIRONMENTAL PROTECTION PLAN 
 

 At the preconstruction conference, the Contractor shall submit a written 
Environmental Protection Plan for review and approval by the Contracting 
Officer. Implementation of the Environmental Protection Plan will be 
discussed at the preconstruction conference along with reporting 
requirements, possible subsequent additions and revisions, and methods 
for administration of the plan. The purpose of the Environmental 
Protection Plan is to present a comprehensive overview of known or 
potential environmental issues which the Contractor must address during 
construction. Issues of concern shall be defined within the 
Environmental Protection Plan as outlined in this section. The 
Contractor shall address each topic at a level of detail commensurate 
with the environmental issue and required construction tasks. Topics or 
issues which are not identified in this section, but which the 
Contractor considers necessary, shall be identified and discussed after 
those items formally identified in this section. The Environmental 
Protection Plan shall be current and maintained onsite by the 
Contractor. 

 
1.9.1 Compliance 
 
 No requirement in this Section shall be construed as relieving the 

Contractor of any applicable Federal, state, and local environmental 
protection laws and regulations. During Construction, the Contractor 
shall be responsible for identifying, implementing, and submitting for 
approval any additional requirements to be included in the Environmental 
Protection Plan. 

 
1.9.2 Contents 
 

 The environmental protection plan shall include, but shall not be 
limited to, the following: 

 
a. Name of person within the Contractor's organization who is 
responsible for ensuring adherence to the Environmental Protection Plan. 
This person shall report directly to the Contractor’s top management and 
shall have the authority to act for the Contractor in all environmental 
protection matters. 

 
b. Name and qualifications of person responsible for manifesting 
hazardous waste to be removed from the site, if applicable. 

 
c. Name and qualifications of person responsible for training the 
Contractor's environmental protection personnel. 

 
d. Description of the Contractor's environmental protection personnel 
training program. 

 
e. A list of the primary Federal, state, and local laws and regulations 
concerning environmental protection that are applicable to the 
Contractor’s proposed operations and the principal requirements imposed 
by those laws and regulations which apply to the work under this 
contract. 

 
f. The Spill Control plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a 
substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, and/or 
regulated under state or local laws and regulations. The Spill Control 
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Plan supplements the requirements of EM 385-1-1. This plan shall include 
as a minimum: 

 
1. The name of the individual who will report any spills or 
hazardous substance releases and who will follow up with complete 
documentation. This individual shall immediately notify the 
Contracting Officer and U.S. Coast Guard in addition to the legally 
required Federal, state, and local reporting channels (including 
the National Response Center 1-800-424-8802) if a reportable 
quantity is released to the environment. The plan shall contain a 
list of the required reporting channels and telephone numbers. 

 
2. The name and qualifications of the individual who will be 
responsible for implementing and supervising the containment and 
cleanup. 

 
3. Training requirements for Contractor's personnel and methods of 
accomplishing the training. 

 
4. A list of materials and equipment to be immediately available at 
the job site, tailored to cleanup work of the potential hazards 
identified. 

 
5. The names and locations of suppliers of containment materials 
and locations of additional fuel oil recovery, cleanup, 
restoration, and material-placement equipment available in case of 
an unforeseen spill emergency. 

 
6. The methods and procedures to be used for expeditious 
contaminant cleanup. 

 
g. A non-hazardous solid waste disposal plan identifying methods and 
locations for solid waste disposal. The plan shall include schedules for 
disposal. The Contractor shall identify any subcontractors responsible 
for the transportation and disposal of solid waste. Licenses or permits 
shall be submitted for solid waste disposal sites that are not a 
commercial operating facility. Evidence of the disposal facility's 
acceptance of the solid waste shall be attached to this plan during 
construction. Reports shall be submitted on the first working day of 
each month after non-hazardous solid waste has been disposed. The report 
shall indicate the total amount of waste generated. 

 
h. A recycling and solid waste minimization plan with a list of measures 
to reduce consumption of energy and natural resources. The plan shall 
detail the Contractor's actions to comply with and to participate in 
Federal, state, regional, and local government sponsored recycling 
programs to reduce the volume of solid waste at the source. 

 
i. An air pollution control plan detailing provisions to assure that 
dust, debris, materials, trash, etc., do not become air borne and do not 
travel offsite. 

 
j. A contaminant prevention plan that identifies potentially hazardous 
substances to be used on the job site; identifies the intended actions 
to prevent introduction of such materials into the air, water, or 
ground; and details provisions for compliance with Federal, state, and 
local laws and regulations for storage and handling of these materials. 
In accordance with EM 385-1-1, a copy of the Material Safety Data Sheets 
(MSDS) and the maximum quantity of each hazardous material to be on site 
at any given time shall be included in the contaminant prevention plan. 
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The plan shall be updated if new hazardous materials are brought on site 
or removed from the site. 

 
k. A historical, archaeological, cultural resources, and biological 
resources plan that identifies procedures to be followed if historical 
archaeological, cultural resources, and biological resources not 
previously known to be onsite or in the area are discovered during 
construction. The plan shall include methods to assure the protection of 
known or discovered resources and shall identify lines of communication 
between Contractor personnel and the Contracting Officer. 

 
l. A pesticide treatment plan shall be included and updated, as 
information becomes available. The plan shall include the sequence of 
treatment, dates, times, locations, pesticide trade name, EPA 
registration numbers, authorized uses, chemical composition, 
formulation, original and applied concentration, application rates of 
active ingredient (i.e. pounds of active ingredient applied), equipment 
used for application and calibration of equipment. The Contractor is 
responsible for Federal, state, regional, and local pest management 
record keeping and reporting requirements as well as any additional 
specific requirements. 
 
m. A biological resources protection plan that defines procedures for 
identifying and protecting endangered or threatened species, or other 
biological resources, known to be on the projects site, and/or 
identifies procedures to be followed if such resources not previously 
known to be onsite or in the area are discovered during dredging 
activities. The plan shall include methods to assure the protection of 
known or discovered resources and shall identify lines of communication 
between Contractor personnel and the Contracting Officer.  
 

1.9.3 Appendix 
 
 Copies of all certifications, reports, and termination documents shall 

be attached, as an appendix, to the Environmental Protection Plan. 
 
1.10 TRAINING OF CONTRACTOR PERSONNEL IN POLLUTION CONTROL 
 
 Contractor personnel shall be trained in all phases of environmental 

protection. The training shall include methods of detecting and avoiding 
pollution, familiarization with pollution standards, both statutory and 
contractual, and installation and care of facilities to insure adequate 
and continuous environmental pollution control. Quality control and 
supervisory personnel shall be thoroughly trained in the proper use of 
monitoring devices and abatement equipment, and shall be thoroughly 
knowledgeable of Federal, state and local laws and regulations as listed 
in the Environmental Protection Plan submitted by the Contractor. 
Quality control personnel will be identified in the Quality Control Plan 
submitted in accordance with SECTION 01451 CONTRACTOR QUALITY CONTROL. 

 
1.11 NONCOMPLIANCE 
 
 The Contracting Officer will notify the Contractor, in writing, of any 

observed noncompliance with the aforementioned Federal, state, or local 
laws and regulations, and other elements of the Contractor’s 
environmental protection plan. This shall not relieve the contractor of 
the responsibility to comply with the aforementioned Federal, state, or 
local laws and regulations, and other elements of the Contractor’s 
environmental protection plan.  The Contractor shall, after receipt of 
such notice, inform the Contracting Officer of proposed corrective 
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action and take such action as may be approved.  If the Contractor fails 
to comply promptly, the Contracting Officer may issue an order stopping 
all or part of the work until satisfactory corrective action has been 
taken. No extensions shall be granted or costs or damages allowed to the 
Contractor for any such suspension. 
 

1.12 ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS 
 
 Any deviations, requested by the Contractor, from the drawings, plans 

and specifications which may have an environmental impact will be 
subject to approval by the Contracting Officer and may require an 
extended review, processing, and approval time. The Contracting Officer 
reserves the right to disapprove alternate methods, even if they are 
more cost effective, if the Contracting Officer determines that the 
proposed alternate method will have an adverse environmental impact. 

 
1.13 NOTIFICATION 
 
 The Contracting Officer will notify the Contractor in writing of any 

observed noncompliance with Federal, State or local environmental laws 
or regulations, permits, and other elements of the Contractor's 
Environmental Protection plan. The Contractor shall, after receipt of 
such notice, inform the Contracting Officer of the proposed corrective 
action and take such action when approved by the Contracting Officer. 
The Contracting Officer may issue an order stopping all or part of the 
work until satisfactory corrective action has been taken. No time 
extensions shall be granted or equitable adjustments allowed to the 
Contractor for any such suspensions. This is in addition to any other 
actions the Contracting Officer may take under the contract, or in 
accordance with the Federal Acquisition Regulation or Federal Law. 

 
1.14 QUALITY CONTROL 

 
 The Contractor shall establish and maintain quality control for 

environmental protection of all items set forth herein. The Contractor 
shall record on daily quality control reports or attachments thereto, 
any problems in complying with laws, regulations and ordinances, and 
corrective action taken. 

 
 
PART 2  PRODUCTS (Not Applicable) 
 
 
PART 3  EXECUTION 
 
 
3.1 ENVIRONMENTAL COMMITMENTS 
 

 The Contractor shall comply with the requirements of this section. The 
Contractor shall be responsible for obtaining and complying with any 
additional environmental permits required by Federal, state, regional, 
and local environmental laws and regulations.  The Contractor shall 
establish and maintain an effective environmental protection program to 
insure minimal environmental pollution and damage as the result of 
construction operations.  The environmental protection program shall 
consists of plans, procedures, and organization necessary to assure 
compliance with all aspects of environmental protection. 

 



GEORGETOWN HARBOR W912HP-05-B-0002 
SAMPIT RIVER AND UPPER WINYAH BAY 
 

   Section 1130  Page 9

3.2 WATER RESOURCES 
 
 The Contractor shall monitor construction activities to prevent 

pollution of surface and ground waters. Toxic or hazardous chemicals 
shall not be applied unless otherwise specified. All water areas 
affected by construction activities shall be monitored by the 
Contractor. The Contractor shall not enter, disturb, destroy, or allow 
discharge of contaminants into any wetlands, except as authorized 
herein. 

 
3.3 AIR RESOURCES 
 
 Equipment operation, activities, or processes performed by the 

Contractor shall be in accordance with all Federal and state air 
emission and performance laws and standards. Dust particles, aerosols, 
and gaseous by-products from construction activities shall be controlled 
at all times, including weekends, holidays and hours when work is not in 
progress. Particulate control shall be performed as the work proceeds 
and whenever a particulate nuisance or hazard occurs. 

 
3.4 CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL 
 
 Disposal of wastes shall be as directed below, unless otherwise 

specified in other sections and/or shown on the drawings. 
 
3.4.1 Solid Wastes 
 
 Solid wastes generated by the Contractor (excluding dredged material) 

shall be placed in containers that are emptied on a regular schedule. 
Handling, storage, and disposal shall be conducted to prevent 
contamination.  Segregation measures shall be employed so that no 
hazardous or toxic waste will become co-mingled with solid waste. The 
Contractor shall transport solid waste to shore and dispose of it in 
compliance with Federal, state, and local requirements for solid waste 
disposal. A Subtitle D RCRA permitted landfill shall be the minimum 
acceptable off-site solid waste disposal option.  The Contractor shall 
verify that the selected transporters and disposal facilities have the 
necessary permits and licenses to operate. 

 
3.4.2 Chemicals and Chemical Wastes 
 
 Chemicals shall be dispensed ensuring no spillage to the ground or 

water. Periodic inspections of dispensing areas to identify leakage and 
initiate corrective action shall be performed and documented. This 
documentation will be periodically reviewed by the Government. Chemical 
waste shall be collected in corrosion resistant, compatible containers.  
Collection drums shall be monitored and removed to a staging or storage 
area when contents are within 6 inches of the top. Wastes shall be 
classified, managed, stored, and disposed of in accordance with Federal, 
state, and local laws and regulations. 

 
3.4.3 Contractor Generated Hazardous Wastes/Excess Hazardous Materials 
 
 Hazardous wastes are defined in 40 CFR 261, or are as defined by 

applicable State and local regulations. Hazardous materials are defined 
in 49 CFR 171-178. The Contractor shall, at a minimum, manage and store 
hazardous waste in compliance with 40 CFR 262. The Contractor shall take 
sufficient measures to prevent spillage of hazardous and toxic materials 
during dispensing. The Contractor shall segregate hazardous waste from 
other materials and wastes, shall protect it from the weather by placing 
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it in a safe covered location, and shall take precautionary measures 
against accidental spillage. The Contractor shall be responsible for 
storage, describing, packaging, labeling, and marking of hazardous waste 
and hazardous material in accordance with 49 CFR 171 - 178, state, and 
local laws and regulations. The Contractor shall transport Contractor 
generated hazardous waste in accordance with the Environmental 
Protection Agency and the Department of Transportation laws and 
regulations. The Contractor shall dispose of hazardous waste in 
compliance with Federal, state and local laws and regulations. Spills of 
hazardous or toxic materials shall be immediately reported to the 
Contracting Officer. Cleanup and cleanup costs due to spills shall be 
the Contractor's responsibility. Disposal of Contractor generated 
hazardous waste and excess hazardous materials shall be the 
responsibility of the Contractor. 

 
3.4.4 Fuel and Lubricants 
 
 Storage, fueling and lubrication of equipment and motor vehicles shall 

be conducted in a manner that affords the maximum protection against 
spill and evaporation. Fuel, lubricants and oil shall be managed and 
stored in accordance with all Federal, State, Regional, and local laws 
and regulations.  Used lubricants and used oil to be discarded shall be 
stored in marked corrosion-resistant containers and recycled or disposed 
in accordance with 40 CFR 279, State, and local laws and regulations. 
Storage of fuel shall be accordance with all Federal, state, and local 
laws and regulations. 

 
3.5 RECYCLING AND WASTE MINIMIZATION 
 
 The Contractor shall participate in State and local government sponsored 

recycling programs. The Contractor is further encouraged to minimize 
solid waste generation throughout the duration of the project. 

 
3.6 HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES 
 
 During construction, if any previously unidentified or unanticipated 

historical, archaeological, and cultural resources are discovered or 
found, all activities that may damage or alter such resources shall be 
temporarily suspended. Resources covered by this paragraph include but 
are not limited to: any human skeletal remains or burials; artifacts; 
bone, or other deposits; constructed features; and any indication of 
agricultural or other human activities. Upon such discovery or find, the 
Contractor shall immediately notify the Contracting Officer so that the 
appropriate authorities may be notified and a determination made as to 
their significance and what, if any, special disposition of the finds 
should be made. The Contractor shall cease all activities that may 
result in impact to or the destruction of these resources. The 
Contractor shall secure the area and prevent employees or other persons 
from trespassing on, removing, or otherwise disturbing such resources. 

 
3.7 BIOLOGICAL RESOURCES 
 
 The Contractor shall keep construction activities under surveillance, 

management, and control to minimize interference with, disturbance to, 
and damage of fish and wildlife.  Species that require specific 
attention along with measures for their protection will be listed in the 
Contractor’s Environmental Protection Plan prior to the beginning of 
construction operations. The Contractor shall minimize interference 
with, disturbance to, and damage to fish, wildlife, and plants including 
their habitat. The Contractor shall be responsible for the protection of 
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threatened and endangered animal and plant species including their 
habitat in accordance with Federal, state, regional, and local laws and 
regulations. Compliance with the Endangered Species Act and Marine 
Mammals Protection Act shall be in accordance with Paragraph COMPLIANCE 
WITH THE ENDANGERED SPECIES ACT AND THE MARINE MAMMALS PROTECTION ACT, 
below. 

 
3.8 COMPLIANCE WITH THE ENDANGERED SPECIES ACT AND THE MARINE MAMMALS 

PROTECTION ACT 
 
 Species listed by the Federal government as threatened and endangered 

receive a high level of protection under the Endangered Species Act of 
1973 (PL 93-205), as amended. The main threatened or endangered species 
that may be encountered in the project area during this project is the 
West Indian manatee (Trichechus manatus). In addition, all marine 
mammals, including whales, manatees, porpoises, and dolphins, are 
protected under the Marine Mammal Protection Act of 1972 (PL 92-522), as 
amended. Therefore, the Contractor shall take such measures as may be 
required to assure that any activities conducted as part of this 
contract do not kill, injure, capture, pursue, harass, or otherwise harm 
any of these species. Specific types of equipment and operations pose 
different types of hazards, so specific protective measures will vary. 
Incidents involving the death or injury of any protected species or the 
recovery of any body parts of these species, have specific requirements 
for agency notification. If a dead, injured, or sick manatee or any 
other protected species is found in the project area by the Contractor, 
it shall be left undisturbed and the Contracting Officer shall be 
notified immediately. The Contractor shall prepare and furnish to the 
Contracting Officer written records detailing any such incident 
involving protected species within 24 hours of its occurrence. The 
Contractor’s bid shall include all costs of complying with the 
requirements of these specifications for protection of endangered and 
threatened species. The Contractor shall at all times comply with the 
requirements of this section. Failure of the Contractor to comply with 
these specifications is a violation of the Endangered Species Act and 
could result in prosecution of the Contractor under the Endangered 
Species Act or the Marine Mammals Protection Act. 

 
3.8.1 Manatees 
 
3.8.1.1  Protection of Manatees 
 
 Manatees are protected under the Marine Mammal Protection Act of 1972 

and the Endangered species Act of 1973. All personnel associated with 
this project shall be instructed on the potential presence of manatees 
and the need to avoid collisions with manatees. Personnel will be 
advised that there are civil and criminal penalties for harming, 
harassing, or killing manatees. The Contractor may be held responsible 
for any manatee harmed, harassed, or killed because of construction 
activities. Failure by the Contractor to follow the requirements of this 
specification is a violation of the Endangered Species Act and could 
result in prosecution of the Contractor under the Endangered Species Act 
or the Marine Mammals Protection Act. 

 
3.8.1.2  Time Manatee Conditions Apply 
 
 The standard manatee conditions shall apply during the time period from 

1 June to 30 September of each year. 
 
3.8.1.3  Avoidance of Manatees  
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 It is the responsibility of the Contractor to take necessary precautions 

to avoid any contact with Florida manatees. If manatees are sighted 
within 100 yards of the dredging area including the open water disposal 
area, all appropriate precautions shall be implemented to ensure 
protection of the manatee. The Contractor shall stop, alter course, or 
maneuver as necessary to avoid operating moving equipment any closer 
than 50 feet of the manatee. Operation of equipment closer than 50 feet 
to a manatee shall necessitate immediate shutdown of that equipment. 

 
3.8.1.4  Vessel Speed 
 
 All vessels associated with the project shall operate at "no wake/idle" 

speeds at all times while in water where the draft of the vessel 
provides less than four feet clearance from the bottom. Vessels will 
follow routes of deep water whenever possible. 

 
3.8.1.5  Sightings and Reporting 
 

All manatee sightings in the project area shall be documented on a 
Manatee Sighting Form (Attachment M) and reported to the Government 
within 72 hours. In case of physical contact with a manatee, the 
Contractor shall immediately notify by telephone the Contracting 
Officer’s Representative and the South Carolina Department of Natural 
Resources contacts listed below: 
 
 Tom Murphy (W) 843-844-2473 (H) 843-846-6929 
 Sally Murphy (W) 843-953-9014 (H) 843-846-6929 

 
3.9 Environmental Report 
 
 The Contractor shall maintain a record detailing all sightings, 

collisions, or injuries to all endangered or threatened species that 
occur during the contract period. Following project completion, a 
written report covering all incidents and sightings shall be submitted 
to the Contracting Officer and one copy thereof. A copy of the report 
shall also be submitted to each of the agencies listed below within 15 
working days after dredging has been completed on the project. 

 
(1) U.S. Army Corps of Engineers, Charleston District 
 ATTN:  Resident Engineer 

Low Country Resident Office 
431 Meeting Street 
Charleston, South Carolina 29403-5525 
Phone:  (843) 329-2339 
 

 (2) S.C. Wildlife and Marine Resources Department 
Heritage Trust Section 
P.O. Box 12559 
Charleston, South Carolina 29422-2559 
ATTN:  Mr. Tom Murphy 

 
 (3) U.S. Fish and Wildlife Service 

176 Croghan Spur Road 
Charleston, South Carolina 39407-7558 
ATTN:  Paula Sisson 

 
(4) National Marine Fisheries Service 

Habitat Conservation Division 
9721 Executive Center Drive, North 
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St. Petersburg FL 33702 
ATTN.:  Eric Hawk 
Phone  (813) 570-5312 

 
 

-- End of Section -- 
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SECTION 01312 
 

QUALITY CONTROL SYSTEM (QCS) 
 

1.1 GENERAL 
 

The Government will use the Resident Management System for 
Windows (RMS) to assist in its monitoring and administration of 
this contract. The Contractor shall use the Government-furnished 
Construction Contractor Module of RMS, referred to as QCS, to 
record, maintain, and submit various information throughout the 
contract period. The Contractor module, user manuals, updates, 
and training information can be downloaded from the RMS web site. 
This joint Government-Contractor use of RMS and QCS will 
facilitate electronic exchange of information and overall 
management of the contract. QCS provides the means for the 
Contractor to input, track, and electronically share information 
with the Government in the following areas: 
 

Administration 
Finances 
Quality Control 
Submittal Monitoring 
Scheduling 
Import/Export of Data 

 
1.1.1 Correspondence and Electronic Communications 
 

For ease and speed of communications, both Government and 
Contractor will, to the maximum extent feasible, exchange 
correspondence and other documents in electronic format. 
Correspondence, pay requests and other documents comprising the 
official contract record shall also be provided in paper format, 
with signatures and dates where necessary. Paper documents will 
govern, in the event of discrepancy with the electronic version.  

 
1.1.2 Other Factors 
 

Particular attention is directed to Contract Clause, "Schedules 
for Construction Contracts", Contract Clause, "Payments", 
Contract Clause, PROJECT SCHEDULE, Section 01330, SUBMITTAL 
PROCEDURES, and Section 01451, CONTRACTOR QUALITY CONTROL, which 
have a direct relationship to the reporting to be accomplished 
through QCS. Also, there is no separate payment for establishing 
and maintaining the QCS database; all costs associated therewith 
shall be included in the contract pricing for the work. 

 
1.2 QCS SOFTWARE 
 

QCS is a Windows-based program that can be run on a stand-alone 
personal computer or on a network. The Government will make 
available the QCS software to the Contractor after award of the 
construction contract. Prior to the Pre-Construction Conference, 
the Contractor shall be responsible to download, install and use 
the latest version of the QCS software from the Government's RMS 
Internet Website. Upon specific justification and request by the 
Contractor, the Government can provide QCS on 3 ½ inch high 
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density diskettes or CD-ROM. Any program updates of QCS will be 
made available to the Contractor via the Government RMS Website 
as they become available. 

 
1.3 SYSTEM REQUIREMENTS 
 

The following listed hardware and software is the minimum system 
configuration that the Contractor shall have to run QCS: 
 

1.3.1 RMS Server 
 
1.3.1.1 RMS Server Hardware 
 

(a) IBM-compatible PC with 1000 MHz Pentium or higher 
processor  

(b) 1000+ MB RAM 
(c) 1 GB free disk space  
(d) 3 1/2 inch high-density floppy drive 
(e) Compact Disk (CD) Reader 8x speed or higher  
(f) TCP/IP Network/Internet Connection  

 
1.3.1.2 RMS Server Software 
 

(a) Windows 2000 or higher 
(b) Oracle 8i Server 
(c) Virus protection software that is regularly upgraded with all 

issued manufacturer’s updates. 

1.3.1.3 RMS Server Personnel 
 

(a) Oracle Database Administrator (DBA) 

1.3.2 RMS Workstation 
 
1.3.2.1 RMS Workstation Hardware 
 

(a) IBM-compatible PC with 1000 MHz Pentium or higher 
processor 

(b) 256+ MB RAM for workstation 
(c) 500 MB free disk space 
(d) 3 1/2 inch high-density floppy drive 
(e) Compact Disk (CD) Reader 8x speed or higher 
(f) SVGA or higher resolution monitor (1024x768, 256 

colors) 
(g) Mouse or other pointing device 
(h) Windows compatible printer. (Laser printer must have 4 MB+ of  

RAM) 
(i) TCP/IP Network/Internet Connection 

 
1.3.2.2 RMS Workstation Software 
 

(a) MS Windows 2000 or higher 
(b) Oracle 8i client 
(c) Word Processing software: MS Word 2000 or newer 
(d) Latest version of: Netscape Navigator, Microsoft Internet 

Explorer, or other browser that supports HTML 4.0 or higher 
(e) Electronic mail (E-Mail) MAPI compatible 
(f) Virus protection software that is regularly upgraded with all 

issued manufacturer’s updates 
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1.3.3 QCS and QAS System 
 
1.3.3.1 QCS and QAS System Hardware 
 

(a) IBM-compatible PC with 1000 MHz Pentium or higher processor 
(b) 256+ MB RAM for workstation / 512+ MB RAM for server 
(c) 1 GB hard drive disk space for sole use by the QCS system 
(d) 3 1/2 inch high-density floppy drive 
(e) Compact Disk (CD) Reader 8x speed or higher 
(f) SVGA or higher resolution monitor (1024x768, 256 colors) 
(g) Mouse or other pointing device 
(h) Windows compatible printer. (Laser printer must have 4 MB+ of 

RAM) 
(i) Connection to the Internet, minimum 56k BPS 

 
1.3.3.2 QCS and QAS System Software 
 

(a) MS Windows 2000 or higher 
(b) QAS-Word Processing software: MS Word 2000 or newer 
(c) Latest version of: Netscape Navigator, Microsoft Internet 

Explorer, or other browser that supports HTML 4.0 or higher 
(d) Electronic mail (E-Mail) MAPI compatible 
(e) Virus protection software that is regularly upgraded with all 

issued manufacturer’s updates 
 

1.4 RELATED INFORMATION 
 
1.4.1  QCS User Guide 
 

After contract award, the Contractor shall download instructions 
for the installation and use of QCS from the Government RMS 
Internet Website; the Contractor can obtain the current address 
from the Government. In case of justifiable difficulties, the 
Government will provide the Contractor with a CD-ROM containing 
these instructions. 

 
1.4.2  Contractor Quality Control (CQC) Training 
 

The use of QCS will be discussed with the Contractor's QC System 
Manager during the mandatory CQC Training class. 

 
1.5 CONTRACT DATABASE 
 

Prior to the pre-construction conference, the Government shall 
provide the Contractor with basic contract award data to use for 
QCS. The Government will provide data updates to the Contractor 
as needed, generally by files attached to E-mail. These updates 
will generally consist of submittal reviews, correspondence 
status, QA comments, and other administrative and QA data. 

 
 
1.6 DATABASE MAINTENANCE 
 

The Contractor shall establish, maintain, and update data for the 
contract in the QCS database throughout the duration of the 
contract. The Contractor shall establish and maintain the QCS 
database at the Contractor's site office. Data updates to the 
Government shall be submitted by E-mail with file attachments, 
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e.g., daily reports, schedule updates, payment requests. If 
permitted by the Contracting Officer, a data diskette or CD-ROM 
may be used instead of E-mail (see Paragraph DATA SUBMISSION VIA 
CD-ROM). The QCS database typically shall include current data on 
the following items: 

 
1.6.1  Administration 
 
1.6.1.1 Contractor Information 
 

The database shall contain the Contractor's name, address, 
telephone numbers, management staff, and other required items. 
Within 14 calendar days of receipt of QCS software from the 
Government, the Contractor shall deliver Contractor 
administrative data in electronic format via E-mail.  

 
1.6.1.2 Subcontractor Information 
 

The database shall contain the name, trade, address, phone 
numbers, and other required information for all subcontractors. A 
subcontractor must be listed separately for each trade to be 
performed. Each subcontractor/trade shall be assigned a unique 
Responsibility Code, provided in QCS. Within 14 calendar days of 
receipt of QCS software from the Government, the Contractor shall 
deliver subcontractor administrative data in electronic format 
via E-mail. 

 
1.6.1.3 Correspondence 
 

All Contractor correspondence to the Government shall be 
identified with a serial number. Correspondence initiated by the 
Contractor's site office shall be prefixed with "S". Letters 
initiated by the Contractor's home (main) office shall be 
prefixed with "H". Letters shall be numbered starting from 0001. 
(e.g., H-0001 or S-0001). The Government's letters to the 
Contractor will be prefixed with "C". 

 
1.6.1.4 Equipment 
 

The Contractor's QCS database shall contain a current list of 
equipment planned for use or being used on the jobsite, including 
the most recent and planned equipment inspection dates. 

 
1.6.1.5 Management Reporting 
 

QCS includes a number of reports that Contractor management can 
use to track the status of the project. The value of these 
reports is reflective of the quality of the data input, and is 
maintained in the various sections of QCS. Among these reports 
are: Progress Payment Request worksheet, QA/QC comments, 
Submittal Register Status, Three-Phase Inspection checklists. 
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1.6.2  Finances 
 
1.6.2.1 Pay Activity Data 
 

The QCS database shall include a list of pay activities that the 
Contractor shall develop in conjunction with the construction 
schedule. The sum of all pay activities shall be equal to the 
total contract amount, including modifications. Pay activities 
shall be grouped by Contract Line Item Number (CLIN), and the sum 
of the activities shall equal the amount of each CLIN. The total 
of all CLINs equals the Contract Amount. 

 
1.6.2.2 Payment Requests 
 

All progress payment requests shall be prepared using QCS. The 
Contractor shall complete the payment request worksheet and 
include it with the payment request. The work completed under the 
contract, measured as percent or as specific quantities, shall be 
updated at least monthly. After the update, the Contractor shall 
generate a payment request report using QCS. The Contractor shall 
submit the payment requests with supporting data by E-mail with 
file attachment(s). If permitted by the Contracting Officer, a 
data diskette may be used instead of E-mail. A signed paper copy 
of the approved payment request is also required, which shall 
govern in the event of discrepancy with the electronic version. 

 
1.6.3  Quality Control (QC) 
 

QCS provides a means to track implementation of the 3-phase QC 
Control System, prepare daily reports, identify and track 
deficiencies, document progress of work, and support other 
Contractor QC requirements. The Contractor shall maintain this 
data on a daily basis. Entered data will automatically output to 
the QCS generated daily report. The Contractor shall provide the 
Government a Contractor Quality Control (CQC) Plan within the 
time required in Section 01451, CONTRACTOR QUALITY CONTROL. 
Within seven calendar days of Government acceptance, the 
Contractor shall submit a data diskette or CD-ROM reflecting the 
information contained in the accepted CQC Plan: schedule, pay 
activities, features of work, submittal register, QC 
requirements, and equipment list.  

 
1.6.3.1 Daily Contractor Quality Control (CQC) Reports. 
 

QCS includes the means to produce the Daily CQC Report. The 
Contractor may use other formats to record basic QC data. 
However, the Daily CQC Report generated by QCS shall be the 
Contractor's official report. Data from any supplemental reports 
by the Contractor shall be summarized and consolidated onto the 
QCS-generated Daily CQC Report. Daily CQC Reports shall be 
submitted as required by Section 01451, CONTRACTOR QUALITY 
CONTROL. Reports shall be submitted electronically to the 
Government using E-mail or diskette within 24 hours after the 
date covered by the report. Use of either mode of submittal shall 
be coordinated with the Government representative. The Contractor 
shall also provide the Government a signed, printed copy of the 
daily CQC report. 



GEORGETOWN HARBOR  W912HP-05-B-0002 
SAMPIT RIVER AND UPPER WINYAH BAY 
 

SECTION 01312 PAGE 7 

 
1.6.3.2 Deficiency Tracking. 
 

The Contractor shall use QCS to track deficiencies. Deficiencies 
identified by the Contractor will be numerically tracked using QC 
punch list items. The Contractor shall maintain a current log of 
its QC punch list items in the QCS database. The Government will 
log the deficiencies it has identified using its QA punch list 
items. The Government's QA punch list items will be included in 
its export file to the Contractor. The Contractor shall regularly 
update the correction status of both QC and QA punch list items. 

 
1.6.3.3 Three-Phase Control Meetings 
 

The Contractor shall maintain scheduled and actual dates and 
times of preparatory and initial control meetings in QCS. 

 
1.6.3.4 Accident/Safety Tracking. 
 

The Government will issue safety comments, directions, or 
guidance whenever safety deficiencies are observed. The 
Government's safety comments will be included in its export file 
to the Contractor. The Contractor shall regularly update the 
correction status of the safety comments. In addition, the 
Contractor shall utilize QCS to advise the Government of any 
accidents occurring on the jobsite. This brief supplemental entry 
is not to be considered as a substitute for completion of 
mandatory reports, e.g., ENG Form 3394 and OSHA Form 300. 

 
1.6.3.5 Features of Work 
 

The Contractor shall include a complete list of the features of 
work in the QCS database. A feature of work may be associated 
with multiple pay activities. However, each pay activity (see 
subparagraph "Pay Activity Data" of paragraph "Finances") will 
only be linked to a single feature of work. 

 
1.6.3.6 QC Requirements 
 

The Contractor shall develop and maintain a complete list of QC 
testing, transferred and installed property, and user training 
requirements in QCS. The Contractor shall update all data on 
these QC requirements as work progresses, and shall promptly 
provide this information to the Government via QCS. 

 
1.6.4  Submittal Management  
 

The Government will provide the initial submittal register, ENG 
Form 4288, SUBMITTAL REGISTER, in electronic format. Thereafter, 
the Contractor shall maintain a complete list of all submittals, 
including completion of all data columns. Dates on which 
submittals are received and returned by the Government will be 
included in its export file to the Contractor. The Contractor 
shall use QCS to track and transmit all submittals. ENG Form 
4025, submittal transmittal form, and the submittal register 
update, ENG Form 4288, shall be produced using QCS. RMS will be 
used to update, store and exchange submittal registers and 
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transmittals, but will not be used for storage of actual 
submittals. 

 
1.6.5  Schedule 
 

The Contractor shall develop a construction schedule consisting 
of pay activities, in accordance with Contract Clause "Schedules 
for Construction Contracts”. This schedule shall be input and 
maintained in the QCS database either manually. The updated 
schedule data shall be included with each pay request submitted 
by the Contractor. 

 
1.6.6  Import/Export of Data  
 

QCS includes the ability to export Contractor data to the 
Government and to import submittal register and other Government-
provided data. 
 

1.7 IMPLEMENTATION 
 

Contractor use of QCS as described in the preceding paragraphs is 
mandatory. The Contractor shall ensure that sufficient resources 
are available to maintain its QCS database, and to provide the 
Government with regular database updates. QCS shall be an 
integral part of the Contractor's management of quality control. 

 
1.8 DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM 
 

The Government-preferred method for Contractor's submission of 
updates, payment requests, correspondence and other data is by E-
mail with file attachment(s). For locations where this is not 
feasible, the Contracting Officer may permit use of computer 
diskettes or CD-ROM for data transfer. Data on the disks or CDs 
shall be exported using the QCS built-in export function. If 
used, diskettes and CD-ROMs will be submitted in accordance with 
the following: 

 
1.8.1  File Medium 
 

The Contractor shall submit required data on 3 1/2 inch double-
sided high density diskettes formatted to hold 1.44 mb of data 
capable of running under Microsoft Windows 95 or newer, 
Alternately, CD-ROMs may be used. Approved media format shall 
conform to industry standards used in the United States. All data 
shall be provided in English. 

 
1.8.2  Media format Labels 
 

The Contractor shall affix a permanent exterior label to each 
approved media format submitted. The label shall indicate in 
English, the QCS file name, full contract number, contract name, 
project location, data date, name and telephone number of person 
responsible for the data. 
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1.8.3  File Names 
 

The Government will provide the file names to be used by the 
Contractor with the QCS software. 

 
1.9 MONTHLY COORDINATION MEETING 
 

The Contractor shall update the QCS database each workday. At 
least monthly, the Contractor shall generate and submit an export 
file to the Government with schedule update and progress payment 
request. As required in Contract Clause "Payments", at least one 
week prior to submittal, the Contractor shall meet with the 
Government representative to review the planned progress payment 
data submission for errors and omissions. The Contractor shall 
make all required corrections prior to Government acceptance of 
the export file and progress payment request. Payment requests 
accompanied by incomplete or incorrect data submittals will be 
returned. The Government will not process progress payments until 
an acceptable QCS export file is received. 

 
1.10 NOTIFICATION OF NONCOMPLIANCE 
 

The Contracting Officer will notify the Contractor of any 
detected non-compliance with the requirements of this 
specification. The Contractor shall take immediate corrective 
action after receipt of such notice. Such notice, when delivered 
to the Contractor at the work site, shall be deemed sufficient 
for the purpose of notification. 
 

 
-- End of Section 01312 -- 
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GENERAL REQUIREMENTS 
 

SECTION 01330 
 

SUBMITTAL PROCEDURES 
 
 
PART 1   GENERAL 
 

 
1.1 SUBMITTAL IDENTIFICATION 
 
Submittals required are identified by SD numbers as follows: 

 
SD-01 Data 

 
SD-04 Drawings 

 
SD-06 Instructions 

 
SD-07 Schedules 

 
SD-08 Statements 

 
SD-09 Reports 

 
SD-13 Certificates 

 
SD-14 Samples 

 
SD-18 Records 

 
SD-19 Operation and Maintenance Manuals 

 
1.2 SUBMITTAL CLASSIFICATION 
 
Submittals are classified as follows: 

 
1.2.1 Government Approved 
 
Governmental approval is required for extensions of design, critical 
materials, deviations, and other items as designated by the Contracting 
Officer. Within the terms of the Contract Clause entitled "Specifications 
and Drawings for Construction," they are considered ”shop drawings." 

 
1.2.2 Information Only 
 
All submittals not requiring Government approval will be for information 
only. They are not considered ”shop drawings" within the terms of the 
Contract Clause referred to above. 

 
1.3 APPROVED SUBMITTALS 
 
The Contracting Officer's approval of submittals shall not be construed as a 
complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory. 
Approval will not relieve the Contractor of the responsibility for any error 
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that may exist, as the Contractor under the Contractor Quality Control (CQC) 
requirements of this contract is responsible for dimensions, the design of 
adequate connections and details, and the satisfactory construction of all 
work. After submittals have been approved by the Contracting Officer, no 
resubmittal for the purpose of substituting materials will be considered 
unless accompanied by an explanation of why a substitution is necessary. 

 
1.4 DISAPPROVED SUBMITTALS 
 
The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number of 
copies specified for the initial submittal. If the Contractor considers any 
correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall be 
given promptly to the Contracting Officer. 

 
1.5 WITHHOLDING OF PAYMENT 
 
Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained. 

 
2 PRODUCTS (NOT APPLICABLE) 
 
3 EXECUTION 
 
3.1 GENERAL 
 
The Contractor shall make submittals as required by the specifications. The 
Contracting Officer may request submittals in addition to those specified 
when deemed necessary to adequately describe the work covered in the 
respective sections. Units of weights and measures used on all submittals 
shall be the same as those used in the contract drawings. Each submittal 
shall be complete and in sufficient detail to allow ready determination of 
compliance with contract requirements. Prior to submittal, all items shall 
be checked and approved by the Contractor's Quality Control (CQC) System 
Manager and each item shall be stamped, signed, and dated by the CQC System 
Manager indicating action taken. Proposed deviations from the contract 
requirements shall be clearly identified. Submittals shall include items 
such as: Contractor's, manufacturer's, or fabricator's drawings; descriptive 
literature including (but not limited to) catalog cuts; diagrams; test 
reports; samples; certifications; warranties; and other such required 
submittals. Submittals requiring Government approval shall be scheduled and 
made prior to the acquisition of the material covered thereby. Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations. The Contractor Control System 
(QCS) module shall be used to track all submittals. The Contractor shall 
review the submittal register in the QCS module and make additions as 
necessary. ENG Form 4288 can be viewed and printed from the QCS module. 

 
3.2 SUBMITTAL REGISTER (ENG FORM 4288) 
 
At the end of this section is one set of ENG Form 4288 listing items and 
materials for which submittals are required by the specifications; this list 
may not be all-inclusive and additional submittals may be required. 
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3.3 SCHEDULING 
 
Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently. Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 14 calendar days 
exclusive of mailing time, except as otherwise specified) shall be allowed 
and shown on the register for review and approval. No delay damages or time 
extensions will be allowed for time lost in late submittals. 

 
3.4 TRANSMITTAL FORM (ENG FORM 4025) 
 
The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form. This form will be furnished to the Contractor in the QCS module. This 
form shall be properly completed by filling out all the heading blank spaces 
and identifying each item submitted. Special care shall be exercised to 
ensure proper listing of the specification paragraph and/or sheet number of 
the contract drawings pertinent to the data submitted for each item. 

 
3.5 SUBMITTAL PROCEDURE 
 
Submittals shall be made as follows: 

 
3.5.1 Procedures 
 
The Contractor shall submit to the Contracting Officer 3 copies of all shop 
drawings and information submittals, unless otherwise specified in the 
specifications. These data shall be submitted sufficiently in advance of the 
particular work for which they are a part, to allow time for review prior to 
incorporation into the work, but shall be submitted not later than 30 
calendar days after receipt of notice to proceed, unless otherwise specified 
or notified by the Contracting Officer. The drawings, plans, and data shall 
be complete and shall contain all required detailed information. The 
Contractor shall identify each separate sheet of drawings and data and each 
item of descriptive literature with the contract number and their respective 
transmittal numbers. Included on the drawings and data sheets shall be an 
identification of materials (by specification number or otherwise) to be 
used for the items shown thereon. 

 
3.5.2 Deviations 
 
For submittals that include proposed deviations requested by the Contractor, 
the column "variation" of ENG Form 4025 shall be checked. The Contractor 
shall set forth in writing the reason for any deviations and annotate such 
deviations on the submittal. The Government reserves the right to rescind 
inadvertent approval of submittals containing unnoted deviations. 

 
3.6 CONTROL OF SUBMITTALS 
 
The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor scheduled 
submittal date shown on the approved "Submittal Register." 
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3.7 GOVERNMENT APPROVED SUBMITTALS 
 
Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated. Two copies of the submittal will be retained by the 
Contracting Officer and 1 copy of the submittal will be returned to the 
Contractor. 

 
3.8 INFORMATION ONLY SUBMITTALS 
 
Normally submittals for information only will not be returned. Approval of 
the Contracting Officer is not required on information only submittals. The 
Government reserves the right to require the Contractor to resubmit any item 
found not to comply with the contract. This does not relieve the Contractor 
from the obligation to furnish material conforming to the plans and 
specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated into the 
work; and does not relieve the Contractor of the requirement to furnish 
samples for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe. 

 
3.9 STAMPS 
 
Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following: 

 
 
                                 CONTRACTOR                                
                                                                           
                                 (Firm Name)                               
                                                                           
                                                                           
                                                                           
   _____ Approved                                                          
                                                                           
                                                                           
   _____ Approved with corrections as noted on submittal data and/or       
   attached sheets(s).                                                     
                                                                           
                                                                           
                                                                           
   SIGNATURE:  __________________________________________________________  
                                                                           
   TITLE:  ______________________________________________________________  
                                                                           
   DATE:  _______________________________________________________________  
                                                                           
   

 
 
 

-- End of Section -- 



GEORGETOWN HARBOR W912HP-05-B-0002 
SAMPIT RIVER AND UPPER WINYAH BAY 
 

 

 SECTION 01451  PAGE 1 

SECTION TABLE OF CONTENTS 
 

GENERAL REQUIREMENTS 
 

SECTION 01451 
CONTRACTOR QUALITY CONTROL 

 
PART 1 GENERAL 
 
1.1  PAYMENT 
 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION 
 
3.1  GENERAL 
3.2  QUALITY CONTROL PLAN 
  3.2.1  General 
  3.2.2  Content of CQC Plan 
  3.2.3  Acceptance of Plan 
  3.2.4  Notification of Changes 
3.3  COORDINATION MEETING 
3.4  QUALITY CONTROL ORGANIZATION 
  3.4.1  General 
  3.4.2  CQC System Manager 
    3.4.2.1  Experience and Responsibility 
    3.4.2.2  Work Schedule 
  3.4.3  CQC Personnel 
    3.4.3.1   Supplemental CQC Personnel 
  3.4.4 Additional Requirements 
  3.4.5 Organizational Changes 
3.5  SUBMITTALS 
3.6  CONTROL 
  3.6.1 Preparatory Phase 
  3.6.2 Initial Phase 
  3.6.3 Follow-up Phase 
  3.6.4 Additional Preparatory and Initial Phases 
3.7  INSPECTIONS AND TESTS 
3.8  COMPLETION INSPECTION 
3.9  DOCUMENTATION 
  3.9.1  Report of Operations 
  3.9.2  Construction Quality Control Report 
3.10  SAMPLE FORMS 
3.11  NOTIFICATION OF NONCOMPLIANCE 
 

-- End of Section Table of Contents -- 
 



GEORGETOWN HARBOR W912HP-05-B-0002 
SAMPIT RIVER AND UPPER WINYAH BAY 
 

 

 SECTION 01451  PAGE 2 

SECTION 01451 
CONTRACTOR QUALITY CONTROL 

 
PART 1 GENERAL 
 
1.1  PAYMENT 
 

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith 
shall be included in the applicable unit prices or lump sum prices 
contained in the Bidding Schedule. 

 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION 
 
3.1  GENERAL 
 

The Contractor is responsible for quality control and shall establish 
and maintain an effective quality control system in compliance with the 
Contract Clause titled INSPECTION OF CONSTRUCTION. The quality control 
system shall consist of plans, procedures, and organization necessary to 
assure compliance with all of the requirements of the contract drawings 
and specifications. The system shall cover all construction operations 
and shall be keyed to the proposed construction sequence. The project 
superintendent will be held responsible for the quality of work on the 
job and is subject to removal by the Contracting Officer for non-
compliance with quality requirements specified in the contract. The 
project superintendent in this context shall mean the individual with 
the responsibility for the overall management of the project including 
quality and production. The Contractor shall use the Quality Control 
System (QCS) module to record, maintain, and submit information in 
accordance with Section 01312, QUALITY CONTROL SYSTEM (QCS). 

 
3.2  QUALITY CONTROL PLAN 
 
3.2.1 General 
 

The Contractor shall furnish for review by the Government, after award 
but not later than the Preconstruction Conference, the Contractor 
Quality Control (CQC) Plan proposed to implement the requirements of the 
Contract Clause, INSPECTION OF CONSTRUCTION. The plan shall identify 
personnel, procedures, control, instructions, test, records, and forms 
to be used. The Government will consider an interim plan for the first 
10 days of operation. Construction will be permitted to begin only after 
acceptance of the CQC Plan or acceptance of an interim plan applicable 
to the particular feature of work to be started. Work outside of the 
features of work included in an accepted interim plan will not be 
permitted to begin until acceptance of a CQC Plan or another interim 
plan containing the additional features of work to be started. 

 
3.2.2    Content of the CQC Plan 
 

The CQC Plan shall provide for sufficient inspection of all items of 
work, including that of his subcontractors, to ensure conformance to 
applicable specifications and drawings with respect to the materials, 
workmanship, construction finish, functional performance, and 
identification. The CQC Plan shall specifically include the surveillance 
required in Section 02325, DREDGING, of the contract specifications.  
This document shall include, as a minimum: 
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A description of the quality control organization, including a chart 
showing lines of authority and acknowledgment that the CQC staff shall 
implement the three phase control system for all aspects of the work 
specified. The staff shall include a CQC System Manager who shall report 
to the Project Superintendent. The name, qualifications (in resume 
format), duties, responsibilities, and authorities of each person 
assigned a CQC function. 
 
(a) A copy of the letter to the CQC System Manager signed by an 

authorized official of the firm, which describes the 
responsibilities and delegates sufficient authorities to adequately 
perform the functions of the CQC System Manager, including 
authority to stop work, which is not in compliance with the 
contract. The CQC System Manager shall issue letters of direction 
to all other various quality control representatives outlining 
duties, authorities, and responsibilities. Copies of these letters 
will also be furnished to the Government. 

(b) Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, to ensure 
conformance to applicable specifications and drawings with respect 
to the materials, workmanship, construction finish, functional 
performance, and identification. These procedures shall be in 
accordance with Section 01330, SUBMITTAL PROCEDURES. 

(c) Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test. (Laboratory facilities will be 
approved by the Contracting Officer). 

(d) Procedures for tracking preparatory, initial, and follow-up control 
phases and control, and verification, including documentation. 

(e) Procedures for tracking construction deficiencies from 
identification through acceptable corrective action. These 
procedures shall establish verification that identified 
deficiencies have been corrected. 

(f) Reporting procedures, including proposed reporting formats. 
(g) A list of the definable features of work. A definable feature of 

work is a task, which is separate and distinct from other tasks and 
has separate control requirements and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment. Although each section of the 
specifications may generally be considered as a definable feature 
of work, there is frequently more than one definable feature under 
a particular section. This list will be agreed upon during the 
coordination meeting. 

(h)This plan shall include name of employee responsible for overall 
supervision of accident prevention activities, applicable safety 
requirements in work methods, and method for inspecting the work to 
insure that safety measures and instructions are actually applied. 

 
3.2.3 Acceptance of Plan 
 

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction. The Government 
reserves the right to require the Contractor to make changes in his CQC 
plan and operations including removal of personnel, as necessary, to 
obtain the quality specified. 
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3.2.4 Notification of Changes 
 

After acceptance of the CQC plan, the Contractor shall notify the 
Contracting Officer in writing a minimum of seven (7) calendar days 
prior to any proposed change. Proposed changes are subject to acceptance 
by the Contracting Officer. 
 

3.3  COORDINATION MEETING 
 

After the Preconstruction Conference, before start of construction 
operations, and prior to acceptance by the Government of the Quality 
Control Plan, the Contractor shall meet with the Contracting Officer or 
Authorized Representative and discuss the Contractor's quality control 
system.  During the meeting, a mutual understanding of the system 
details shall be developed, including the forms for recording the CQC 
operations, control activities, testing, inspections, administration of 
the system, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance. Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor 
and the Contracting Officer. The minutes shall become a part of the 
contract file. There may be occasions when subsequent conferences will 
be called by either party to reconfirm mutual understandings and/or 
address deficiencies in the CQC system or procedures, which may require 
corrective action by the Contractor. 

 
3.4  QUALITY CONTROL ORGANIZATION 
 
3.4.1 General 
 

The requirements for the CQC organization are a CQC Manager and 
sufficient number of additional qualified personnel to ensure contract 
compliance.  The Contractor shall provide a CQC organization, which 
shall be at the site at all, times during progress of the work and with 
complete authority to take any action necessary to ensure compliance 
with the contract. All CQC staff members shall be subject to acceptance 
by the Contracting Officer. 
 

3.4.2 CQC System Manager 
 

The Contractor shall identify an individual within his organization at 
the worksite who shall be responsible for overall management of CQC and 
have the authority to act in all CQC matters for the Contractor. This 
CQC System Manager shall insure that qualified supplemental personnel 
are on the site at all times during construction. The CQC System Manager 
will be employed by the Contractor. An alternate for the CQC System 
Manager will be identified in the plan to serve in the event of the 
System Manager's absence. Period of absence may not exceed one week at 
any one time, and not more than 30 workdays during a calendar year. The 
requirements for the alternate will be the same as for the designated 
CQC Manager. 
 

3.4.2.1  Experience and Responsibility 
 

The CQC System Manager shall be an experienced construction person with 
a minimum of 2 years management experience in related work. The CQC 
System Manager shall be responsible for CQC and as part of that 
responsibility shall insure that the Safety Program is in strict 
compliance with the contract requirements. See SECTION 01525, SAFETY AND 
OCCUPATIONAL HEALTH REQUIREMENTS for requirements of the Safety Program. 
The CQC System Manager shall be assigned no other duties. 
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3.4.2.2  Work Schedule  
 

The CQC System Manager shall work a minimum of 40 hours per week on a 
rotating shift. Over a two week period of time, the CQC System Manager 
shall be present at least twice for each of the three eight hour shifts 
being worked. Over a two week period of time the CQC System Manager 
shall be present at least once for each of the weekend days. The CQC 
System Manager shall not discuss with the Contractor's staff anticipated 
hours to be worked. The CQC shall be required to submit a general 
anticipated work schedule to the Contracting Officer's Representative 
for approval on a monthly basis. 
 

3.4.3 CQC Personnel 
 

In addition to CQC personnel specified elsewhere in the contract, the 
Contractor shall provide as part of the CQC organization specialized 
personnel to assist the CQC System Manager. Each person will be 
responsible for assuring the construction complies with the contract 
requirements for their area of specialization. These individuals shall: 
 be employed by the prime Contractor and be responsible to the CQC 
System Manager for all CQC related issues and matters; be physically 
present at the construction site during work on their areas of 
responsibility; have the necessary education and/or experience to ensure 
contract compliance. The supplemental staff shall be maintained under 
the direction of the CQC System Manager to perform all CQC activities. 
The staff must be of sufficient size to ensure adequate CQC coverage of 
all work phases, work shifts, and work crews involved in the 
construction. These personnel may perform other duties, but must be 
fully qualified by experience and technical training to perform their 
assigned CQC responsibilities and must be allowed sufficient time to 
carry out these responsibilities. The CQC plan will clearly state the 
duties and responsibilities of each staff member. 
 

3.4.3.1 Supplemental CQC Personnel 
 

The actual strength of the CQC staff may vary during any specific work 
period. When necessary to meet the CQC requirements of a specific work 
period and to assure an adequate CQC organization, the Contractor shall 
provide additional staff as necessary at no additional cost to the 
Government. This listing of a minimum staff in no way relieves the 
Contractor of meeting the basic requirements of quality construction in 
accordance with contract requirements. All CQC staff members shall be 
subject to acceptance by the Contracting Officer. 
 

3.4.4 Additional Requirements 
 

In addition to the above experience and education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management For Contractors". 

 
3.4.5 Organizational Changes 
 

The Contractor shall maintain the CQC staff at full strength at all 
time. When it is necessary to make changes to the CQC staff, the 
Contractor shall revise the CQC Plan to reflect the changes and submit 
the changes to the Contracting Officer for acceptance before replacing 
any member of the CQC staff. Requests shall include the names, 
qualifications, duties, and responsibilities of each proposed 
replacement. 
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3.5  SUBMITTALS 
 

Submittals shall be made as specified in Section 01330, SUBMITTAL 
PROCEDURES. The CQC organization shall be responsible for certifying 
that all submittals are in compliance with the contract requirements. 
 

3.6  CONTROL 
 

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors, complies with 
the requirements of the contract. At least three phases of control shall 
be conducted by the CQC System Manager for each definable feature of 
work as follows: 
 

3.6.1 Preparatory Phase 
 

This phase shall be performed prior to beginning work on each major 
feature of work, and after all required plans, documents, and materials 
are accepted and/or approved. This phase shall include: 
 
(a) A review of each paragraph of applicable specifications. 
(b) A review of the contract drawings. 
(c) A check to assure that all materials and/or equipment have been 

tested,  
submitted, and approved. 
(d) Review of provisions that have been made to provide required 

control  
inspection and testing. 
(e) Examination of the work area to assure that all required 

preliminary work  
has been completed and is in compliance with the contract. 
(f) A physical examination of required materials, equipment, and sample 

work to assure that they are on hand, conform to approved shop 
drawings or submitted data, and are properly stored.  

(g) A review of the appropriate Activity Hazard Analysis to assure 
safety requirements are met. 

(h) Discussion of procedures for controlling quality of the work 
including repetitive deficiencies. Document construction tolerances 
and workmanship standards for that major feature of work. 

(i) A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer. 

(j) Discussion of the initial control phase. 
(k) The Government shall be notified at least 72 hours in advance of 

beginning the preparatory control phase. This phase shall include a 
meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the major feature of work. The results of 
the preparatory phase actions shall be documented by separate 
minutes prepared by the CQC System Manager and attached to the 
daily Quality Control Report. The Contractor shall instruct 
applicable workers as to the acceptable level of workmanship 
required in order to meet contract specifications. 

 
3.6.2 Initial Phase 
 

This phase shall be accomplished at the beginning of a major feature of 
work.  The following shall be accomplished: 

 
(a) A check of preliminary work to ensure that it is in full compliance 

with contract requirements. Review minutes of the preparatory 
meeting. 
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(b) Verify adequacy of controls to ensure full contract compliance. 
Verify required control inspection and testing. 

(c) Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards. Comparison with sample panels is 
appropriate. 

(d) Resolve all differences. 
(e) Check safety to include compliance with and upgrading of the safety 

plan and activity hazard analysis. Review the activity analysis 
with each worker. 

(f) The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily CQC 
report. Exact location of initial phase shall be indicated for 
future reference and comparison with follow-up phases. 

(g) The initial phase should be repeated for each new crew to work on-
site, or any time acceptable specified quality standards are not 
being met. 

 
3.6.3 Follow-up Phase 
 

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work. The 
checks shall be made a matter of record in the CQC documentation. Final 
follow-up checks shall be conducted and all deficiencies corrected prior 
to the start of additional features of work, which may be affected by 
the deficient work. The Contractor shall not build upon or conceal non-
conforming work. 

 
3.6.4 Additional Preparatory and Initial Phase 
 

Additional preparatory and initial phases may be conducted on the same 
major features of work if the quality of on-going work is unacceptable, 
if there are changes in the applicable CQC staff, on-site production 
supervision or work crew, if work on a major feature is resumed after a 
substantial period of inactivity, or if other problems develop. 

 
3.7  INSPECTIONS AND TESTS 
 

Except for tests specifically noted to be made by the Government, the 
Contractor shall be responsible to make such inspections and tests as 
may be necessary to assure compliance with all requirements of the 
various sections of these specifications. All costs connected with and 
incidental to the sampling, inspections, testing and preparations of 
reports pertaining thereto shall be borne by the Contractor. Daily 
reports of all inspections and test, and remedial action taken when 
required, shall be submitted to the Contracting Officer. 

 
3.8  COMPLETION INSPECTION 
 

At the completion of all work or any increment thereof established by a 
completion time stated in the Section 00800, Special Contract 
Requirements, COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK, or 
stated elsewhere in the specifications, the CQC System Manager shall 
conduct an inspection of the work and develop a punch list of items 
which do not conform to the approved drawings and specifications. Such a 
list of deficiencies shall be included in the CQC documentation, as 
required by paragraph DOCUMENTATION below, and shall include the 
estimated date by which the deficiencies will be corrected. The CQC 
System Manager or staff shall make a second inspection to ascertain that 
all deficiencies have been corrected and so notify the Government. These 
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inspections and any deficiency corrections required by this paragraph 
will be accomplished within the time stated for completion of the entire 
work or any particular increment thereof if the project is divided into 
increments by separate completion dates. 

 
3.9  DOCUMENTATION 
 
3.9.1 Report of Operations 
 

The Contractor shall prepare and maintain a "Report of Operations" 
recorded on ENG. Form No. 4267 daily, and furnish the original and one 
copy thereof to the Contracting Officer's Representative. In addition to 
the daily reports, the Contractor shall prepare a monthly report using 
ENG. Form 4267, Report of Operations for each month or partial month's 
work. The monthly report shall be submitted on or before the seventh of 
each month, consolidating the previous month's work. Upon the completion 
of the job and before final payment is made to the Contractor, the 
Contractor shall submit a job report for consolidating the monthly 
reports using ENG. Form 4267. Further instructions on the preparation of 
the report will be furnished at the Preconstruction Conference. 

 
3.9.2 Construction Quality Control Report 
 

The Contractor shall prepare and maintain daily records of all quality 
control operations and activities, identified safety and occupational 
health deficiencies and corrective measures, inspections, and tests 
performed, including work of subcontractors. These records shall be 
recorded and submitted daily on the "Construction Quality Control" form. 
Documentation on the appropriate form shall include factual evidence 
that required quality control activities and /or tests have been 
performed, including but not limited to the following information:  

 
(a) Contractor/subcontractor and their area of responsibility. 
(b) Operating plant/equipment with hours worked, idle, or down for 

repair. 
(c) Work performed each day, giving location, description, and by whom. 
(d) Test and/or control activities performed with results and 

references to specifications/drawings requirements. The control 
phase should be identified (Preparatory, Initial, Follow-up). List 
deficiencies noted along with corrective action. 

(e) Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements. Submittals reviewed, with contract reference, by 
whom, and action taken. 

(g) Off-site surveillance activities, including actions taken. 
(h) Job safety evaluations stating what was checked, results, and 

instructions or corrective actions. 
(i) Instructions given/received and conflicts in plans and/or 

specifications. 
(j) Contractor's verification statement. 

 
These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions 
encountered; and any delays encountered. These records shall cover both 
conforming and deficient features and shall include a statement that 
equipment and materials incorporated in the work and workmanship comply 
with the contract. The original and one copy of these records in report 
form shall be furnished to the Government daily within 48 hours after 
the date(s) covered by the report, except that reports need not be 
submitted for days on which no work is performed. As a minimum, one 
report shall be prepared and submitted for every seven days of no work 
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and on the last day of a no work period. All calendar days shall be 
accounted for throughout the life of the contract. The first report 
following a day of no work shall be for that day only. Reports shall be 
signed and dated by the CQC System Manager. The report from the CQC 
System Manager shall include copies of test reports and copies of 
reports prepared by all subordinate quality control personnel. 

 
3.10  SAMPLE FORMS 
 

Sample forms are included in the ATTACHMENTS located at the back of 
these specifications. 

 
3.11  NOTIFICATION OF NONCOMPLIANCE 
 

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements. The Contractor shall take 
immediate corrective action after receipt of such notice. Such notice, 
when delivered to the Contractor at the worksite, shall be deemed 
sufficient for the purpose of notification. If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action 
has been taken.  No part of the time lost due to such stop orders shall 
be made the subject of claim for extension of time or for excess costs 
or damages by the Contractor. 

 
 

-- End of Section O1451 -- 
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 SECTION 01525  
 SAFETY REQUIREMENTS 
 
PART 1 GENERAL 
 
1.1  PAYMENT 
 
 Separate payment will not be made for providing and maintaining an 

effective Safety Program, and all associated costs therewith shall be 
included in the applicable unit prices or lump sum prices contained in 
the Bidding Schedule. 

 
1.2  REGULATORY REQUIREMENTS 
 
 In accordance with the Contract Clause, ACCIDENT PREVENTION, the 

Contractor will insure that all pertinent provisions of the US Army 
Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, 
dated 3 November 2003, (copies available upon request), the latest 
Occupational Safety and Health Administration (OSHA) standards, and 
applicable Coast Guard safety regulations, as well as requirements 
listed in these specifications are complied with by all personnel within 
the area of operations. Work performed under this contract shall comply 
with applicable Federal, state, and local safety and occupational health 
laws and regulations. 

 
1.2.1 Revisions to Safety Manual, EM 385-1-1 
 

The Contractor shall be responsible for complying with the current 
edition and all changes posted on the web as of the effective date of 
this solicitation. EM 385-1-1 and its changes are available at 
http://www.hq.usace.army.mil (at the HQ homepage, select Safety and 
Occupational Health). 
 

1.3  ACCIDENT PREVENTION PLAN 
 
1.3.1  Accident Prevention Plan 
 

After award and no later than the pre-construction conference, the 
Contractor shall submit, in writing, his proposal for Accident 
Prevention, using the format "Minimum Basic Outline For Accident 
Prevention Program" found in the ATTACHMENTS and Appendix A of the 
Safety and Health Requirements Manual EM 385-1-1. 

 
1.3.2  Certificate of Compliance for the Contractor Program and the 

Dredge(s) 
 

The Contractor shall comply with the provisions of EM 385-1-1. If the 
Contractor is a currently accepted participant in the Dredging 
Contractors of America (DCA)/United States Army Corps of Engineers 
(USACE) Dredging Safety Management Program (DSMP), as determined by the 
DCA/USACE Joint Committee, and holds a current valid Certificate of 
Compliance for both the Contractor Program and the Dredge(s) to be used 
to perform the work required under this contract, the Contractor may, in 
lieu of the submission of an Accident Prevention Plan (APP), 
 

(1) make available for review, upon request, the Contractor’s 
current Safety Management System (SMS) documentation, 
(2) submit to the Contracting Officer the current valid Company 
Certificate of Compliance for its SMS, 
(3) submit the current dredge(s) Certificate of Compliance based 
on third party audit, and 
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(4) submit for review and acceptance, site-specific addenda to the 
SMS as specified in the solicitations 

 
1.4  SAFETY PROGRAM CONFERENCE 
 
 Prior to commencement of work, the Contractor shall meet in conference 

with representatives of the Contracting Officer to discuss and develop 
mutual understanding relative to administration of overall safety 
program and Accident Prevention Plan. 

 
1.5  ACTIVITY HAZARD ANALYSIS 
 
 Prior to the commencement of each major phase of construction, the 

Contractor will have available for review a detailed written analysis of 
the activity hazards for the subject phase of construction under this 
contract. An example is mobilization, piping, hazards to navigation, 
lockout/tagout, confined space entry, diving, personal protective 
equipment, etc. This analysis will be prepared using the form "Activity 
Hazard Analysis" shown in the ATTACHMENTS. The final form shall reflect 
the mutual understanding between the Contractor and Government 
representative of the potential hazards involved and the controls to be 
employed. The Activity Hazard Analysis shall be reviewed with all 
supervisors and employees prior to performing the work and this review 
recorded in the QC report. This analysis shall address the principal 
steps of each work activity, an analysis of each step for its potential 
hazards, and a detailed list of each specific control for the potential 
hazard, and the identification and use of Personal Protective Equipment 
(PPE). The analysis shall be submitted attached to the Contractor's 
"Construction Quality Control Report". 

 
1.6  SAFETY MEETINGS 
 
 Regularly scheduled safety meetings shall be held once a month for 

supervisors and at least one safety meeting shall be conducted weekly by 
supervisors for all employees. An outline report, "Report of Weekly 
Safety Meeting" (SAC Form 253), is shown in ATTACHMENTS, and shall be 
completed and submitted to the designated authority, weekly. 

 
1.7  SAFETY PROGRAM STAFF REQUIREMENTS 
 
 Safety is the responsibility of each and every Contractor employee 

associated with this contract. The Contractor Quality Control System 
Manager (CQC) will be responsible for insuring that the Safety Program 
is being administered in strict compliance with the contract 
requirements. 

 
1.7.1  CQC System Manager 
 

The Contractor shall identify an individual within his organization at 
the worksite who shall be responsible for overall management of CQC and 
have the authority to act in all CQC matters for the Contractor. This 
CQC System Manager shall insure that qualified supplemental personnel 
are on the site at all times during construction. The CQC System Manager 
will be employed by the Contractor. An alternate for the CQC System 
Manager will be identified in the plan to serve in the event of the 
System Manager's absence. Period of absence may not exceed one week at 
any one time, and not more than 30 workdays during a calendar year. The 
requirements for the alternate will be the same as for the designated 
CQC Manager. 
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1.7.1.1  Experience and Responsibility 
 

The CQC System Manager shall be an experienced construction person with 
a minimum of 2 years management experience in related work. The CQC 
System Manager shall be responsible for CQC and as part of that 
responsibility shall perform the duties of the Site Safety and Health 
Officer (SSHO). As the SSHO, the CQC System Manager shall insure that 
the Safety Program is in strict compliance with the contract 
requirements. The CQC System Manager/Site Safety and Health Officer 
shall be assigned no other duties. 
 

1.7.1.2  Training Requirements 
 
As the Site Safety and Health Officer (SSHO), the CQC System Manager 
shall meet the following requirements: 
 
(a) have a 30-hour OSHA Construction Safety Class or equivalent within 

the last 5 years. 
(b) An average of at least 24 hours of formal safety training each year 

for the past 5 years. 
(c) Competent person training as needed. 

 
1.7.1.3  Responsibilities 
 

The CQC System Manager shall perform the following duties as the SSHO: 
 
(a) Conduct daily safety and health inspections and maintain a written 
log which includes area/operation inspected, date of inspection, 
identified hazards, recommended corrective actions, estimated and actual 
dates of corrections. Safety inspection logs shall be attached to the 
Contractors’ Daily Quality Control Report.  
(b) Conduct mishap investigations and complete required reports. 
Maintain the OSHA Form 300 and Daily Production reports for prime and 
sub-contractors. 
(c) Maintain applicable safety reference material on the job site. 
(d) Attend the pre-construction conference, pre-work meetings including 
preparatory inspection meeting, and periodic in-progress meetings.  
(e) Implement and enforce accepted APPS and AHAs. 
(f) Maintain a safety and health deficiency tracking system that 
monitors outstanding deficiencies until resolution. A list of unresolved 
safety and health deficiencies shall be posted on the safety bulletin 
board. 
(g) Ensure sub-contractor compliance with safety and health 
requirements. 
 
Failure to perform the above duties will result in dismissal of the 
superintendent and/or SSHO, and a project work stoppage. The project 
work stoppage will remain in effect pending approval of a suitable 
replacement. 

 
1.8  SAFETY PROGRAM FOR FLOATING PLANT 
 
1.8.1 Certification of Floating Plant 
 
1.8.1.1 Seagoing Barge Act--Special Standard of Responsibility (JUN 1979 

OCE) 
 
 The Seagoing Barge Act (46 USC 2101 et seq.) applies to this project. In 

the event the low bidder contemplates using plant that requires U.S. 
Coast Guard certification to comply with this act, the low bidder shall, 
within 10 calendar days after bid opening, submit a copy of said 
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certificate to the Contracting Officer. Failure to produce the 
certificate within the required time shall be cause for determining the 
bidder non-responsive. 

 
1.8.1.2 Certification by National Association of Marine Surveyors (NAMS) 

or the Society of Accredited Marine Surveyors (SAMS) 
 
 All dredges and quarter boats not subject of USCG inspection and 

certification or not having a current American Bureau of Shipping (ABS) 
classification shall be inspected in the working mode annually by a 
marine surveyor accredited by the National Association of Marine 
Surveyors (NAMS) or Society of Accredited Marine Surveyors (SAMS)and 
having at least five years experience in commercial marine plant and 
equipment. All other plant shall be inspected annually by a qualified 
person. The inspection shall be documented, and a copy of the most 
recent inspection report shall be posted in a public area on board the 
vessel and a copy shall be furnished at the pre-construction conference. 
The inspection shall be appropriate for the intended use of the plant 
and shall, as a minimum, evaluate structural integrity, seaworthiness, 
and compliance with NFPA 302, Fire Protection Standard for Pleasure and 
Commercial Motor Craft.  

 
1.8.2  Personal Flotation Device (PFD) 
 
 Type III, Type V, or better U.S. Coast Guard approved international 

orange floatation device (PFD) shall be provided by the employer and 
properly worn by all persons in a work or non-work status while exposed 
to a drowning hazard and in the following circumstances: 

 
 (a) At all times on dredges, boosters, and other attendant floating 

plant except in the following areas: Engine rooms, pump rooms, 
sleeping quarters, galley, rest rooms and showers. Also, when coming 
on duty or leaving the job PFD's will be properly donned prior to 
boarding any floating plant that will transport the employee to or 
from the dredge, other floating plant or his duty station. 

 (b) Other areas may be excluded from this requirements, but only after 
the Contractor has received permission from the Contracting Officer 
or the Resident Engineer. 

 (c) Instructions stating these requirements will be posted on board the 
vessel, along with a clear definition of what actions will be taken 
when employees violate these requirements. 

 (d) These requirements will be communicated to every employee on each 
shift in the Preparatory Meeting and Weekly Tool Box Safety Meeting 
and a copy of the notes from these meetings will be signed and dated 
by all in attendance and a copy furnished to the Government. 

 (e) Before and after each use, the PFD shall be inspected for defects or 
unauthorized alterations, which would alter its strength or 
buoyancy. Defective devices with less than 13 pounds buoyancy shall 
be immediately removed from service. 

 (f) All PFD's shall be equipped with retro-reflective tape as specified 
in 29 CFR 25.25-15. 

 (g) These requirements are not intended to negate any other COE, Coast 
Guard or OSHA PFD requirements that apply to Contractor activities 
while under contract in the Charleston District. Where more 
stringent requirements are set forth, they will be applied by the 
Contractor unless a written waiver has been issued. 

 (h) Personal Flotation Devices will be marked with a symbol or sign that 
during daylight hours and hours of darkness clearly identifies the 
wearer as a non-swimmer. All employees who cannot swim will be 
instructed to take extra precautions when working over or near 
water, and all supervisors and employees who can swim should be 
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advised to pay special attention to non-swimmers when a drowning 
hazard is present. 

 (i) The employer is responsible for insuring that this specification is 
implemented and all levels of management should insure through a 
series of normal inspections that the requirement is being adhered 
to. 

 
1.8.3  Safety Drills 
 
 On all floating plant which has a regular crew or on which people are 

quartered, the following drills shall be held at least monthly. Where 
persons are quartered overnight, every fourth drill shall be at night. 

 
 (a) Boat or abandon ship drills 
 (b) Fire Drills 
 (c) Person overboard or rescue drills 

(d) The first set of drills shall be conducted within 24 hours of the 
vessel’s occupancy or commencement of work. Drills shall include, 
where appropriate, how to handle a pump shell or pipe rupture or 
failure within the hull (proper shutdown procedures, system 
containment, etc.), and how to handle leaks or failures of the hull 
or portions of it (what compartments to secure, how to handle power 
losses, pulling spuds to move to shallow water, etc.) 

(e) A record of all drills and emergency system checks, including any 
deficiencies noted in equipment and corrective action taken, shall 
be made in the station log. 

 
1.8.4  Smoke Alarms 
 
 Smoke alarms are required for all floating plant barracks utilizing the 

same electrical system as that of the electrical alarms. Although 
battery operated smoke alarms are allowed, the Contractor is required to 
have a written plan or schedule indicating the date he intends on 
performing an electrical upgrade to accommodate for hard wired smoke 
alarms. 

 
1.8.5  CO Monitors 
 

For floating plant with internal combustion engines, marine quality 
listed CO monitors shall be installed and maintained in all enclosed 
occupied spaces (crew quarters, pilot houses, etc.). 

 
1.8.6  Fire Extinguisher - Mobile Construction Equipment 
 
 In compliance with Item 6 required SAD Form 1666-R, it is specifically 

required to provide a fire extinguisher with a minimum extinguisher 
rating of 20-B:C, which is equivalent to a 10-15 pound dry chemical 
extinguisher, compatible to the hazard involved--combustible, flammable 
liquids and materials used in areas remote to other fire extinguisher 
equipment. 

 
1.8.7  Electrical Installations 
 
 All electrical installations shall comply with the National Electric 

Safety Code (NESC), National Electric Code (NEC), or United States Coast 
Guard Regulation. 

 
1.8.8  Safe Clearance Procedures 
 
 Safe clearance procedures shall be included and discussed in detail in 

the Accident Prevention Plan or Activity Hazard Analysis. This 
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discussion will include a description of personnel responsibilities and 
a tracking system for the clearance procedure as well as a listing of 
signs, tags, lockouts, or other devices to be used. A safe clearance 
procedure shall be required on all systems and equipment if unauthorized 
removal or return to service could result in injury, damage, loss of 
content, loss of protection, or loss of operating capacity. 

 
1.8.9  Work in Confined Spaces 
 
 Work in confined spaces shall be in accordance with 
 Section 6 (paragraph 06.l) of the US Army Corps of Engineers Safety and 

Health Requirements Manual EM 385-1-1, National Safety Council Data 
Sheet 1-704-85 and DHEN (N10AH) publication No. 80-106. 

 
1.8.10 Hazard Communication Program and Material Safety Data Sheets 

(MSDS) 
 
 The Contractor agrees to maintain on board the dredge a copy of his 

Hazard Communication Program Document and the Material Safety Data 
Sheets (MSDS). The MSDS for all hazardous chemicals/materials will be 
made readily available to employees who are routinely exposed to 
hazardous material. 

 
1.8.11 Severe Weather Plan 
 

Where floating plant may be endangered by hurricanes, storms or floods, 
plans shall be made for removing or securing plant and evacuation of 
personnel in emergencies. This plan shall be in accordance with Corps of 
Engineers Safety Manual (EM 385-1-1) and shall be submitted with the 
Accident Prevention Plan for review. 
 

1.9  SAFETY INSPECTION 
 
1.9.1  Contractor Safety Inspection 
 
 Prior to the commencement of work, the Contractor will conduct an 

independent safety inspection of his entire operation. This inspection 
will be conducted to insure and demonstrate that: 

 
 (a) He is providing his employees a place of employment, which is free 

from recognized hazards. 
 (b) His employees will not be required to work in surrounding or under 

conditions, which are unsafe, or dangerous to their life or health. 
 (c) He is committed to accident prevention by initiating and maintaining 

a safety and health program which will comply with US Army Corps of 
Engineers Safety and Health Requirements Manual, U.S. Coast Guard 
requirements, OSHA Standards, and any other safety requirements the 
Contracting Officer may deem necessary through the life of this 
contract. 

 (d) He has identified and abated all known hazards. 
 
1.10  EMERGENCY RESPONSE PROCEDURES 
 
1.10.1 Emergency Response Procedures 
 
 The Contractor will be responsible for developing and testing his 

written Emergency Response Procedures to insure total rapid response for 
rescue and evacuation of injured employees. 
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1.10.2 Communications 
 
 Radio or cellular phone communications shall be established, readily 

available to the employees and tested to insure rapid response by 
properly equipped emergency vehicle, helicopter or mobile first aid 
unit. 

 
1.10.3 Telephone Numbers, Call Signs and Instructions 
 
 Emergency telephone number or radio call signs and reporting 

instructions for ambulance, helicopter, physician, hospital, fire 
department, police, etc. shall be posted in all vehicles and equipment 
operating at the jobsite. 

1.10.4 First Aid and CPR Requirements 
 
 At least two employees on each shift and each separate work area shall 

be certified to administer First Aid and CPR. 
 
1.10.5 Submittal 
 
 The Contractor's written Emergency Response Procedures including 

employee current First Aid and CPR Certification shall be submitted 
attached to the Accident Prevention Plan. Work will not proceed until 
the plan has been reviewed and accepted by the Government and 
Contractor's emergency procedures are tested to insure rapid response in 
the field. 

 
1.10.6 Machinery and Mechanized Equipment Checklist 
 
 In accordance with 18.A.01, EM 385-1-1, all machinery and mechanized 

equipment, will be checked out as it arrives on the job, using the 
format shown on SAD Form 1666-R, "Safety Inspection Checklist for Mobile 
Construction Equipment" found in the ATTACHMENTS. 

 
1.10.7 Welding Equipment 
 
 All oxyacetylene or other fuel gas-oxygen combination used in cutting or 

welding equipment shall have reverse-flow check valves between torch and 
regulator. 

 
1.10.8 Anchor Points 
 

All anchor points shall be clearly identified and shall be inspected 
prior to applying a load or putting cables under tension.  Anchor points 
not structurally sound shall be cut out, removed, and/or welded over to 
preclude usage. Visual checks and ″all clear″ warnings shall be made 
prior to tensioning cables. 
 

1.10.9 Exceptions 
 

Some of the technical requirements of the COE Safety and Occupational 
Health Requirements Manual, EM 385-1-1, may not always be applicable to 
certain marine operations due to conflicting circumstances, practices, 
and laws or regulations of the locality or the unavailability of 
equipment. In such instances, means other than the ones specified in the 
COE Safety Manual may be used to achieve the required protection. When 
this occurs, a detailed Activity Hazard Analysis (AHA) must be prepared 
by the Contractor to document that the required protection will be 
achieved by the alternate means. The AHA must be submitted to the 
government for review prior to implementation. 
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1.11  NOTICE TO MARINERS 
 
 Should the Contractor, during operations, encounter any objects in the 

channel prism, which could be a hazard to navigation, he will 
immediately notify the Contracting Officer and the U.S. Coast Guard as 
to the location of said object/hazard and any other pertinent 
information necessary for the Contracting Officer to issue a Notice to 
Mariners.  

 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION (Not Applicable) 
 
 -- End of Section 01525 -- 
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SECTION 02325 
 
 DREDGING 
 
PART 1 GENERAL 
 
1.1  WORK COVERED BY CONTRACT PRICE 
 
1.1.1  General 
 
 The work covered by this section consists of furnishing all plant, 

equipment, labor and materials, and performing all work required for the 
removal and disposal of all material, layout and accomplishment of all 
dredging work, and the movement of plant in accordance with these 
specifications and as indicated on the contract drawings. 

 
1.1.2  Mobilization and Demobilization 
 
 The work required by Bid Items 0001 and 0003 shall include all costs 

connected with the mobilization and demobilization of all the 
Contractor's plant and equipment. 

 
1.1.3  Dredging Work 
 
 The work required by Bid Items 0002 and 0004 shall include the cost of 

removal and disposal of all material, layout and accomplishment of all 
work, and the movement of plant between bid item areas as well as 
between the various acceptance sections and shoals within each bid item, 
as specified herein or indicated on the contract drawings. The contract 
price per cubic yard for dredging shall be applicable to quantities in 
any extensions of shoals except as provided in Section 00800, contract 
clause VARIATIONS IN ESTIMATED QUANTITIES and paragraph VARIATIONS IN 
ESTIMATED QUANTITIES - DREDGING. 

 
1.2  SUBMITTALS 
 
 Government approval is required for all submittals with a "GA" 

designation; submittals having an "FIO" designation are for information 
only. 

 
 -Stoplog Certification; GA 
 
1.3  CHARACTER OF MATERIALS 
 
1.3.1 Character of Materials 
 

Materials to be excavated are principally those which accumulated as a 
result of shoaling that has occurred since the areas were last dredged. 
Should ledge rock or other material be encountered which cannot be 
removed (without blasting) by the plant or its equivalent as specified 
in the accepted bid, the Contractor shall remove therefrom all overlying 
material which in the judgment of the Contracting Officer can be removed 
by the use of plant so specified or its equivalent. Bidders are expected 
to examine the site of the work, conduct their own investigations and 
decide for themselves the character of the materials and the 
difficulties of performing the work. 
 

1.3.2 Debris 
 

Various debris such as logs, misplaced riprap, chains, buoy anchors, 
cables, miscellaneous trash, etc., may be encountered during dredging 
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operations. If in the judgment of the Contracting Officer it can be 
removed during normal dredging operations, it shall be removed by the 
Contractor. This debris shall become the property of the Contractor and 
shall be removed from the jobsite. The removal and disposal of this 
debris shall be accomplished at no additional cost to the Government. 
Disposal of debris will not be permitted on the riverbanks, in navigable 
waterways or disposal areas unless otherwise specified. 

 
1.4  ESTIMATED QUANTITIES 
 
1.4.1  Estimated Quantities 
 
 The total estimated quantity of material necessary to be removed from 

within the specified limits to complete the work are as follows: 
 
     REQUIRED  ALLOWABLE  
SHOAL     DREDGING PRISM OVERDEPTH PRISM  TOTAL C.Y. 
NUMBER LOCATION  CY PL. MEAS. * CY PL. MEAS. **  PL. MEAS. 
 
1A  Sta.   6+00 to    2,500    8,000   10,500 
  Sta.  16+00 
  Bypass Channel 
 
1  Sta.   0+00 to  105,000   45,000  150,000 
  Sta.  14+00 
  Paper Mill Channel 
 
2  Sta. 937+47 to  190,000   95,000  285,000 
  Sta. 964+63 
  Steel Mill Channel 
 
2A  Sta. 957+01 to    7,000    9,000   16,000 
  Sta. 964+63 
  Steel Mill Channel 
 
3A  Sta. 924+88 to   60,000   45,000  105,000 
  Sta. 937+47 
  Sampit River  
   
3  Sta. 877+65 to  300,000  120,000  420,000 
  Sta. 924+88 
  Sampit River 
 
4  Sta. 812+00 to   16,000   40,000   56,000 
  Sta. 844+00 
  Rabbit Island Channel 
 
5  Sta. 708+60 to  150,000  220,000  370,000 
  Sta. 790+00 
  Rabbit Island Channel 
  To Range E 
 
 
   TOTAL   830,500  582,000     1,412,500 
 

NOTE: 
 

* 1. Required depth will be as shown on the contract drawings. 
* 2. The required dredging prism quantities include the option side slope 

material associated with the required depth. 



GEORGETOWN HARBOR W912HP-05-B-0002 
SAMPIT RIVER AND UPPER WINYAH BAY 
  

 

 SECTION 02325   PAGE 5 

** 3. Allowable overdepth quantities include optional side slope materials 
associated with the allowable overdepth. 

 
1.4.2  Shoaling Rates 
 
 In order to allow for shoaling which may occur between the times of 

surveys shown on the contract drawings and pre-dredging surveys, the 
computed quantities for maintenance dredging have been increased based 
on historical shoaling rates for the individual shoals. The resulting 
increased quantities are shown above. 

 
1.4.3  Funds 
 
 Within the limit of available funds, the Contractor will be required to 

excavate the entire quantity of material necessary to complete the work 
specified herein, be it more or less than the amounts above estimated, 
all work to be done in accordance with the contract at the contract 
price or prices, except as may be affected by Section 00800, contract 
clause VARIATIONS IN ESTIMATED QUANTITIES and paragraph VARIATIONS IN 
ESTIMATED QUANTITIES - DREDGING. 

 
1.5  OVERDEPTH AND SIDE SLOPES 
 
1.5.1  Required Dredging Prism 
 
 The Contractor shall dredge all shoals to the required depths as 

indicated on the contract drawings. The Contractor is required to cut 
the channel vertically to the required depth along each toe: however, 
the Contractor will be paid for material removed from the side slopes as 
described in paragraph SIDE SLOPES below. 

 
1.5.2  Allowable Overdepth Prism 
 

To cover inaccuracies of the dredging process, material actually removed 
from within the specific areas to be dredged to a depth of not more than 
two feet (2’) below the required elevation as shown on the contract 
drawings will be computed and paid for at the contract price. This 
material is considered to be optional and shall not be considered for 
purposes of determining any variation in quantity. See Section 00800, 
paragraph VARIATIONS IN ESTIMATED QUANTITY – DREDGING. 
 

1.5.3  Side Slopes 
 
 Dredging of side slopes is not required. The Contractor is required to 

cut the channel vertically to the required depth at the channel toe. 
Material actually removed from outside the required section shown on the 
contract drawings as lying between the vertical cut and the maximum pay 
slope plane will be computed and paid for at the dredging unit cost per 
cubic yard for that shoal area. Up to 100 percent of the material lying 
in this zone as calculated from the before dredging survey will be paid 
for at the dredging unit cost per cubic yard, if actually removed. For 
the purpose of dredging, the side slopes constitute a payment prism and 
are not intended as design criteria. Side slopes may fall flatter than 
those shown on the contract drawings; however, no payment will be made 
for material removed outside these specified limits. 

 
1.5.4  Excessive Dredging 
 
 Material taken from beyond the limits as extended in the provisions of 

paragraphs, "Overdepth" and "Side Slopes" above will be considered as 
excessive dredging for which payment will not be made. Nothing herein 
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shall be construed to prevent payment for the removal of shoals 
performed in accordance with Section 02325, paragraph FINAL EXAMINATION 
AND ACCEPTANCE or paragraph SHOALING and as applicable and as further 
set forth under paragraph MEASUREMENT AND PAYMENT. 

 
 
 
 
1.6  SHOALING (1965 APR OCE) 
 
 If before the contract is completed, shoaling occurs in any section 

previously accepted, including shoaling in the finished channel because 
of the natural lowering of the side slopes, dredging at contract price, 
within the limits of available funds, may be done if agreeable to both 
the Contractor and the Contracting Officer. This will include the 
dredging of adjacent horizontal extensions to the shoals included under 
this contract. 

 
1.7  CONTINUITY OF WORK (1965 APR OCE) 
 
 No payment will be made for work done in any area designated by the 

Contracting Officer until the full depth required under the contract is 
secured in the whole of such area, nor will payment be made for 
excavation in any area not adjacent to and in prolongation of areas 
where full depth has been secured except by decision of the Contracting 
Officer. Should any such nonadjacent area be excavated to full depth 
during the operations carried on under the contract, payment for all 
work therein may be deferred until the required depth has been made in 
the area intervening. The Contractor may be required to suspend dredging 
at any time when for any reason the gages or ranges cannot be seen or 
properly followed. 

 
PART 2   PRODUCTS (Not Applicable) 
 
PART 3    EXECUTION 
 
3.1   INSPECTION 
 
3.1.1  Inspection Requirements 
 
 The presence of a Quality Assurance Representative shall not relieve the 

Contractor of responsibility for the proper execution of the work in 
accordance with the specifications. 

 
 The Contractor will be required: 
 
 (a) To furnish, on the request of the Contracting Officer or any Quality 

Assurance Representative, the use of such boats, boatmen, laborers, and 
material forming a part of the ordinary and usual equipment and crew of 
the dredging plant as may be reasonably necessary in inspecting and 
supervising the work. However, the Contractor will not be required to 
furnish such facilities for the surveys prescribed in the Section 02325, 
paragraph FINAL EXAMINATION AND ACCEPTANCE. 

 
 (b) To furnish, on the request of the Contracting Officer or any 
 Quality Assurance Representative, suitable transportation from all 

points on shore designated by the Contracting Officer to and from the 
various pieces of plant, and to and from the dumping grounds. 
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3.1.2  Noncompliance 
 
 Should the Contractor refuse, neglect, or delay compliance with these 

requirements, the specific facilities may be furnished and maintained by 
the Contracting Officer and the cost thereof will be deducted from any 
amounts due or to become due the Contractor. 

 
3.2  ORDER OF WORK 
 
3.2.1  Order of Work 
 

The order of work shall be the dredging of each shoal in the order as 
listed below. Each shoal shall be dredged in its entirety before 
dredging commences on the next shoal, unless otherwise specified or 
approved by the Contracting Officer. 

 
(1) Shoals 2 and 2A, in any order 
(2) Shoals 1, 1A, and 3A, in any order 
(3) Shoal 3 
(4) Shoal 4 
(5) Shoal 5 

 
3.2.1.1 Acceptance Sections 
 

For the purpose of acceptance, each shoal shall comprise an acceptance 
section, except for Shoals 1, 1A, and 3A. These three shoals shall be 
considered one acceptance section. 
 

3.2.2  Advancement 
 
 Each shoal shall be dredged in its entirety before dredging commences on 

the next shoal. Approval of the Contracting Officer must be received by 
the Contractor before dredging may commence on the next shoal prior to 
the completion and acceptance of the previous shoal. 

 
3.2.3  Simultaneous Dredging 
 

Simultaneous dredging of any of the shoals shall not be allowed without 
prior approval of the Contracting Officer. 

 
3.2.4  Use of More Than One Dredge 
 

No more than one dredge working under this contract shall discharge into 
a disposal area at any given time without prior approval of the 
Contracting Officer. 
 

3.3  PLANT 
 
3.3.1  General 
 
 The Contractor agrees to keep on the job sufficient plant to meet the 

requirements of the work. The plant shall be in satisfactory operating 
condition and capable of safely and efficiently performing the work as 
set forth in these specifications. Inspection of equipment listed in 
"Plant and Equipment Schedule" shall be made prior to commencement of 
work in order to determine if it is satisfactory so as to meet the 
requirements of work. The plant shall be subject to inspection by the 
Contracting Officer and the U.S. Coast Guard at all times. The plant 
listed on the Plant and Equipment Schedule, as specified in Section 
0100, Contract Clause 52.209-4006 PLANT AND EQUIPMENT SCHEDULE and 
Section 0800, Contract Clause 52.203-4002 PLANT AND EQUIPMENT SCHEDULE-
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LIST, is the minimum which the Contractor agrees to place and maintain 
on the job unless otherwise determined by the Contracting Officer, and 
its listing thereon is not to be construed as an agreement on the part 
of the Government that it is adequate for the performance of the work. 

 
3.3.2  Pipelines 
 
 
3.3.2.1 Condition of Pipelines 
 
 The Contractor will be responsible to see that pipelines are properly 

maintained during this contract. All pipelines for hydraulic machines 
must be kept in good condition at all times and any leaks or breaks 
along their length must be promptly and properly repaired. The 
Contractor will comply with lighting of the floating pipeline in 
accordance with USCG Regulations. 

 
3.3.2.2 Submerged Pipeline 
 
3.3.2.2.1  Placement of Pipeline 
 
 Submerged pipeline shall rest on the channel bottom where a pipeline 

crosses a navigation channel and while submerged; the top of the 
pipeline and any anchor securing the pipe shall be no higher than the 
required project depth for the navigation channel in which the pipe is 
placed. 

 
3.3.2.2.2  Buoyant or Semi-buoyant Pipeline 
 

Whenever buoyant or semi-buoyant pipeline is used, the dredge operator 
will assure that the pipeline remains fully submerged and on the bottom; 
whenever it is necessary to raise the pipeline, proper clearances shall 
be made and maintained and the entire length of the pipeline will be 
adequately marked. 
 

3.3.2.2.3  Marking the Location of the Pipeline 
 

The location of the entire length of submerged pipeline shall be marked 
with signs, buoys, lights, or flags as required by the USCG and as 
approved by the Contracting Officer. 

 
3.3.2.2.4  Inspections 
 

Routine inspections of the submerged pipe shall be conducted to ensure 
anchorage. 

 
3.3.2.2.5  Removal of Related Equipment 
 

All anchors and related material shall be removed when the submerged 
pipe is removed. 
 

3.3.2.3 Floating Pipeline 
 

Floating pipeline is any pipeline which is not anchored on the channel 
bottom. Floating pipeline, to include rubber discharge hoses, shall be 
clearly marked. 
 

3.3.2.4 Location of Pipelines 
 

Pipelines shall not be permitted to fluctuate between the water surface 
and the channel bottom or lie partially submerged. 
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3.3.3  Capacity of Plant 
 
 No reduction in the capacity of the plant employed on the work shall be 

made except by written permission of the Contracting Officer. The 
measure of the "capacity of the plant" shall be its actual performance 
on the work to which these specifications apply. 

 
 
3.3.4  Placement of Lights 
 
 All lights on dredge pipelines floating or supported shall display the 

following lights at night and in periods of restricted visibility (such 
as fog). 

 
 (1) One row of yellow lights. The lights must be: 
 

(a) Flashing fifty (50) to seventy (70) times per minute 
(b) Visible all around the horizon (360 degrees)  
(c) Visible for at least two (2) miles on a clear dark night 
(d) Not less than one (1) and not more than three and one half (3.5) 

meters above the water 
(e) Approximately equally spaced, and 
(f) Not more than ten (10) meters apart where the pipeline crosses a 

navigable channel. Where the pipeline does not cross a navigable 
channel, the lights must be sufficient in number to clearly show the 
pipeline’s length and course. 

 
(2) Two (2) red lights at each end of the (in use or stored) pipeline, 

where the pipeline is separated or begins submergence to allow 
vessels to pass (whether open or closed). The light must be: 

 
(a) Visible all around the horizon (360 degrees) 
(b) Visible for at least two (2) miles on a clear dark night 
(c) One (1) meter apart in a vertical line (one above the other 3' 

apart) with the lower lights not less than one (1) meter and not 
more than three and one half (3.5) meters above the water. 

 
3.3.5  Buoys 
 
 All marker buoys shall be painted yellow and display the same yellow 

flashing light as required for floating or supported dredge pipelines 
meeting the requirements of paragraph "Placement of Lights" above. 

 
(1) Buoys used to anchor booster pumps 
(2) Buoys used to anchor or mark stored equipment i.e. (barges, pipeline 

etc.) 
(3) Buoys used to mark or anchor dredge pipelines and this includes 

floating and submerged pipeline leading to disposal areas. 
(4) Any other buoys the U.S. Coast Guard or Contracting Officer requires 

to insure a safe harbor free from hazards to navigation must be 
marked and display yellow flashing lights meeting the requirements 
stated in paragraph "Placement of Lights" above. 

 
3.3.6  Submerged Pipeline or Fittings 
 
 All submerged pipeline or fittings with less than six (6) feet of 

clearance between the top of the pipeline and mean low water will: 
 

(1) be marked with the same type of light meeting the requirements of 
paragraph "Placement of Lights" above. 
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(2) be spaced approximately one hundred (100) feet apart 
 
3.3.7  Lights, Lighted Buoys and Dredging Aids Markers 
 
 All lights, lighted buoys and dredging aids markers must be maintained, 

operable and on station at all times to insure a safe harbor. The 
placement, markings and lighting shall meet all US Coast Guard 
Regulations, EM 385-1-1 and the Special Requirements found in Section 
02325, paragraph PLANT. 

 
3.3.8  Noncompliance 
 

The Contracting Officer will notify the Contractor in writing of any 
noncompliance with the foregoing provisions. Such notice, when delivered 
to the Contractor or his authorized representative at the site of the 
work, shall be deemed sufficient for the purpose. Within 24 hours after 
receipt of such notice, the Contractor shall mail, or personally deliver 
to the Contracting Officer, a complete proposal of the prompt correction 
of the noncompliance. The Contracting Officer will review the proposal 
and return it to the Contractor approved, subject to such changes or 
conditions as he finds necessary to assure correction of noncompliance. 
Immediately upon receipt of such approval, the Contractor shall begin 
the corrective work and shall carry it to completion. If the Contractor 
fails or refuses to submit his proposal or to proceed with the 
corrective work, the Contracting Officer may suspend all or any part of 
the work until satisfactory corrective action has been taken. No part of 
the time lost due to any such suspension shall be made the subject of a 
claim for extension of time nor for excess costs or damages by the 
Contractor. If he so elects, the Contracting Officer may cause the 
corrective work to be accomplished by others, in which event the cost 
thereof shall be chargeable against moneys otherwise due the Contractor 
from the Government. 

 
3.3.9  Plant Removal 
 
 Upon completion of the work, the Contractor shall promptly remove all 

plant, including all pipeline, ranges, buoys, piles, and other markers 
or obstructions. 

 
3.4  SIGNAL LIGHTS (DAEN PRP ON-TIME 12 JUL 1984) 
 
 The Contractor shall display signal lights and conduct his operations in 

accordance with the General Regulations of the Department of the Army 
and of the Coast Guard governing lights and day signals to be displayed 
by towing vessels with tows on which no signals can be displayed, 
vessels working on wrecks, dredges, and vessels engaged in laying cables 
or pipe or in submarine or bank protection operations, lights to be 
displayed on dredge pipe lines, and day signals to be displayed by 
vessels of more than 65 feet in length moored or anchored in a fairway 
or channel, and the passing by of other vessels of floating plant 
working in navigable channels, as set forth in Commandant U.S. Coast 
Guard Instruction M16672.2, Navigation Rules: International-Inland 
(COMDTINST M16672.2), or 33 CFR 81 Appendix A (International) and 33 CFR 
84 through 33 CFR 89 (Inland) as applicable. 

 
3.5  NAVIGATION AIDS AND DREDGING AIDS  
 
3.5.1  Relocation of Navigation Aids for Dredging 
 
 The U. S. Coast Guard (USCG) requires notification sixty (60) days in 

advance to remove or relocate any navigation aids to facilitate dredging 
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operations. Due to time constraints the Government will notify the USCG 
in advance of an estimated time and location that dredging operations 
will be accomplished. However, after award and prior to commencement of 
dredging it is the responsibility of the Contractor to coordinate with 
the USCG for the actual removal or relocation of any navigation aids 
within or near the areas to be dredged. The Contractor will also notify 
the Contracting Officer in advance of the time and location of the aids 
that will require relocation. The Contractor shall coordinate the 
removal or relocation of navigation aids with the following: 

 
 

Commander, 7th Coast Guard District (OAN) 
Brickell Plaza Federal Bldg., Room 406 
909 S.E. 1st Avenue  
Miami, Florida 33131-3050 
ATTN:  Chief of Planning and Marine Information 
Phone:  (305) 350-5621 
 
 
Commander, Charleston District 
U.S. Coast Guard 
196 Tradd Street 
Charleston, South Carolina 29401 
ATTN:  Joe Cocking 
Phone:  (843) 724-7627 

 
3.5.2  Aids to Navigation within the Dredging Areas 
 
 The Contractor shall be responsible for any damage to aids to navigation 

within the dredging areas or areas adjacent thereto caused by his 
operations. 

 
3.6  COMMUNICATIONS 
 
 The Contractor will be required to furnish, maintain, and operate one FM 

narrow-band radio transmitter-receiver with a capacity of not less than 
(1) watt, equipped for operating on the maritime channel 13 at 156.65 
MHz. This frequency shall be used for communications with passing 
vessels, harbor pilots, and bridge operators and has been approved by 
the Federal Communications Commission for this purpose. It is not 
required that his frequency be disabled after termination of the 
contract. Contractor will be required to maintain a Contractor owned 
cellular phone for communication with Corps of Engineers personnel. 

 
3.7  CERF IMPLEMENTATION  (83 JUN OCE). 
 
 If the work specified in this contract is performed by a hopper 

dredge(s), the owner must have an active Basic Ordering Agreement (BOA) 
for the hopper dredge(s) on file with the Corps. The Contractor shall be 
obligated to make the hopper dredge(s) available to serve in the Corps 
of Engineers Reserve Fleet (CERF) at any time that the hopper dredge(s) 
is performing work under this contract. When the Contracting Officer is 
notified of the decision to activate this dredge(s) into the CERF, he 
shall take appropriate action to release the dredge(s). He may then 
extend or terminate the contract to implement whichever action is in the 
best interest of the Government. The CERF Contractor shall also be 
subject to the following conditions: 

 
 (a) The Director of Civil Works may require the Contractor to perform 

emergency dredging at another CONUS (48 contiguous states) site for a 
period of time equal to the remaining time under this contract at the 
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date of notification plus up to ninety (90) days at the previously 
negotiated rate which appears on the schedule of prices in the BOA. 

 
 (b) The Chief of Engineers may require the Contractor to perform 

emergency dredging at an OCONUS (Outside CONUS which includes Alaska, 
Hawaii, Puerto Rico, the Virgin Islands, or U.S. Trust Territories) site 
for a period of time equal to the time remaining under this contract at 
the date of notification plus up to one hundred eighty (180) days at the 
negotiated rate which appears on the schedule of prices in the BOA. 

 
 (c) The CERF shall be activated by the Chief of Engineers or the 

Director of Civil Works; then the Ordering Contracting Officer will 
notify the Contractor. From the time notification, the selected hopper 
dredge(s) must depart for the emergency assignment within seventy-two 
(72) hours for CONUS or ten (10) days for OCONUS assignments. 

 
 (d) A confirming delivery order will be issued pursuant to the Basic 

Ordering Agreement (BOA) by the Ordering Contracting Officer. Such 
delivery order shall utilize the schedule of rates in the BOA for the 
specific hopper dredge(s). 

 
 (e) If during the time period specified in a, b, or c, above, a CERF 

vessel(s) is still required, the contract performance may be continued 
for additional time by mutual agreement. 

 
3.8  DISPOSAL OF EXCAVATED MATERIAL  
 
3.8.1  Disposal Areas 
 
 Material dredged under this contract shall be transported to and placed 

in the designated disposal area as shown on the contract drawings and in 
accordance with these specifications. In the event of dike breaching, 
the pumping of material into the disposal area shall be immediately 
stopped until repairs are effected. 
 

 
SHOAL 
NUMBER   SHOAL LOCATION   DISPOSAL AREA 
 
  1A    STA.   6+00 TO STA. 16+00  Waccamaw Neck  
   Bypass Channel    Middle Cell 
 
  1    STA.   0+00 TO STA. 14+00  Sampit River 
   Paper Mill Channel 
 
  2   STA. 937+47 TO STA. 964+63  Sampit River 
   Steel Mill Channel 
 
  2A   STA. 957+01 TO STA. 964+63  Sampit River 
   Steel Mill Channel 
 
  3A   STA. 924+88 TO STA. 937+47  Sampit River 
   Sampit River Channel 
 
  3   Sta. 877+65 to sta. 924+88  Waccamaw Neck 
   Sampit River Channel   North Cell and 
         Middle Cell 
 
  4   Sta. 812+00 to sta. 844+00  Waccamaw Neck 
   Rabbit Island Channel   South Cell 
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  5   Sta. 708+60 to sta. 790+00  Waccamaw Neck 
   Rabbit Island Channel To   South Cell 
   Range E 
 
 

3.8.2  Use and Operation of Disposal Area 
 

The Contractor shall assume all responsibility for use and operation of 
the designated disposal area such that it contains all the material to 
be dredged under this contract. This responsibility includes but is not 
limited to controlling or limiting inflow rate, proper operation of 
effluent control structures (spillways), maintaining adequate freeboard 
(one foot (1’) minimum at all times), and maintaining specified effluent 
water quality at all times. It shall be the Contractor’s responsibility 
to shut down or use intermittent dredging if his inflow rates exceed the 
water/solids retention capacity of the designated disposal area. 
 

3.8.3  Use of Spillways 
 

Unless shown otherwise on contract drawings, the Contractor shall board 
up the spillway(s) nearest to the discharge point and use the 
spillway(s)located the maximum distance from the discharge point for 
outflow from the area. 
 

3.8.4  Discharge Points and Discharge lines 
 

The Contractor shall locate the discharge lines at the discharge points 
as indicated on the drawings. The Contractor shall be responsible for 
locating the discharge lines in such a manner as to prevent run back of 
dredged material into the channel or outside the designated disposal 
area limits. As material builds up at that point, the discharge line 
shall be extended, moved or relocated as necessary to prevent topping of 
the dike. Relocation of the discharge point (other than necessary 
“piping off”) shall have prior approval of the Contracting Officer. 

 
3.8.5  Monitoring of Dikes and Spillways 
 

The Contractor shall provide full-time monitoring of the dikes and the 
discharges over the spillways to assure retention of dredged material 
within the disposal areas and to ensure that the total suspended solids 
(TSS) does not exceed 110 mg/l. Full-time monitoring shall be defined as 
having a minimum of two (2) alert Contractor Quality Control personnel 
on the disposal area at all times when the dredge is operating. These 
personnel shall have a portable radio or telephone with them at all 
times while monitoring the dikes and spillways. They shall maintain 
constant communication with the dredge as to the conditions on the dike 
and weir operations. 
 

3.8.6  Monitoring Discharges from Spillways 
 

The Contractor shall conduct dredging operations in a manner that will 
insure compliance with South Carolina Department of Health and 
Environmental Control (SCDHEC), "Water Quality Monitoring Plan for 
Dredged Material Disposal Sites in the Charleston District" (WQMP) at no 
additional cost to the Government. A copy of the WQMP is available upon 
request from the Low Country Resident Office. During the life of the 
project, the Contractor shall visually monitor discharges from all the 
spillways and outfall pipes and take necessary action to minimize 
discharge of total suspended solids (TSS). Should concern arise 
regarding the occurrence of an excess of TSS caused by improper 
management of the spillways or dredging operations, samples may be 
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collected by Corps of Engineers personnel for analysis by a laboratory. 
Following receipt of the laboratory analysis, the Contractor may be 
required to modify his operations to reduce the TSS below 110 mg/l. 

 
3.8.7  Maintenance of Spillways, Culverts, and Dikes 
 

The Contractor will be responsible to patrol, maintain and repair any 
damage to drainage culverts and spillway pipes under the roads and 
dikes. At the completion of dredging operations all roads and the tops 
of dikes will be left in a smooth and graded condition. The Contractor 
will use only rubber-tired four-wheel drive vehicles for transportation 
around top of dikes. Tracked equipment should not be used on top of 
dikes for transport of personnel. All pot holes, ruts, and areas with 
ponded water which are caused by traffic from the Contractor's personnel 
and/or equipment will be repaired to the original condition or better. 
The Contractor will grade and crown the roads in a manner so as not to 
leave berms on the shoulders of the road or top of the dike. The 
Contracting Officer's Representative will designate a borrow area if 
fill material is necessary for road fill. 

 
3.8.8  Misplaced Dredged Material 
 

Any material that is deposited or allowed to flow elsewhere than in 
places designated or approved by the Contracting Officer will not be 
paid for. Should the Contractor during the progress of work, deposit any 
material outside the designated disposal areas or areas approved by the 
Contracting Officer which result in the unauthorized fill of waterways, 
drainage ditches, or marshlands etc., the Contractor will be required to 
remove this misplaced material and deposit it in an area designated by 
the Contracting Officer at no additional cost to the Government. The 
Contractor shall give immediate notification of the location of the 
misplaced material and, when required, mark or buoy this location until 
the same can be removed by the Contractor. If the misplaced material is 
subsequently removed and placed in an approved disposal area, payment 
will be made for the initial dredging in accordance with the Bidding 
Schedule. The Contractor will be responsible for any damage to existing 
facilities or private property caused by misplaced dredged material or 
discharge water. 

 
3.8.9  Runoff of Discharge Water 
 

Runoff of discharge water shall be so regulated as to prevent 
obstructing natural drainage and the deposit of dredged material in 
navigable channels. The Contractor will be required to remove without 
cost to the United States Government any deposits in such channel as a 
result of dredge discharge and will be responsible for any damage to 
other areas and to existing facilities or private property caused by 
dredged material. 

 
3.8.10 Drainage of Surface Water 
 

Prior to completion of the contract, and after the dredged material has 
stabilized, the Contractor will reduce the spillway stoplogs to an 
elevation below the surface of any clarified water to permit drainage of 
the surface water only. Upon completion of each acceptance section or 
move from a disposal area, the Contractor shall begin surface water 
drainage from the containment area by removing the stoplogs to an 
elevation below the surface of the clarified water. All excess stoplogs 
will become the property of the Contractor and will be removed from the 
premises. 
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3.8.11 Final Inspection of Disposal Areas 
 

Upon completion of disposal the Contractor shall inspect all the 
disposal areas to determine if all requirements of Section 02325, 
paragraph DISPOSAL OF EXCAVATED MATERIAL, have been met. 

 
3.9  MAINTENANCE AND REPAIR OF DIKES AND SPILLWAYS 
 
3.9.1 Maintenance and Repair of Dikes 
 

Minor dike maintenance and repair may be required in order to contain 
all the material to be dredged under this contract. The Contractor shall 
be responsible for such maintenance and repair, to include but not be 
limited to, sandbagging and/or raising of the dike top with a long-reach 
trackhoe or by pushing material up with a bulldozer. The Contractor 
shall provide for a minimum of one foot (1') of freeboard at all times. 

 
3.9.2 Spillways 
 
3.9.2.1 General 
 

Spillways (weirs) have been installed in the diked disposal areas. It 
shall be the responsibility of the Contractor to maintain these 
spillways and to furnish and install all stoplogs. 

 
3.9.2.2 Stoplogs (Spillway Boards) 
 

Stoplog certification is required and shall be submitted to the 
Contracting Officer for approval or compliance to the specifications 
listed. All Stoplogs shall be 3 x 6-inch (tongue and groove) lumber 
Southern Yellow Pine #2 or approved equal and shall conform to AWPA 
standard C2 and shall be pressure treated with 2.5 pounds/cubic foot 
waterborne salt retention or other approved equivalent preservative 
treatment. In addition, the Contractor shall inspect all existing 
stoplogs below the existing fill or mud line and shall be responsible 
for ensuring that they are sound and watertight. Tongue and groove 
lumber and dressed lumber shall not be mixed. Large sheets of poly or 
plywood shall not be used in weirs to prevent leaking; however, filter 
fabric or other approved materials may be utilized to prevent leakage of 
mud/solids. Stoplogs shall be cut to proper lengths (minimum 47") to fit 
the spillways to prevent binding in spillway channels (guides) and to 
prevent leakage around the ends. Warped stoplogs shall not be used. 
Stoplogs shall provide a watertight fit. All spillways and surrounding 
areas shall be maintained as required to insure proper spillway 
operation. 

 
3.9.2.3 Spillway Repairs 
 

Spillways may need minor repairs, such as straightening channel guides 
for stoplogs, replacing pipe support boards, etc. and should be 
inspected by the prospective bidders prior to submitting bids. All 
necessary repairs shall be made by the Contractor with prior approval of 
the Contracting Officer at no additional expense to the Government. 

 
3.10  DRAINAGE DITCHES 
 
3.10.1 Existing Drainage Ditches 
 

Prior to commencement of dredging, existing drainage ditches outside or 
around the disposal areas shall be examined with a representative of the 
Contracting Officer to assess their condition. Before the work is 
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finally accepted, the Contractor will be required to remove any shoaling 
which has occurred in the drainage ditches due to his dredging 
operations. 

 
3.10.2 New Drainage Ditches 
 

The Contractor may cut shallow drainage ditches inside the disposal area 
as necessary to drain water or dredged material which has become trapped 
behind spoil mounds or discharge points. The Contracting Officer shall 
approve all such ditching. 

 
3.11  PROTECTION OF OYSTER BEDS 
 

The Contractor shall investigate the location of all oyster beds in all 
sections of the waterway and he will be held responsible for any damage 
to oysters outside the canal prism and the disposal areas that may be 
caused by dredging operations under this contract. In the vicinity of 
oyster beds, greater care will be necessary to prevent the deposit of 
dredged material or the runback of dredge discharge water within the 
beds. 

 
3.12 MISPLACED MATERIAL (JAN 87) 
 
 Should the Contractor, during the progress of the work, lose, dump, 

throw overboard, sink, or misplace any material, plant, machinery, or 
appliance, which in the opinion of the Contracting Officer may be 
dangerous to or obstruct navigation, the Contractor shall recover and 
remove the same with the utmost dispatch. The Contractor shall give 
immediate notice, with description and location of such obstructions, to 
the Contracting Officer or Quality Assurance Representative, and when 
required shall mark or buoy such obstructions, until the same are 
removed. Should he refuse, neglect, or delay compliance with the above 
requirements, such obstructions may be removed by the Contracting 
Officer, and the cost of such removal may be deducted from any money due 
or to become due the Contractor, or may be recovered under his bond. The 
liability of the Contractor for the removal of a vessel wrecked or sunk 
without fault or negligence shall be limited to that provided in 
Sections 15,19, and 20 of the River and Harbor Act of March 3, 1899 (33 
U.S. C. 410 et seq.).  

 
3.13  MEASUREMENT AND PAYMENT 
 
3.13.1 Measurement 
 
 The required amount of material removed and placed by dredging according 

to contract specifications will be measured and paid for by the cubic 
yard in situ. The volume will be computed between the bottom surface 
shown by the sounding of a survey made within 14 days (weather 
permitting) after the entire work (i.e. acceptance section) specified 
has been completed. This includes the area within the limits of the 
overdepth and side slopes described in Section 02325, paragraph 
OVERDEPTH AND SIDE SLOPES, less any deductions that may be otherwise 
required by these specifications. 

 
3.13.2 Adjacent Acceptance Sections 
 
 When two shoals are adjacent to each other and share a common end area 

(cross section), the common cross section taken to compute the quantity 
of material available before dredging takes place in the first shoal 
will be used to compute the quantity of material available for the 
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second adjacent shoal. This cross section will be used in lieu of the 
cross section taken after dredging occurred in the first shoal. 

 
3.13.3 Surveys 
 
 The maps and/or drawings already prepared, as stated in Section 00800, 

contract clause CONTRACT DRAWINGS, MAPS AND SPECIFICATIONS, are believed 
to represent accurately conditions existing at the time surveyed but the 
depths shown thereon will be verified and corrected by before dredging 
sounding taken of the entire area to be dredged under this contract. The 
first acceptance section will be sounded commencing not less than 30 
days after Notice to Proceed has been given the Contractor or sooner if 
requested in writing by the Contractor. The before dredging surveys for 
the remaining acceptance sections will be sounded commencing not more 
than 14 days prior to the arrival of the Contractor on the section to be 
dredged. The Contractor shall notify the Government a minimum of ten 
days prior to estimated time of arrival on each section to allow time 
for before dredging surveys to be conducted. The estimated time of 
arrival shall be determined by the Contractor. The request for 
acceptance surveys on any shoal shall be given at least five (5) days in 
advance of the estimated time of completion. The estimated date of 
completion shall be determined by the Contractor. The request for all 
Government surveys shall be in writing by the Contractor and shall 
include the shoal number(s), stationing, and the estimated date of 
arrival on or departure from the shoal(s) to be surveyed. Determination 
of quantities removed and the deductions made therefrom to determine 
quantities by place measurement to be paid in the area specified after 
having once been made, will not be reopened except on evidence of 
collusion, fraud, or obvious error. 

 
3.13.3.1 Survey Equipment 
 
 The soundings for dredging surveys for Shoals 1,2,3A, and 3 under this 

contract will be taken by the Government with Innerspace Depth Recorder 
operating on frequency band of 28 kHz and for Shoal 4 will be taken on a 
frequency band of 200kHz. 

 
3.13.3.2 Dispute of Surveys Performed by Government 
 

In the event that the Contractor disputes the accuracy of any survey 
performed by the Government, the Contractor shall immediately notify the 
Contracting Officer or the Contracting Officer’s Authorized 
Representative, in writing, concerning the nature of the dispute. If the 
dispute cannot be resolved immediately, the Contractor shall immediately 
resurvey the shoal, or all remaining area that has not been dredged or 
unaffected portions of the shoal with a Government representative 
onboard the Contractor’s survey boat. At the conclusion of the survey, 
the Contractor shall provide copies of all raw and edited data files for 
that shoal. The files shall be in Hypack format. The Contractor shall 
follow this up by submitting adequate information for Government 
evaluation of the disputed survey, to include the following: 

 
(1) Edited survey data in X-Y-Z format; coordinates shall be SC 
State Plane Coordinates, NAD 1983. 
(2) Method of horizontal positioning. 
(3) Date, time, and stage of tide. 
(4) Water surface conditions. 
(5) Plan showing the edited depth soundings. 
(6) Plotted cross sections of the latest Contractor survey 
compared with the Government survey. The individual cross sections 
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shall be provided at a scale of 1 inch equals 50 feet horizontal 
and 1 inch equals 10 feet vertical. 
(7) Plan of channel showing areas that were worked by the dredge. 
(8) Speed of sound through the water column in area of survey and 
method used to determine the speed of sound. 
(9) Draft of survey boat and method used to determine the draft. 
(10) A table listing all current status of all calibrations and 
checks required by EM 1110-2-1003, HYDROGRAPHIC SURVEYING MANUAL, 
and the date equipment was set up and last checked. 
 

The Government will evaluate the data provided by the Contractor and 
make a determination on that basis. 

 
3.13.4 Payments 
 
 Monthly partial payments will be based on approximate quantities 

estimated by the construction representative using information taken 
from the surveys as described in Section 00800, contract clauses 
QUANTITY SURVEYS and in Section 02325, paragraph HYDROGRAPHIC SURVEYS. 

 
3.14 DATUM AND BENCH MARKS 
 
 The plane of reference as used in these specifications is that 

determined by benchmarks shown on the contract drawings. Benchmark 
information will be provided upon request by the Contractor to the 
Contracting Officer. 

 
3.14  FINAL EXAMINATION AND ACCEPTANCE (1965 APR OCE)  
 
3.14.1 Examination 
 
 Dredging soundings will be taken within 14 days (weather permitting) 

after the completion of an acceptance section as listed below or any 
section thereof as in the opinion of the Contracting Officer will not be 
subject to damage by further operations under the contract. Such work 
will be thoroughly examined at the cost and expense of the Government by 
soundings or by sweepings, or both as determined by the Contracting 
Officer. Should any shoals, lumps, or other lack of contract depth be 
disclosed by this examination, the Contractor will be required to remove 
same by dredging at the contract rate of dredging, but if the bottom is 
soft and the shoal areas are small and form no material obstruction to 
navigation, the removal of such shoal may be waived at the discretion of 
the Contracting Officer. The Contractor or his authorized representative 
will be notified when soundings and/or sweepings are to be made and will 
be permitted to accompany the survey party. When the area is found to be 
in a satisfactory condition, it will be accepted finally. Should more 
than two soundings or sweeping operations by the Government over an area 
be necessary by reason of work for the removal of shoals disclosed at a 
prior sounding or sweeping, the cost of such third and any subsequent 
soundings or sweeping operations will be charged against the Contractor 
at the rate of $3,000.00 per day for each day in which the Government 
plant is engaged in sounding or sweeping and/or is enroute to or from 
the site or held at or near the said site for such operations. The plant 
and method used for third and subsequent surveys will duplicate that 
used in previous surveys to the fullest possible extent. The request for 
acceptance surveys on any section shall be given at least five (5) days 
in advance of the estimated date of completion. The estimated date of 
completion shall be determined by the Contractor. The request for all 
Government surveys shall be submitted in writing by the Contractor and 
shall include the shoal number(s), stationing, and the expected date of 
completion. 
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3.14.2 Acceptance 
 
 Final acceptance of the whole or a part of the work and deductions or 

corrections of deductions made thereon will not be reopened after having 
once been made, except on evidence of collusion, fraud or obvious error, 
and the acceptance of a completed section shall not change the time of 
payment of the retained percentages of the whole or any part of the 
work. 

 
3.14.3 Acceptance of Work 
 

Surveys will be conducted and acceptance of the dredging work shall be 
in the same order as specified in Section 02325, paragraph ORDER OF 
WORK.  

 
3.15 ACCOMMODATIONS AND MEALS FOR INSPECTORS (1965 APR OCE) 
 
3.15.1 Office 
 
 The Contractor shall furnish regularly to Quality Assurance 

Representatives on board the dredge or other craft upon which they are 
employed a suitable separate room for office purposes. The room shall be 
fully equipped and maintained to the satisfaction of the Contracting 
Officer; it shall be properly heated, ventilated, and lighted, and shall 
have a desk which can be locked and chair for each Quality Assurance 
Representative, and washing conveniences. The entire cost to the 
Contractor for furnishing, equipping, and maintaining the foregoing 
accommodations shall be included in the contract price. If the 
Contractor fails to meet these requirements, the facilities referred to 
above will be secured by the Contracting Officer, and the cost thereof 
will be deducted from payments to the Contractor. 

 
3.15.2 Subsistence 
 
 If the Contractor maintains on this work an establishment for the 

subsistence of his own employees, he shall when required furnish to 
Quality Assurance Representatives employed on the work, and to all 
Government agents who may visit the work on official business, meals of 
a quality satisfactory to the Contracting Officer. The meals furnished 
will be paid for by the Government at a rate of $1.75 per person for 
each meal. 

 
 
 

-- End of Section 02325-- 
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Weather: (Clear) (P. Cloudy) (Cloudy):  Temperature:_______-Min,_______Max:;
      Rainfall________Inches

Contractor/Subcontractors and Area of Responsibility                                                     .
a. ___________________________________________________________________
b. ___________________________________________________________________
c.____________________________________________________________________
d.____________________________________________________________________
e.____________________________________________________________________
f.____________________________________________________________________
g.____________________________________________________________________

1.  Work Performed Today:

(Indicate location and description of work performed.  Refer to work performed by prime
and/or subcontractors by letter in Table above.)

_____________________________________________________________________

2.  Results of Control Activities:

(Indicate whether:  P-Preparatory,  I-Initial, or F-Follow-up and include satisfactory work
completed or deficiencies with action to be taken.)

_____________________________________________________________________
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3.  Test Required by Plans and/or Specifications Performed and Results of Tests:

_____________________________________________________________________

4.  Monitoring of Materials and Equipment:

_____________________________________________________________________

5.  Off-Site Surveillance Activities:

_____________________________________________________________________

6.  Job Safety and Health Deficiencies:

(Daily Comment Required)

____________________________________________________________________

7. Remarks:

a.  (Cover any conflicts in plans and specifications or instructions.)

b.  (Action taken in review of submittal.)

c.  (Verbal instructions received.)

_____________________________________________________________________

CONTRACTOR’S  VERIFICATION:

The above report is complete and correct and all material and equipment used and
work performed during this reporting period are in compliance with the contract plans
and specifications except as noted above.

____________________________
Chief of Contractor Quality Control



   REPORT OF OPERATIONS-PIPELINE, DIPPER OR BUCKET DREDGES

THRU: FROM: REPORT NO.

MAINTE- NEW DATE OF PERIOD
NANCE WORK DAILY   STATUS COMPLETION ANNUAL

NAME AND TYPE PIPELINE DIPPER OR BUCKET

       in. dia. disch.   cu. yds. cap.

HORSEPOWER OF PROPULSION

------->
NUMBER OF DAYS PER WEEK

CREW MEMBERS
------->

NAME

LOCATION (include station numbers)

ABSOLUTE DENSITY IN PLACE DENSITY VOIDS RATIO
GMS/liter GMS/liter

GRAIN SIZE GEOLOGICAL CLASSIFICATION
 D." MM D." MM D." MM

NUMBER
CONTRACTOR HIRED LABOR

BEFORE DREDGING AFTER DREDGING BEFORE DREDGING AFTER DREDGING

MINIMUM TIME MAXIMUM TIME GAGE LOCATION

(clear, cloudy, rain, snow, and fog) VISIBILITY WIND (maximum velocity & direction)

miles

         Min.

PCT. OF NON-EFFECTIVE RENTAL TIME %

BY DISTRICT PERSONNEL BY DIV & OCE PERSONNEL

PERCENTAGE OF TOTAL TIME %

 HAS ANYTHING DEVELOPED WHICH MIGHT LEAD TO A 

 CHANGE ORDER OR CLAIM? NO   YES
 (If "YES" explain under remarks on back)

ENG FORM REPLACES ENG FORM 28 (Costs), MAR 53, AND ENG FORM 29 (Costs).                         (Signature and Remarks

JAN 70 1 JAN 62, WHICH ARE OBSOLETE.  (ER 1125-2-304)                        required on reverse side).

0.00

CONTRACT 
USE ONLY

TOTAL TIME IN PERIOD

COLLISIONS

MISCELLANEOUS  (explain in remarks)

LOST TIME

4267

PCT. OF TOTAL TIME IN PERIOD %

TOTAL LOST TIME

MAJOR REPAIRS AND ALTERATIONS

CESSATION

(not chargeable to cost of work)

MISCELLANEOUS  (explain in remarks)

TOTAL NON-EFFECTIVE WORKING TIME

(not chargeable to cost of work)

0.00

SUNDAY AND HOLIDAYS

FIRE DRILL

WAITING FOR BOOSTER

MINOR OPER. REPAIRS 

WAITING FOR ATTENDANT PLANT

PREPAATION AND MAKING UP TOW

LAY TIME OFF SHIFT AND SATURDAYS

TRANSFERRING PLANT BETWEEN WORKS

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

LOSS DUE TO PASSING VESSELS

HANDLING PIPE LINES
HANDLING ANCHOR LINES
CLEARING PUMP AND PIPE LINE
WAITING FOR SCOWS

SHORE LINE AND SHORE WORK

TOTAL EFFECTIVE  AND NON-EFFECTIVE

TIME

PUMPING OR DREDGING
PCT. OF EFFECTIVE RENTAL TIME         %
BOOSTER  (in line) Hrs

NON-EFFECTIVE WORKING TIME

TO AND FROM WHART OR ANCHORAGE

(chargeable to cost of work)

EFFECTIVE WORKING TIME
(chargeable to cost of work)

HOURS MIN.

INSPECTIONS

NUMBER OF

ATTENDANT PLANT
ITEM NAME OR NUMBER HOURS

  (2)  CREDITED  (pay place)

AMOUNT DREDGED THIS PERIOD:

  (1)  GROSS  (computed amount)

  (2)  CREDITED  (pay place)

AMOUNT PREVIOIUSLY REPORTED:

  (1)  GROSS  (computed amount)

  (2)  CREDITED  (pay place)

TOTAL AMOUNT DREDGED TO DATE: 

  (1)  GROSS  (computed amount)

CUBIC YARDS REMOVED

AVERAGE PUMP SPEED
AVG. DREDGED PER PUMP. HR, GROSS
SCOWS LOADED
AVERAGE LOAD PER SCOW

R.P.M.
CU. YDS.

NUMBER

CU. YDS.

TOTAL LENGTH OF DISCHARGE PIPE
AVERAGE LIFT

FEET
FEET

QUANTITYUNIT

AVERAGE WIDTH OF CUT
TOTAL ADVANCE THIS PERIOD

ITEM

FEET
FEET
FEET
FEET

SHORE PIPE:

TOTAL ADV. PREVIOIUS TO THIS PERIOD
TOTAL ADVANCE TO DATE
FLOATING PIPE:

RIVER 
STAGE

WEATHER 
CONDITION

WORK PERFORMED DISTRIBUTION OF TIME

AVERAGE 
DEPTH  ------>

MINIMUM 
SOUNDING ---->

CHANNEL 
CONDITION

CHARACTER 
OF MATERIAL

TOTAL NO. OF DAYS 
ON WHICH WORK 
WAS DONE

CONTRACT OR 
DREDGING 

ORDER

DREDGE

PROJECT 
AND BAR

0

WORK 
SCHEDULE     

-------->
PLANT

SHIFTS PER DAY

SIZE           
---->

CHARACTER 
OF REPORT

T0:

REPORTS, CONTROLS SYMBOL                                         
ENGCW-0-13

0.00

0.00

DREDGE PUMP SUCTION PIPE JET CUTTER OR BUCKET

DREDGE SHORE OTHER TOTAL



DIRECT PLANT OPERATING COSTS

  UNIFORM DAILY RATE BASIS (To be completed when submitting Status and Completion reports).

 PER DAY  (Item 19, ENG Form 22 (Costs) -

   adjusted to exclude plant increment costs.)

OR
  ACUTAL PLANT COSTS  (To be completed when submitting Annual report.)

PAYROLLS  (gross) $

Subsistence & quarters or per diem & mileage $

Fuel  PER BARREL $

WATER $

LUBRICANTS $

PLANT OWNERSHIP COSTS (as computed below) $

INSURANCE $

ATTENDENT PLANT $

MISCELLANEOUS $

  SUBTOTAL -- UNIFORM DAILY RATE OR ACTUAL COSTS $

  SUBTOTAL -- PLANT UNIT COST $ PER CUBIC YARD.

SHORE WORK

  SUBTOTAL -- SHORE WORK COSTS $

  SUBTOTAL -- SHORE WORK UNIT COSTS $  PER CUBIC YARD.

OTHER COSTS

  SURVEYS $

  INSPECTION AND SUPERVISION $

  OVERHEAD $

  OTHER INDIRECT COSTS $

  SUBTOTAL -- OTHER COSTS $

  SUBTOTAL -- OTHER UNIT COSTS $  PER CUBIC YARD.

GRAND TOTAL - ALL COSTS $
GRAND TOTAL - OTHER UNIT COSTS $  PER CUBIC YARD.

  ANNUAL REPORT DATA
(complete when submitting Annual report)

per min.
COST PER RENTAL MINUTE

(Based on total operating cost) $
TOTAL COST OF PLANT

(End of F.Y. reporting period) $
BOOK VALUE

(End of F.Y. reporting period) $
BALANCE IN PLANT ACCOUNT

(End of F.Y. reporting period) $

PLANT OWNERSHIP COSTS
(Actual for F.Y. reporting period):

DEPRECIATION $
REPAIRS $
CESSATION OF WORK $
SMALL TOOLS, ETC. $

$ 0.00

SUBMITTED BY (Name, title, and signature) RECOMMENDED BY (Name, title, and signature APPROVED BY (Name, title, and signature)

U.S. GOVERNMENT PRINTING OFFICE: 1970 OF-376-047

VALUEQUANTITY

LUBRICANT 
(oil)

LUBRICANT 
(grease)

BBS

GAL

LBS

QUANTITY

OPERATING SUPPLIES

COMMODITIES
UNIT

CONSUMED

FUEL (oil)

INVENTORY

 DAYS AT $

 BARRELS AT $

WATER GAL

SUBSISTENCE SUPPLIES…………………………………………

MISCELLANEOUS SUPPLIES……………………………………

$0.00

REMARKS

TOTAL………………………………………………………… TOTAL…………………………………………………..

SUMMARY OF COSTS

ITEMS COST

CHARGES:



                                                                                       C-1                    ATTACHMENT C

DEFICIENCY TRACKING LOG

DEFICIENCY
NUMBER

INITIAL REPORT     SCHEDULED
Corrective Action

When Corrected REMARKS

Report# DATE* Report# DATE Report# DATE**

*Include initials of who identified deficiency
** Include initials of who corrected deficiency                   Log Prepared by:___________________________



Year

City State

(A) (B) (C) (D) (E) (F)

(M)

(G) (H) (I) (J) (K) (L) (1) (2) (3) (4) (5) (6)

Page totals    0 0 0 0 0 0 0 0 0 0 0 0

Page 1 of 1 (1) (2) (3) (4) (5) (6)

Other record- 
able cases H

ea
rin

g 
Lo

ss

A
ll 

ot
he

r i
lln

es
se

s

Away 
From 
Work 
(days) A

ll 
ot

he
r i

lln
es

se
s

S
ki

n 
D

is
or

de
r

Form approved OMB no. 1218-0176

Establishment name

CHECK ONLY ONE box for each case based on the 
most serious outcome for that case:

Enter the number of 
days the injured or ill 
worker was:

Identify the person Describe the case

Date of 
injury or 
onset of 
illness

In
ju

ry

Death

Case 
No.

P
oi

so
ni

ng
P

oi
so

ni
ng

H
ea

rin
g 

Lo
ss

In
ju

ry

S
ki

n 
D

is
or

de
rBe sure to transfer these totals to the Summary page (Form 300A) before you post it.

Days away 
from work Remained at work

R
es

pi
ra

to
ry

 
C

on
di

tio
n

R
es

pi
ra

to
ry

 
C

on
di

tio
n

On job 
transfer or 
restriction 

(days)Job transfer 
or restriction

(mo./day)

Attention:  This form contains information relating to 
employee health and must be used in a manner that 
protects the confidentiality of employees to the 
extent possible while the information is being used 
for occupational safety and health purposes. U.S. Department of Labor

Occupational Safety and Health Administration

Public reporting burden for this collection of information is estimated to average 14 minutes per response, including time to 
review the instruction, search and gather the data needed, and complete and review the collection of information.  Persons 
are not required to respond to the collection of information unless it displays a currently valid OMB control number.  If you 
have any comments about these estimates or any aspects of this data collection, contact:  US Department of Labor, OSHA 
Office of Statistics, Room N-3644, 200 Constitution Ave, NW, Washington, DC 20210.  Do not send the completed forms 
to this office.

Log of Work-Related Injuries and Illnesses

Employee's Name

You must record information about every work-related injury or illness that involves loss of consciousness, restricted work activity or job transfer, days away from work, or medical treatment 
beyond first aid.  You must also record significant work-related injuries and illnesses that are diagnosed by a physician or licensed health care professional.  You must also record work-related 
injuries and illnesses that meet any of the specific recording criteria listed in 29 CFR 1904.8 through 1904.12.  Feel free to use two lines for a single case if you need to.  You must complete an 
injury and illness incident report (OSHA Form 301) or equivalent form for each injury or illness recorded on this form.  If you're not sure whether a case is recordable, call your local OSHA office for 
help.

OSHA's Form 300 (Rev. 01/2004)

Job Title  (e.g., 
Welder)

Where the event occurred (e.g. 
Loading dock north end)

Describe injury or illness, parts of body affected, 
and object/substance that directly injured or made 
person ill (e.g. Second degree burns on right 
forearm from acetylene torch)

Classify the case

Check the "injury" column or choose one type of 
illness:

Attachment C-1 
Page 1 of 3



Year

Street

City Zip

0 0 0 0
(G) (H) (I) (J) OR

0 0
(K) (L)

Total number of… Knowingly falsifying this document may result in a fine.
(M)

(1)  Injury 0 (4)  Poisoning 0
(2)  Skin Disorder 0 (5)  Hearing Loss 0
(3)  Respiratory 
Condition 0 (6) All Other Illnesses 0

Industry description (e.g., Manufacture of motor truck trailers)

Post this Summary page from February 1 to April 30 of the year following the year covered by the form

All establishments covered by Part 1904 must complete this Summary page, even if no injuries or 
illnesses occurred during the year.  Remember to review the Log to verify that the entries are complete 

Using the Log, count the individual entries you made for each category.  Then write the totals below, 
making sure you've added the entries from every page of the log.  If you had no cases write "0."

Employees former employees, and their representatives have the right to review the OSHA Form 300 in 
its entirety.  They also have limited access to the OSHA Form 301 or its equivalent.  See 29 CFR 
1904.35, in OSHA's Recordkeeping rule, for further details on the access provisions for these forms.

Total number of 
cases with days 
away from work

Total number of cases 
with job transfer or 
restriction

Total number of 
days away from 
work

Total number of days of 
job transfer or restriction

Public reporting burden for this collection of information is estimated to average 50 minutes per response, including time to review the instruction, search and 
gather the data needed, and complete and review the collection of information.  Persons are not required to respond to the collection of information unless it 
displays a currently valid OMB control number.  If you have any comments about these estimates or any aspects of this data collection, contact:  US Department 
of Labor, OSHA Office of Statistics, Room N-3644, 200 Constitution Ave, NW, Washington, DC 20210.  Do not send the completed forms to this office.

Injury and Illness Types

U.S. Department of Labor

OSHA's Form 300A (Rev. 01/2004)

Summary of Work-Related Injuries and Illnesses Occupational Safety and Health Administration

Form approved OMB no. 1218-0176

Title

Date
  

Establishment information

Total number of 
deaths

Number of Cases

Total number of 
other recordable 
cases

Number of Days

Total hours worked by all employees last 
year

Standard Industrial Classification (SIC), if known (e.g., SIC 3715)

Annual average number of employees

North American Industrial Classification (NAICS), if known (e.g., 336212)

Phone

Company executive

I certify that I have examined this document and that to the best of my knowledge the entries are true, accurate, and 
complete.

Sign here

State

Employment information

Your establishment name

Attachment C-1 
Page 2 of 3



1) 10)

2) 11)

State Zip 12) AM/PM

3) 13)  AM/PM

4) 14)

5)

15)
6)

7)

16)

State Zip

8)
Yes 17)

No

9)
Date Yes

No 18)

U.S. Department of Labor
Occupational Safety and Health Administration

Form approved OMB no. 1218-0176

Information about the employee Information about the case

Case number from the Log

Was employee hospitalized overnight as an in-patient?

Was employee treated in an emergency room?

City

       If you need additional copies of this form, you 
may photocopy and use as many as you need.

(Transfer the case number from the Log after you record the case.)Full Name

Street

City

Date of birth

       Within 7 calendar days after you receive 
information that a recordable work-related injury or 
illness has occurred, you must fill out this form or an 
equivalent.  Some state workers' compensation, 
insurance, or other reports may be acceptable 
substitutes.  To be considered an equivalent form, 
any substitute must contain all the information 
asked for on this form.
       According to Public Law 91-596 and 29 CFR 
1904, OSHA's recordkeeping rule, you must keep 
this form on file for 5 years following the year to 
which it pertains

Time employee began work

This Injury and Illness Incident Repor t is one of the 
first forms you must fill out when a recordable work-
related injury or illness has occurred.  Together with 
the Log of Work-Related injuries and Illnesses  and 
the accompanying Summary , these forms help the 
employer and OSHA develop a picture of the extent 
and severity of work-related incidents.                        

Attention:  This form contains information relating to 
employee health and must be used in a manner that 
protects the confidentiality of employees to the extent 
possible while the information is being used for 
occupational safety and health purposes.Injuries and Illnesses Incident Report

If treatment was given away from the worksite, where was it given?

Facility

Street

Male

Name of physician or other health care professional

Female

Information about the physician or other health care 
professional

Public reporting burden for this collection of information is estimated to average 22 minutes per response, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Persons are not 
required to respond to the collection of information unless it displays a current valid OMB control number.  If you have any comments about this estimate or any other aspects of this data collection, including suggestions for reducing this burden, contact:  US Department of Labor, OSHA Office of 
Statistics, Room N-3644, 200 Constitution Ave, NW, Washington, DC 20210.  Do not send the completed forms to this office.

What object or substance directly harmed the employee?  Examples: "concrete floor"; "chlorine"; 
"radial arm saw." If this question does not apply to the incident, leave it blank.

Title

Time of event Check if time cannot be determined

Date hired

Date of injury or illness

What was the employee doing just before the incident occurred?  Describe the activity, as well 
as the tools, equipment or material the employee was using.  Be specific.  Examples:  "climbing a 
ladder while carrying roofing materials"; "spraying chlorine from hand sprayer"; "daily computer key-
entry."

Completed by

Phone

What happened? Tell us how the injury occurred. Examples: "When ladder slipped on wet floor, 
worker fell 20 feet"; "Worker was sprayed with chlorine when gasket broke during replacement"; 
"Worker developed soreness in wrist over time."

OSHA's Form 301

What was the injury or illness? Tell us the part of the body that was affected and how it was 
affected; be more specific than "hurt", "pain", or "sore." Examples: "strained back"; "chemical burn, 
hand"; "carpal tunnel syndrome."

If the employee died, when did death occur?  Date of death

Attachment C-1 
Page 3 of 3



D-1                      ATTACHMENT D

MINIMUM BASIC OUTLINE FOR ACCIDENT PREVENTION PROGRAM

This outline is intended to be a guide and may be incomplete
dependent on the type of operations to be performed.  Its only
purpose is to assist the contractor when submitting his proposal
for carrying out the accident prevention provisions of the
contract.  When composing the proposals the Contractor must be
mindful to be relevant, specific, and not copy or reproduce
statements from safety regulations.  Rather, his submitted
proposals are to relate “how, who, why, what, where” he plans to
perform the contracted work requirements in a safe manner using
the Safety and Health Requirements Manual, EM 385-1-1, Revised
September 1996 and current revisions to date.
Non-applicable parts of this outline should be disregarded.

1. CONTRACT NO: DATE SUBMITTED:

2. CONTRACTORS NAME, ADDRESS AND TELEPHONE NO:

3. PROJECT LOCATION:

4. CONTRACTORS PAST SAFETY RECORD: (Including work with other
Districts.)

A. Analysis of Accident experience

B. Years experience covers

C. Types of Accidents

D. Causes of Accidents

E. Corrective measures taken

F. Statement giving percent debit or credit of annual rate of
compensation insurance

5. INVESTIGATION:  All accidents investigation for the purpose of
preventing similar accidents and gather facts

A. Procedures used in investigation accidents

B. Completeness and promptness of reports

6. SAFETY INSPECTIONS:

A. Who will perform these inspections

B. How often will they be conducted



D-2                      ATTACHMENT D

C. What items will be inspected

1) Hand Tools

2) Equipment

3) Motor Vehicles

4) Housekeeping

5) Safe work practices

6) Sanitation

7) Personal Protective Equipment

7. SAFETY TRAINING

A. Orientation and Instruction of new employee (safety topics)

B. Who will give the orientation and instruction

C. Knowledge of Corps of Engineers Safety Requirements

8. SAFETY MEETINGS:

A. Who will conduct safety meetings

B. What subjects will be discussed

C. How often will meetings be conducted

D. When will reports of these meetings be submitted

E. Do you have an incentive program for safety consciousness

F. Who will administer your overall Accident prevention
Program

9. HEALTH AND SANITATION:

A. Drinking Water

1) Source

2) Type of Dispensing Unit

a. methods

b. care of units



D-3                      ATTACHMENT D

B. Toilet Facilities

1) Location

2) Type of Unit

3) Quantity

4) Service Frequency

C. Housing and/or office facilities

1) Location

2) Type of Accommodations

D. Medical  Facilities

1) First Aid Capabilities

a. Number of trained personnel and certificate of
qualifications

b. Number and type of first aid kits and supplies

c. How often are instructions given to employees

2) Professional care and services (names, addresses and
phone numbers)

a. Local physicians

b. Hospital Facilities

c. EMS or Ambulance Service

3) Emergency Evacuation for Critically Injured personnel

a. Procedure

b. Helicopter Service and Phone Number

10. FIRE PREVENTION AND PROTECTION:  

A List your Fire Fighting Personnel

1) Who has definite responsibility

2) How often are personnel trained

B. Fire Fighting Equipment/Extinguishers



D-4                      ATTACHMENT D

1) Type of Service

2) Is it adequate

3) Where is it located

4) When is maintenance and inspection performed

C. Flammable

1) Types stored

2) How stored (methods)

3) Where stored (containers, cabinets, etc)

4) Dispensing methods

11. PERSONAL PROTECTIVE EQUIPMENT (PPE):  (Safety hats,
goggles, personal flotation devices, safety shoes, respirators,
etc.

A. Provided

B. Use required

C. Maintenance of PPE

D. Storage

12. LIGHTING:

A. On mobile equipment

B. Work areas

C. Access to work areas

13. TRANSPORTING PERSONNEL:

A. Equipment used

1) Design

2) Capacity

3) Maintenance and frequency

B. Operators and Qualifications



D-5                      ATTACHMENT D

14. MACHINERY AND EQUIPMENT:  (includes floating plant)

A. Number and type equipment

B. Pre-work safety checks

C. Guards and safety devices

D. Maintenance and Servicing

E. Load tests

F. Operating Personnel

1) Qualifications and Certification

2) Responsibilities

3) Observance of instructions, etc.

15. CLEARING OPERATIONS:

A. Burning

16. ACCESS FACILITIES:

A. Ladders

B. Stairways

17. HANDTOOLS

A. Electric

B. Pneumatic

C. Explosive activated

D. Other (specify)

18. WELDING AND BURNING OPERATIONS:

A. Type Equipment

B. Personal Protective Equipment and Devices

C. Storage of compressed cylinders (full and empty)

D. Safe practices

19. HEATING DEVICES:



D-6                      ATTACHMENT D

A. Types

B. Fuel

C. Maintenance

D. Locations

20. RIPRAP - METHODS OF PLACEMENT:

21. PROTECTION OF THE PUBLIC:

A. Visitors

B. Pedestrians

C. Motor vehicles

D. Controls and procedures

22. HOUSEKEEPING POLICY:

A. Procedures

B. Methods

C. Debris Disposal

23. EXCAVATIONS:

A. Type

B. Depth

C. Shoring

D. Sloping

24. WATER SAFETY:

A. Type and size floating plant

B. Use of personal protective equipment (PPE)

C. Life saving skiff

D. Lifesaving and rescue drills

E. Diving policy and notifications procedures (Separate plan
must be submitted)



D-7                      ATTACHMENT D

25. ELECTRICAL WIRING

A. Voltage and uses

B. Elevated and/or buried

C. Grounding

D. Ground fault circuit interrupters (GFCI’s)

E. Operators adjacent to overhead lines
26. NOISE ABATEMENT:

A. Hearing Conservation Program

B. Source

C. Exposure controls  (PPE)

27. HAZARD COMMUNICATION PROGRAM:

A. Description of Company Policy

B. Materials Safety Data Sheets (MSDS)

C. Communication Methods with Employees

28. ALCOHOL AND DRUG POLICY:

29. COMPLIANCE STATEMENT:

(All work will be performed in accordance with Corps of
Engineers’ Safety and Health Requirements Manual, EM 385-1-1,
Revised September 1996, and current revisions to date, and will
included any additional measures the Contracting Officer deems
necessary for the prevention of Accidents.)

30. OTHER SAFETY HAZARDS:

(Describe any other hazards you may anticipate for this
particular job and those measures that will be taken to eliminate
them.)

31. ACTIVITY HAZARD ANALYSIS:

EM 385-1-1, requires an Activity Hazards Analysis to be
prepared by the Contractor.  This (phase plan) will be attached
to the accident prevention plan.  Work will not proceed until
these plans have been accepted  by the Government.
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This plan has been reviewed and determined appropriate for the
safe operations of this job.

_____________________________________
PRIME CONTRACTOR

_____________________________________
AUTHORIZED REPRESENTATIVE
OF THE CONTRACTING OFFICER

______________________________________
CHIEF, SAFETY OFFICE



                                           E-1                               ATTACHMENT E

ACTIVITY HAZARD ANALYSIS

ACTIVITY______________________ANALYZED BY/DATE___________________REVIEWED BY/DATE___________

PRINCIPAL STEPS POTENTIAL HAZARDS RECOMMENDED CONTROLS

Identify the principal steps
involved and the sequence
of work activities

Analyze each principal step
for its potential hazards

Develop specific controls for each potential hazard.

EQUIPMENT TO BE USED INSPECTION REQUIREMENTS SUPERVISORY REQUIREMENT TRAINING REQUIREMENT

List of equipment/machinery
to be used in conducting the
work activities.

List inspection requirements
for the equipment/machinery
listed.

List the names of the
individuals responsible for
the safe execution of these
activities

Determine requirements
for worker training
including hazard
communicaton.



SAC Form 253                   F-1                 ATTACHMENT  F
01 FEB 1985

REPORT OF WEEKLY SAFETY MEETING__________________________________
 (DR 385-1-4)

TO: Chief, Safety Office FROM

DATE:____________________________    TIME:                                       (A.M./P.M.)

No. Employees Present_______________    Duration:__________________________

Old Business:  (Review report of last meeting.  Follow up on action taken or anticipated to
correct any safety deficiencies brought up at last meeting.  Discuss any unfinished business.)

New Business:  (Discuss any unsafe acts or conditions observed since last safety meeting and
any mishaps or injuries which occurred during the week.)

Safety Presentation:  Safety talk, movie, or slide presentation on subject that is relevant to
operation at hand.)

____________________________________
SIGNATURE & DATE

Government  Representative

____________________________________
SIGNATURE & DATE

Contractor Safety Representative



  
                                      G-1-1                    ATTACHMENT G-1 

SAFETY CHECKLIST FOR FLOATING PLANT 
Contract # and title: 
 
 
Contractor:  
 
 

Subcontractor: 
 

Plant Name: 
 
 

Owner: 

Superintendent: Captain: 
 
 

Engineer: 
 

Number in crew: 
 
 

Contract inspector: 
 
 

Date inspected: 

This checklist references EM 385 1-1, revised 3 November 2003 Yes No N/A 
 
1.  Is a copy of the current USCG Form 835 available for plants regulated 
by USCG? (19.A.01) 

   

 
2.  Is documentation of an accredited marine surveyor (SAMS or NAMS) 
available for non-USCG inspected plants? (19.A.01) 

   

 
3.  Do all officers and crew posses an appropriate USCG license or 
USACE license and certification? (19.A.02) 

   

 
4.  Are periodic inspections and test records of all floating plant, 
equipment, and machinery available as part of the official project file? 
(19.A.01) 

   

 
5.  Is there a severe weather plan which contains the following available? 
(19.A.03) 
    a.  A description of potential types of severe weather hazards and steps 
to guard against the hazards? 
    b.  The time frame for implementing the plan? 
    c.  The name and location of the safe harbor? 
    d.  The name of the vessels which will be used to move any non-self 
propelled plant, and their type, capacity, speed, and availability? 

e. River gage readings at which floating plant must be moved away  
from dams, river structures, etc. to safe areas? 
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                                      G-1-2                    ATTACHMENT G-1 

 
 
6. Is the station bill conspicuously posted throughout the vessel? 
(19.A.04) 

Yes No  N/A 

 
7.  Has each crewmember been given a written description of their 
emergency duties and are they familiar with them? (19.A.04)     

   

 
8.  Have the following drills and tests been recorded in the station log? 
(19.A.04)  
    a.  Abandon ship drill? 
    b.  Fire drill? 
    c.  Man overboard drill? 
    d.  Pump shell or pipe rupture? 
    e.  Hull failure?  
    f.  Emergency power and lighting tests? 
    g.  Bimonthly emergency power generator tests? 

h. Bimonthly emergency lighting storage batteries tests? 
Note:  First set of drills shall be conducted within 24 hours of 
occupancy or commencement of work.   

   

 
9.  Are material safety data sheets (MSDSs) available for all hazardous 
materials on board? (06.B.01)  

   

 
10.  Are employees trained to handle hazardous materials? (06.B.01) 

   

 
11.  Are at least two employees on each shift certified in CPR and first 
aid? (03.A.02) 

   

 
12.  Is there a first aid log at each first aid station? (01.D.04) 

   

 
13. Are first aid kits located in a readily accessible location and 
adequately stocked? (03.B.01 & .02) 

   

 
14.  Is there an adequate supply of approved, potable drinking water 
available? (02.A.01)     

   

 
15.  Are outlets dispensing non-potable water clearly marked “Water 
Unfit For Drinking, Washing or Cooking”? (02.A.07) 

   

 
16.  Are the proper numbers of toilets, washbasins and showers 
provided? (02.B.06 & .07) 
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                                      G-1-3                    ATTACHMENT G-1 

 
 
17.  Are water, soap, and a means of drying available? (02.C.02) 

Yes No N/A 

 
18.  Is the latest information published by the USCG regarding aids to 
navigation available on board the vessel? (19.A.11) 

   

 
19.  Is the vessel equipped with: (19.A.05) 
     a.  Fenders? 
     b.  Axes or other emergency cutting equipment? 
     c. An appropriate navigational signal device? 
     d.  General alarm system operated from primary electrical system with 
standby batteries on trickle charge?      
     e.  Easily accessible emergency controls that are adequately protected 
against accidental operation? 
     f.  Explosion-proof lights around gasoline and oil barges or other 
locations where a fire or explosive hazard exists? 
     g.  Interconnected emergency alarms? 
     h.  Smoke alarms in living quarters? 
     i.  Carbon Dioxide CO monitors in all occupied spaces?  
     j.  Doors that open from both sides? 
     k.  Clearly marked emergency exits? 
     l.  Emergency stops for prime movers operating a dredge pump? 
     m.  GFCI protection on grounded 120 or 240-volt systems in 
toilet/shower spaces, galley, machinery spaces, weather deck, exterior or 
near any sinks? 
     n.  Properly maintained and identified watertight compartments?  

   

 
20.  Fuel systems: (19.A.06) 
     a.  Are tanks or lines free of gauge glasses or try cocks? 
     b.  Do all fuel tanks have shutoff valves that can be operated outside 
the compartment in which the tank is located and outside the engine 
compartment and outside the house bulkheads at or above the weather 
deck? 
     c.  Is there a shut off valve at the engine end of the fuel lines that are 6 
feet or more in length and can it be operated from outside the house 
bulkheads at or above the weather deck?  
     d. Overboard discharge? 
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                                      G-1-4                    ATTACHMENT G-1 

 
     d.  Are all carburetors on gasoline engines equipped with a backfire 
trap or flame arrestor? 
     e.  Are all carburetors (except downdraft type) equipped with a drip 
pan, with flame screen, which is continuously emptied by suction from 
the intake manifold or if permitted by the overboard discharge? 
     f.  Are fuel storage tanks diked or curbed IAW NAVFAC DM-22?  If 
not are portable tanks used IAW USCG requirements in 46 CFR Parts 64 
and 98.3? 

Yes No N/A 

 
 21.  Are cables which cross the waterways between floating plants or 
between plant and mooring marked? (19.A.07) 

   

 
22.  Is there a fire and emergency warning system (or an established fire 
watch) on all vessels where people are quartered? (19.A.07) 

   

 
23.  Are all floors, decks, and bilge’s free of accumulation of fuel and 
grease?  (19.A.07) 

   

 
24.  Are there holdbacks or rings available to secure equipment during 
rough weather? (19.A.07) 

   

 
25.  Are all deck openings, elevated surfaces, and similar locations 
provided with guardrails, bulwarks, or taut cable guard lines? (19.A.07) 

   

 
26. Are all rotating machinery, hot pipes, and moving cables guarded 
against accidental contact? (16.B.03) 

   

 
27.  Are hazardous energy control procedures available to insure that 
machinery will not be operated while greasing or making repairs? 
(12.A.01 & 16.A.08)  

   

 
28.  Are decks free of tripping hazards or adequately marked in yellow? 
(19.A.07) 

   

 
29.  Is all deck cargo carried on fuel barges placed on dunnage? 
(19.A.07) 

   

 
30.  Are all pieces of floating plants operating as one unit securely 
fastened together with no openings (or with guarded openings)? 
(19.A.07)  

   

 
31.  Is there a list of confined spaces available? (19.A.08) 

   

 
 
SAD Form 1437a-R   Previous editions may be used for contract submittals prior to Nov 03.         
Reference: EM 385-1-1, 3 November 2003 edition. 
 

Page 4 of 9 



  
                                      G-1-5                    ATTACHMENT G-1 

 
32.  Are all permitted required confined spaces labeled? (19.A.08) Yes No  N/A 
 
33.  Are engine spaces housing internal combustion engines having 
electric spark ignition systems equipped with exhaust fans? (19.A.10)  

   

 
34.  Are all machinery spaces and non-diesel fuel tanks compartments 
equipped with at least 2 ventilators, fitted with fans? (19.A.10) 

   

 
35.  Are the following spaces provided with an adequate natural 
ventilation system? (19.A.10) 
     a.  Spaces containing a portable fuel tank? 
     b.  Living spaces or galley? 
     c.  Other compartment spaces? 

   

 
36.  Do vent intakes extend to within 1 foot of the bottom of the 
compartment? (19.A.10) 

   

 
37.  Is suitable eye protection provided at battery charging stations? 
(05.B.01 & .05) 

   

 
38.  Are eye wash stations provided at battery charging stations? (6.B.02) 

   

 
39.  Are flammable items such as paint and thinners properly stored? 
(9.B) 

   

 
40.  Are gasoline and other flammable liquids properly stored, dispensed, 
and handled? (09.B.01-.30) 

   

 
41.  Does all electrical wiring meet requirements of USCG-259, the 
National Electrical Safety Code and the National Electric Code? 
(11.A.01) 

   

 
42.  Are insulated mats provided at locations where machinery has 
exposed live parts? (11.A.07) 

   

 
43.  Are switch and transformer banks adequately protected and marked 
to keep unauthorized personnel out of the danger area? (11.A.02) 

   

 
44.  Are portable electric tools grounded by a multiconductor cord with 
an identified conductor and a multicontact polarized plug-in receptacle? 
(11.C.01) 
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                                      G-1-6                    ATTACHMENT G-1 

 
 
45.  Are ground fault circuit interrupters provided in locations where 
portable tools could be used? (11.C.05) 

Yes No N/A 

 
46.  Are flexible cords protected in work area, appropriately secured or 
suspended and are they used for appropriate usages?  (11.A.03 and Table 
11-1) 

   

 
47.  Are all means of access properly secured, guarded and free of slipping 
and tripping hazards? (19.B.01) 

   

 
48.  Are all working decks, stair treads, ship ladders, platforms, catwalks, 
and walkways, provided with non-slip surfaces? (19.B.01) 

   

 
49.  Are grab bars provided on the sides of super structure of tugs, tenders, 
and launches except where railings are present? (19.B.01)  

   

 
50.  Are double rung or flat tread type Jacob’s ladders restricted to use only 
when no safer form of access is practical? (19.B.01) 

   

 
51.  Is there a safe means for boarding or leaving the vessel?  Note: 
Walking on rip-rap should be avoided where practical (19.B.02) 

    

 
52.  Is there a stairway, ladder, ramp, gangway, or personnel hoist provided 
at all personnel points of access with breaks of 19” or more in elevation? 
(19.B.02) 

   

 
53.  Are gangways and ramps: (19.B.02) 
     a.  Secured at one end by at least one point on each side with lines or 
chains to prevent overturning? 
     b.  Supported at the other end in such a manner as to support them and 
their normal loads in the event they slid off their supports? 
     c.  Placed at an angle no greater than that recommended by the 
manufacturer? 
     d.  Provided with a standard guardrail?  

   

 
54.  Are stairs or permanent inclined ladders provided for vertical access 
between decks? (9.B.03) 
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                                      G-1-7                    ATTACHMENT G-1 

 
55.  Is there at least 2 feet of clearance on outboard edges used for 
passageways? (19.B.3)   

Yes  No N/A 

 
56.  Is the vessel equipped with at least one portable or permanent ladder 
with at least one portable or permanent ladder with which to rescue a 
person in the water? (19.B.04) 

   

 
57.   Are there at least 2 means of escape from all assembly, sleeping and 
messing areas on the plant? (19.B.04) 

   

 
58.  Are all means of access maintained safe and functional? (19.B.04) 

   

 
59.  Are all floating pipelines used as walkways equipped with a 
walkway which is at least 20” wide and has a handrail on at least one 
side? (19.B.05) 

   

 
60.  Are floating pipelines that are not intended as walkways barricaded 
on both ends?(19B.05) 

   

 
61.  Are positive measures taken to raise and secure the ladder and to 
block suction and discharge lines during maintenance on pumps and 
suction or discharge lines? (19.D.01) 

   

 
62.  Do floating or trestle supported dredge pipelines display the 
following lights at night and in periods of restricted visibility: (19.D.02 
and 33 CFR 88.13) 
     a.  One row of yellow lights that : 
        (1) Flash 50-70 times per minute? 
        (2) Are visible all around the horizon? 
        (3) Are visible for at least 2 miles on a clear night? 
        (4) Are between 3-10 feet above the water? 
        (5) Are approximately evenly spaced? 
        (6) Are not more than 30 feet apart where the pipeline crosses a 
navigable channel? 
        (7) Are sufficient in number to clearly show the pipeline’s length 
and course? 
     b.  Two red lights at each end of the pipeline (including ends in a 
channel where the pipeline is separated to allow vessels to pass) that: 
        (1) Are visible all around the horizon? 
        (2) Are visible for at least 2 miles on a clear dark night? 
        (3) Are 3 feet apart in a vertical line with the lower light at the same 
height above the water as the flashing yellow light?           
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                                      G-1-8                    ATTACHMENT G-1 

 
63.  Is the dredge designed such that a failure or rupture of any dredge 
pump component including the pipe shall not cause the dredge to sink? 
(19.D.04) 

Yes  No N/A 

 
64.  Is submerged pipeline resting on the bottom where it crosses the 
navigation channel and is it and the anchoring system no higher than the 
required project depth? (19.D.03) 

   

 
65.  Is buoyant or semi-buoyant pipeline fully submerged and on the 
bottom? (19.D.03)  

   

  
66.  Is raised pipeline adequately marked? (19.D.03) 

   

  
67.  Is a bilge alarm or shutdown interface available on any dredge with 
the dredge pump below the waterline? (19.D.07) 

   

 
68.  Are two positive means available to secure “stone boxes” when the 
boxes are under positive pressure? (19.D.08) 

   

 
69.  Dredge Disposal Sites (19.D.09) 

a. Is there an adequate supply of drinking water? 
b. Are toilet facilities provided? 
c. Disposal area watchmen certified in CPR and first aid? 
d. Is at least one 16-unit first-aid kit available?  

 
 
 
 
 
 

  

 
70.  Scows and Barges 

a. Are scows dumping in open ocean waters equipped with remote 
opening devices to preclude the transfer of personnel between vessels? 

b. Is a safety means of transferring personnel between the towing 
vessels and scow provided? 

c. Have contractors identified general and site-specific adverse 
weather and sea conditions under which the towing of scows and cargo 
barges is prohibited? 

d. Do all barges and scows comply with 46 CFR 174.010 through 
174.020 for intact stability of deck cargo barges? 

e. Are fall protection devices and equipment listed in 21.A.15 used 
on scows and open barges to prevent employees transiting between the 
stern and bow of the vessel from fallings into the hopper or falling off the 
side of the vessel to the structure located 6 feet for more below?  
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Contractor inspector signature 
 
  

   

Contractor QC/safety officer/project manager signature 
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                                    G-2-1                   ATTACHMENT G-2 
 

SAFETY CHECKLIST FOR LAUNCHES, MOTORBOATS 
AND SKIFFS 

 
Contract # and title: 
 
   
Contractor: Subcontractor: 

 
 

Name of equipment: 
 
 

Superintendent: 

This checklist references EM 385 1-1, revised 3 November 2003 Yes No N/A 
 
1.  Is a qualified crew person assigned to assist with deck duties under the 
following circumstances: (19.C.01) 
     a.  When extended trips(more than 2 hours) are made from the work site? 
     b.  When conditions of navigation make it hazardous for an operator to 
leave the wheel while underway? 
     c.  When operations other than tying-in require the handling of lines? 
     d.  When operating at night or in inclement weather? 
     e.  When towing?  

   

 
2.  Are all motorboats, launches and skiffs posted with the number of 
passengers and weight they can carry? (19.C.02) 

   

 
3.  Is there a PFD available for each passenger and crewmember? (19.C.02) 

   

 
4.  Do all launches and motorboats that are less than 26 feet in length have 
at least one 1A-10B:C fire extinguisher on board? (19.C.03)  

   

 
5.  Do all launches and motorboats that are 26 feet or more in length have at 
least 2 1A-10B:C fire extinguishers on board? (19.C.03) 

   

6.  Do all launches and motorboats that have gasoline or liquid petroleum 
gas power plants or equipment in cabins, compartments, or confined spaces 
have built-in automatic CO2 or other equally effective type of fire 
extinguishing system? (19.C.03) 

   

7.  Are all cabins launches and motorboats equipped with “kill (dead man) 
switches”? (19.C.02(d))  
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                                    G-2-2                   ATTACHMENT G-2 
 

 
 
8.  Have all motorboat operators completed the following training?  

a. A boating safety course meeting the USCG Auxiliary, National 
Associate of Safety Boating Law Administrators (NASBLA), or 
equivalent; and  

b. Motorboat handling training, based on the type of boats they will 
operate, provided by qualified instructors (in-house or other). 

c. Operators must pass a written and operational test 
d. Current USCG licensed personnel are exempt from the boating safety 

training, but they shall complete the written exam and operational 
test. (19.C.05) 

 

Yes  No N/A 

 
7.  Remarks: (Enter actions taken for “no” answers.) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

Contractor inspector signature 
 
 

   

Contractor QC/safety officer/project manager signature 
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                                      G-3-1                   ATTACHMENT G-3 

SAFETY CHECKLIST FOR CRAWLER-, TRUCK-,  
WHEEL-, RINGER-MOUNTED CRANES  

Contract # and title: 
 
Equipment name & number: 
owned or leased? 
  
Contractor: 
 

Subcontractor: 

Contract Inspector: Date inspected: 
 

This checklist references EM 385 1-1, revised 3 November 2003  Yes No N/A 
 
1.  Unless the manufacture has specified an on-rubber rating, outriggers will be 
fully extended and down? (16.D.10)  

   

 
2.  Are lattice boom cranes equipped with a boom angle indicator, load 
indicating device, or a load moment indicator? (16.D.01) 

   

 
3.  Are lattice boom and hydraulic cranes equipped with a means for the 
operator to visually determine levelness? (16.D.02) 

   

 
4.  Are lattice boom and hydraulic cranes, except articulating booms cranes, 
equipped with drum rotation indicators located for use for the operator? 
(16.D.03) 

   

 
5. Are lattice boom and hydraulic mobile cranes equipped with a boom angle 
or radius indicator within the operator’s view? (16.D.04) 

   

 
6.  Are lattice boom cranes, with exception of duty cycle cranes, equipped with 
an anti-two blocking device? (16.D.04)  

   

7.  When duty cycle machines are required to make a non-duty lift, is the crane 
equipped with an international orange warning device and is a signal person 
present? (16.D 05) 

   

8.  Are the following with the crane at all times: (16.C.02) 
    a.  The manufacturer’s operating manual? 
    b.  The load-rating chart? 
    c.  The crane’s logbook documenting use, maintenance, inspections and 
tests? 
    d.  Operating manual for crane operator aids used on the crane. 

   

 
SAD Form 1666a-R Previous editions may be used for contract submittals prior to Nov 03.         
Reference: EM 385-1-1, 3 November 2003 edition. 
. 
 

Page 1 of 4 
 
 



 
                                      G-3-2                   ATTACHMENT G-3 

 
This checklist references EM 385 1-1, revised 3 November 2003 Yes No N/A 
 
9.  Are the following on the project site: 
    a.  Completed periodic inspection report prior to initial work? (16.C.12) 
    b.  Pre-operational checklist used for daily inspection? (16.C.12) 
    c.  Written reports of the operational performance test? (16.C.13) 
    d.  Written reports of the load performance test? 
(16.C.13)          

   

 
10.  Are all operators physically qualified to perform work? (16.C.05) 

   

 
11.  Are all operators qualified by written/oral and practical exam or by 
appropriate licensing agency for the type crane they are to operate? (16.C.05)  

   

 
12.  Is the crane designed and constructed IAW the standards listed in Table 
16-1? (16.C.06) 

   

 
13.  Is a hazard analysis for set-up and set-down available? (16.C.08) 

   

 
14.  Are accessible areas within the swing radius of the rear of the crane 
barricaded? (16.C.09) 

   

 
15.  Are there at least 3 wraps of cable on the drum? (16.C.10) 

   

 
16.  Are the hoisting ropes installed IAW the manufacturer’s 
recommendations? (16.C.10)  

   

 
17.  Are critical lift plans available? (16.C.18) 

   

 
18.  Are minimum clearance distance for high voltage lines posted at the 
operator’s position?  (11.E.04) 

   

 
19.  Do older lattice boom cranes with anti-two block warning devices in lieu 
of anti-two block devices have manually activated friction brakes? (16.D.05) 

   

 
20.  Is the slow moving emblem used on all vehicles which by design move at 
25 MPH or less on public roads? (08.A.04)  

   

 
21.  Are all vehicles which will be parked or moving slower than normal traffic 
on haul roads equipped with a yellow flashing light or flasher visible from all 
directions? (16.A.13) 
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                                      G-3-3                   ATTACHMENT G-3 

 
22.  Is all equipment to be operated on public roads provided with: (16A.07) 
     a. Headlights? 
     b. Brake lights? 
     c. Taillights? 
     d. Back-up lights? 
     e. Front and rear turn signals? 

Yes No N/A 

 
23.  Are seat and seat belts provided for the operator and each rider on 
equipment? (16.A.07 and 16.B.08) 

   

 
24.  Is all equipment with windshields equipped with powered wipers and 
defogging or defrosting devices? (16.A.07) 

   

 
25.  Is the glass in the windshield or other windows clear and unbroken to 
provide adequate protection and visibility for the operator? (16.A.07, 16.B.10) 

   

 
26.  Is all equipment equipped with adequate service brake system and 
emergency brake system? (16.A.18) 

   

 
27.  Are areas on equipment where employees walk or climb equipped with 
platforms, footwalks, steps, handholds, guardrails, toeboards and non-slip 
surfaces? (16.B.03) 

   

 
28.  Is all self-propelled equipment equipped with automatic, audible, reverse 
signal alarms? (16.B.01)  

   

 
29.  Is there a record of manufacturer’s approval of any modification of 
equipment which affects its capacity or safe operation? (16.A.19) 

   

 
30.  Are truck and crawler cranes attached to a barge or pontoon by means of a 
tie-down system with some slack?  Movement during lifting is not permitted. 
(16.F.08) 

   

31.  Have the following conditions been met for land cranes mounted on 
barges or pontoons: (16.F.06) 
     a. Have load ratings been modified to reflect the increased loading from list, 
trim, wave, and wind action? 
     b.  Are all deck surfaces above the water? 
     c.  Is the entire bottom area of the barge or pontoon submerged? 
     d.  Are tie downs available? 
     e.  Are cranes blocked and secured? 

   

  
32.  Are all belts, gears, shafts, spindles, drums, flywheels, or other rotating 
parts of equipment guarded where is a potential for exposure to workers? 
(16.B.03)  
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                                      G-3-4                   ATTACHMENT G-3 

 
This checklist references EM 385 1-1, revised 3 November 2003 Yes No N/A 
 
33.  Is the area where the crane is to work level, firm and secured? (16.A.10) 

   

 
34.  Is a dry chemical or carbon dioxide fire extinguisher rated at least 5-B:C 
on the crane? (16.A.34) 

   

 
35.  Are trucks, for truck-mounted cranes, equipped with a working reverse 
signal alarm? (16.B.01) 

   

 
36.  Is a signal person provided where there is danger from swinging loads, 
buckets, booms, etc.? (16.B.02) 

   

 
37.  Is there adequate clearance from overhead structures and electrical sources 
for the crane to be operated safely? (16.C.09) 

   

 
38.  Is there adequate lighting for night operations? (16.C.19) 

   

 
39.  Has the boom stop test on cable-supported booms been performed? 
(16.D.06) 

   

 
40.  Is the boom disengaging device functioning as required? (16.D.06) 

   

 
41.  Has all rigging and wire rope been inspected? (Section 15) 

   

Remarks:(Enter actions taken for all “no” answers.) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

 
Contractor inspector signature 

   

 
Contractor QC/safety officer/project manager signature 
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                                      G-4-1                    ATTACHMENT G-4 

 

SAFETY CHECKLIST FOR PORTAL, TOWER, AND  
 PILLAR CRANES 

Contract # and Title: 
 
 
Equipment name & number: 
Owned or leased? 
 
Contractor: Subcontractor: 

 
 

Contract Inspector: Date Inspected: 
 
 

This checklist references EM 385 1-1, revised 3 November 2003 Yes No N/A 
 
1.  Are the following available: (16.E.02) 
    a.  Manufactures written erection instructions? 
    b.  Listing of the weight of each component? 
    c.  An activity hazard analysis for the erection? 
    d.  Does the activity hazard analysis contain 
        (1.) Location of crane and adjacent 
        structures?  
        (2.) Foundation design and construction 
         Requirements? 
        (3.) Clearance and bracing requirements?                            

   

 
2.  Is there a boom angle indicator within the operator’s view? (16.E.04) 

   

 
3.  Are luffing jib cranes equipped with: (16.E.05) 
    a.  Shock absorbing jib stops?  
    b.  Jib hoist limit switch? 
    c.  Jib angle indicator visible to operator? 

   

 
4.  If used, do rail clamps have slack between the point of attachment to the 
rail and the end fastened to the crane? (16E.06) 

   

 
5.  Are the following with the crane at all times: (16.C.02) 
    a.  The manufacturer’s operating manual? 
    b.  The load-rating chart? 
    c.  The crane’s logbook documenting use, maintenance, inspections and 
tests? 
    d.  The operating manual for crane operational aids used on the crane? 
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                                      G-4-2                    ATTACHMENT G-4 

 
6.  Are all crane and derrick inspections performed by a qualified person? 
(16.C.12) 

Yes No N/A 

 
7.  Are the following on the project site: 

a. Completed periodic inspection report prior to initial work?  
(16.C.12 and Appendix H) 

    b.  Pre-operational checklist used for daily inspections? (16.C.12) 
    c.  Written reports of the operational performance tests? (16.C.13) 
    d.  Written reports of the load performance tests?  (16.C.13) 

   

 
8.  Is every crane operator certified by a physician to be physically qualified to 
perform work?  (16.C.05) 

   

 
9.  Are all operators qualified by written and practical exam or by appropriate 
licensing agency for the type crane they are to operate? (16.C.05) 

   

 
10.  Is the crane designed and constructed IAW the standards listed in Table 
16-1?  (16.C.05) 

   

 
11.  Is a activity hazard analysis for set-up and set-down available? (16.C.08) 

   

 
12. Are there at least 3 wraps of cable on the drum? (16.C.10) 

   

 
13.  Are the hoisting ropes installed IAW the manufacturer’s 
recommendations? (16.C.10) 

   

 
14.  Is the record of manufacturer’s approval of any modification of equipment 
which affects its capacity or safe operation? (16.A.07) 
 

   

15.  Remarks: (Enter actions taken) 
 
 
 
 
 

   

 
Contractor inspector signature 

   

 
Contractor QC/safety officer/project manager signature 
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                                G-5-1                    ATTACHMENT G-5 
 

SAFETY CHECKLIST FOR RIGGING 
Contract # and title: 

Equipment name & number: 
Owned or leased? 
 
Contractor 
 

Subcontractor: 

Contractor inspector: 
 

Date inspected: 

This checklist references EM 385 1-1, revised 3 November 2003 Yes No N/A 
1.  Is rigging equipment inspected IAW manufacturer specifications, by a 
competent person prior to use on each shift? (15.A.01) 

   

 
2.   Has all defective rigging been removed? (15.A.01) 

   

 
3.  Is rigging stored properly? (15.A.01) 

   

 
4.  Are running lines within 6.5’ of the ground or working level guarded by a 
physical barriers? (15.A.03) 

   

 
5.  Are all eye splices made in an approved manner with rope thimbles? (Sling 
eyes excepted) (15.A.04) 

   

 
6.  Are positive latching devices used to secure loads? (15.A.05) 

   

 
7.  Are all custom lifting accessories marked to indicate their safe working 
loads? (15A.07) 

   

8.  Are all custom designed lifting accessories proof-tested to 125% of their 
rated load? (15.A.07) 

   

9.  Are the following conditions met for wire rope: (15.B.01-09) 
    a.  Are they free of rust or broken wires? 
    b.  Are defective ropes cut up or marked as unusable? 
    c.  Do rope clips attached with U-bolts have the U-bolts on the dead end or 
short end of the rope? 
    d.  Are protruding ends of strands in splices on slings and bridles covered or 
blunted? 
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                                G-5-2                    ATTACHMENT G-5 
 

 
    e. Except for eye splices in the end of wires and for all endless wire rope 
slings, are all wire ropes used in hoisting, lowering, or pulling loads one 
continuous piece, free of knots or splices? 
   f. Do all eye splices have at least 5 full tucks? 
    g. If used, are wedge sockets fastening attached without attached the dead 
end of the wire rope to the live rope? 
    h. Are they free of eyes or splices formed by wire rope clips or knots?   

Yes No N/A 

 
9.  Are the following conditions met for chain? (15.C.01-04) 
    a.  Are chains inspected prior to use and weekly thereafter? 
    b.  Do all coupling links or other attachments have rated capacities at least 
equal to that of the chain. 
    c.  Are makeshift fasteners restricted from use?  

   

 
10.  Are the following conditions met for fiber rope:(15.D.01-07) 
    a.  Are all ropes protected from freezing, excessive heat or corrosive 
materials?     
    b.  Are all ropes protected from abrasion? 
    c.  Are splices made IAW manufacture’s recommendations? 
    d.  Do all eye splices in manila rope contain at least 3 full tucks and do all 
short splices contain at least 6 full tucks(3 on each side of the centerline of the 
splice)? 
    e.  Do all splices in layed synthetic fiber rope contain at least 4 full tucks 
and do short splices contain at least 8 full tucks ( 4 on each side of the 
centerline of the splice)? 
    f.  Do the tails of fiber rope splices extend at least 6 rope diameters (for rope 
1” diameter or greater) past the last full tuck? 
    g.  Are all eye splices large enough to provide an included angle of not 
greater than 60* at the splice when the eye is placed over the load or support? 

   

 
11.  Are the following conditions met for all slings:(15.E.01-06) 
    a.  Is protection provided between the sling and sharp surfaces? 
    b.  Do all rope slings have minimum clear length of 40 times the diameter of 
component ropes between each end fitting or eye splice? 

c. Do all braided slings have a minimum clear length of 40 times the 
diameter of component ropes between each end fitting or eye splice? 

    d.  Do all welded alloy steel chain slings have affixed permanent 
identification stating diameter, rated load, lift capacity in vertical, choker, 
basket configuration, and date placed in service? 
     e.  Is each synthetic web sling marked or coded to identify its manufacturer, 
rated capacities for each type hitch and the type material?   
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                                G-5-3                    ATTACHMENT G-5 
 

  Yes No N/A 
 
12.  Are drums, sheaves, and pulley smooth and free of surface defects that 
may damage rigging? (15.F.01) 

   

 
13.  Is the ratio of the diameter of the rigging and the drum, block sheave or 
pulley thread diameter such that the rigging will adjust without excessive wear, 
deformation, or damage? (15F.02) 

   

 
14.  Have all damaged drums, sheaves and pulleys been removed from service? 
(15.F.04) 

   

 
15.  Are all connections, fittings, fastenings, and attachments of good quality, 
proper size and strength, and installed IAW manufacturer’s recommendations? 
(15.F.05) 

   

 
16.  Are all shackles and hooks sized properly? (15.F.06 & .07) 

   

 
17.  Are hoisting hooks rated at 10 tons or greater provided with safe handling 
means? (15.F.07) 

   

 
18.  Do all drums have sufficient rope capacity? (15.F.08) 

   

 
19.  Is the drum end of the rope anchored by a clamp securely attached to the 
drum in a manner approved by the manufacturer? (15.F.08) 

   

 
20.  Do grooved drums have the correct groove pitch for the diameter of the 
rope and is the groove depth correct?  (15.F.08) 

   

 
21.  Do the flanges on grooved drums project beyond the last layer of rope at a 
distance of either 2” or twice the diameter of the rope, whichever is greater? 
(15.F.08)   

   

 
22.  Do the flanges on ungrooved drums project beyond the last layer of rope a 
distance of either 2.5” or twice the diameter of the rope, which ever is greater.  

   

 
23.  Are the sheaves compatible with the size of rope used and as specified by 
the manufacture? (15F.09) 
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                                G-5-4                    ATTACHMENT G-5 
 

 
 

Yes No N/A 

 
24.  Are sheaves properly aligned, lubricated, and in good condition? 
(15.F.09) 

   

 
25.  When rope is subject to riding or jumping off a sheave, are sheaves 
equipped with cablekeepers? 915.F.09)  

   

 
26.  Are eyebolts loaded in the plane of the eye and at angles less than 45* to 
the horizontal? (15.F.10) 

   

 
27.  Remarks: (Enter actions taken for “no” answers.) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

 
Contractor inspector signature 

   

 
Contractor QC/safety/project manager signature 
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                                     G-6-1                       ATTACHMENT G-6 
 

SAFETY CHECKLIST FOR MOTOR VEHICLES, 
 TRAILERS AND TRUCKS 

 
Contract # and title: 
Owned or leased? 
 
Equipment name & number: 
 
Contractor: 
 

Subcontractor: 

Contractor inspector: 
 

Date inspected: 

This checklist references EM 385 1-1, revised 3 November 2003 Yes No N/A 
1.  Are records of safety inspections of all vehicles available? (18.A.02)    
 
2.  Are all vehicles to be operated between sunset and sunrise equipped 
with: (18.A.04) 
    a.  2 headlights? 
    b.  Taillights and brake lights? 
    c.  Front and back turn signals? 
    d.  3 emergency flares, reflective markers, or equivalent portable 
warning devices? 

   

 
3.  Are vehicles, except trailers or semi-trailers having a gross weight of 
5000 lbs or less, equipped with service brakes and manually operated 
parking brakes? (18.A.05) 

   

 
4.  Are service brakes on trailers and semitrailers controlled from the 
driver’s seat of the prime mover? (18A.05) 

   

 
5.  Does the vehicle have: (18.A.06) 
    a.  An operable speedometer? 
    b.  An operable fuel gage? 
    c.  An operable audible warning device (horn)? 
    d.  A windshield & adequate windshield wiper? 
    e.  An operable defroster and defogging device? 
    f.  An adequate rearview mirror? 
    g.  A cab, cab shield, and other protection to protect the driver from the 
elements and falling or shifting materials? 
    h.  Non-slip surfaces on steps? 
    I.  A power-operated starting device?  
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                                     G-6-2                       ATTACHMENT G-6 
 

 
This checklist references EM 385 1-1, revised 3 November 2003 Yes No N/A 
 
6.  Is all the glass safety glass and is all broken or cracked glass replace? 
(18.A.07) 

   

 
7.  Do trailers meet the following: (18A.08) 
    a.  Are all towing devices adequate for the weight drawn? 
    b.  Are all towing devices properly mounted? 
    c.  Are locking devices or a double safety system provided on every 5th 
wheel mechanism and tow bar arrangement to prevent accidental 
separation? 
    d.  Are trailers coupled with safety chains or cables to the towing 
vehicle? 
    e.  Are trailers equipped with the power brakes equipped with a 
breakaway device which will lock-up the brakes in the event the trailer 
separates from the towing vehicle? 

   

 
8.  Are all dump trucks:(18.A.10) 
    a.  Equipped with a holding device to prevent accidental lowering of the 
body? 
    b.  Equipped with a hoist lever secured to prevent accidental starting or 
tipping? 
    c.  Equipped with means to determine (from the operator’s position) if 
the dump box is lowered? 
    d.  Equipped with trip handles for tailgates that allows the operator to be 
clear?  

   

 
9.  Are all buses, trucks and combination of vehicles with a carrying 
capacity of 1.5 tons or more, to be operated on public roads equipped with: 
(18.A.11) 
     a. 3 reflective markers? 
     b. 2 wheel chocks for each vehicle? 
     c. At least one 2A:10B:C fire extinguisher? 
     d. At least two properly rated fire extinguishers (for vehicles carrying 
flammable cargo)? 
     e. A red flag not less than 1-foot square.  

   

 
10.  Is vehicle exhaust controlled so as not to present a hazard to 
personnel? (18.A.13) 

   

 
11.  Are all rubber tired motor vehicles equipped with fenders or with mud 
flaps if the vehicle is not designed for fenders? (18.A.14) 
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                                     G-6-3                       ATTACHMENT G-6 
 

 
 Yes No N/A 
 
12.  Are all vehicles, except buses, equipped with seat belts? (18.B.02) 

   

 
13.  Does all self-propelled construction and industrial equipment have a 
working reverse signal alarm? (16.B.01)  

   

 
14.  Are all hot surfaces of equipment, including exhaust pipes or other 
lines, guarded or insulated to prevent injury or fire? (16.B.03)   

   

 
15.  If an off the road vehicle, is it equipped with rollover protective 
structures? (16.B.12) 

   

 
16.  Remarks: (Enter actions taken for “no” answers)  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

Contractor inspector signature 
 
 

   

Contractor QC/safety officer/project manager signature 
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                                       G-7-1                   ATTACHMENT G-7 
 

SAFETY CHECKLIST FOR CRAWLER TRACTORS  
AND DOZERS 

 
Contract # and title: 
 
   
Equipment name & number: 
Owned or leased? 
 
 
Contractor: 
 
 

Subcontractor: 

Contractor inspector: 
 
 

Date inspected: 

This checklist references EM 385 1-1, revised 3 November 2003 Yes No N/A 
 
1.  Are initial and daily/shift inspection records available? (16.A.01& .02) 

   

 
2.   Are only qualified operators assigned to operate mechanized 
equipment? (16.A.04) 

   

 
3.  Are sufficient lights provided for night operations? (16.A.11) 

   

 
4.  Is the unit shut down before refueling? (16.A.14) 

   

 
5.  Does the unit have as a minimum a 5-B:C fire extinguisher? (16.A.34)  

   

 
6.  Is there an effective, working reverse alarm? (16.B.01) 

   

 
7.  Are moving parts, shafts, sprockets, belts, etc., guarded? (16.B.03 ,07, 
and 13) 

   

 
8.  Is protections against hot surfaces, exhausts, etc., provided? (16.B.03 
and .13) 

   

 
9.  Are fuel tanks located in a manner to prevent spills or overflows from 
running onto engine exhaust or electrical equipment?  (16.B.04) 
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10.  Are exhaust discharges directed so they do not endanger person of 
obstruct operator vision? (16.B.05) 

Yes No N/A 

  
11.  Are seat belts provided? (16B.08) 

   

 
12.  Is protection (grills, canopies, screens) provided to shield operator 
from falling or flying objects? (16.B.10 and .11) 

   

 
13.  Is roll over protection provided? (16.B.12) 

   

 
14.  Remarks: (Enter actions taken for “no” answers) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

 
Contractor inspector signature  

   

Contractor QC/safety officer/project manager signature 
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                                      G-8-1                    ATTACHMENT G-8 

SAFETY CHECKLIST FOR SCRAPERS, MOTOR GRADERS, 
AND OTHER MOBILE EQUIPMENT 

Contract # and title: 
 
 
Equipment name and number: 
Owned or leased? 
 
Contractor: Subcontractor: 

 
 

Contractor inspector: Date inspected: 
 

This checklist references EM 385 1-1, revised 3 November 2003 Yes No N/A 
 
1.  Are initial and daily/shift inspection records available? (16.A.01 & .02) 

   

 
2.  Are only qualified operators assigned to operate equipment? (16.A.04) 

   

 
3.  Are sufficient lights provided for night operations? (16.A.11) 

   

 
4.  Does the unit have as a minimum a 5-B:C fire extinguisher? (16.A.26) 

   

 
5.  Is there an effective working reverse alarm? (16.B.01) 

   

 
6.  Is the unit shut down for refueling? (16.A.12) 

   

 
7.  Are moving parts, shafts, sprockets, belts, etc., guarded? (16.B.03, .07 
and .13) 

   

 
8.  Is protection against hot surfaces, exhausts, etc., provided? (16.B.03 and 
.13) 

   

 
9.  Are fuel tanks located in a manner to prevent spills or overflow from 
running onto engine exhaust or electrical equipment? (16.B.04) 

   

 
10.  Are exhaust discharges directed so they do not endanger persons or 
obstruct operator vision? (16.B.05) 
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                                      G-8-2                    ATTACHMENT G-8 

This checklist references EM 385 1-1, revised 3 November 2003 Yes No N/A 
 
11.  Are seat belts provided for each person required to ride on the 
equipment? (16.B.08)  

   

 
 
12.  Is protection (grills, canopies, screens) provided to shield operators 
from falling or flying objects? (16.B.10 and .11)  

   

 
13.  Is roll over protection provided (ROPS)? (16.B.12) 

   

 
14.  Is a safe means of access to the cab provided (steps, grab bars, non-slip 
surfaces)? (16.B.03)_ 

   

 
15.  Are adequate head and taillights provided? (16.A.07) 

   

 
16.  Have brakes been tested and found satisfactory? (16.A.07) 

   

 
17.  Does the unit have an emergency brake which will automatically stop 
the equipment upon brake failure?  Is this system manually operable from 
the drivers position? (16.A.07) 

   

 
18.  Is all equipment with windshields equipped with powered wipers and 
defogging or defrosting system? (16.A.07) 

   

 
19.  Are all vehicles that will be parked or moving slower than normal 
traffic on haul roads equipped with a yellow flashing light or flasher visible 
from all directions? (16.A.13)   

   

 
20.  Is the slow moving emblem used on all vehicles which by design move 
at 25 MPH or less on public roads? (08A.04) 
 

   

21. Have air tanks been tested and certified? (20.A.01)    
22.  Is an air pressure gage in working condition installed on the unit? 
(20.A.12) 

   

23.  Does the air tank have an accessible drain valve? (20.B.17)    
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                                      G-8-3                    ATTACHMENT G-8 

 
24.  Remarks: (Enter action taken for all “no” answers) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

Contractor inspector signature 
 

   

Contractor QC/safety officer/project manager 
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                                          G-9-1                      ATTACHMENT  G-9 

SAFETY CHECKLIST FOR MATERIAL HOISTS 
Contract # and title: 
 
 
Equipment name & number: 
 
 
Contractor: 
 
 

Subcontractor: 

Contract Inspector: 
 

Date inspected: 
 

This checklist references EM 385 1-1, revised 3 November 2003 Yes No N/A 
1.  Prior to initial use on any USACE project, and at least monthly 
thereafter, is a periodic inspection conducted by a qualified person? 
(16.K.05) 

a. Are periodic inspections conduction IAW manufacturer’s 
specification? 

b. At a minimum are sheaves, racks, pinions, guy ties, connections, 
miscellaneous clamps, braces, and similar parts?  

c. Is the GDA notified at least 24 hours prior to any inspections? 
d. Are pre-operational inspections conducted prior to every operation 

(shift) of the hoist?    

   

 
3.  Are all hoist towers, masts, guys or braces, counterweights, drive 
machinery supports, sheave supports, platforms, supporting structures, and 
accessories designed by a licensed engineer? (16.K.02)  

   

 
4.  Is a copy of the hoist-operating manual available? (16.K.04) 

   

 
5.  Do all floors and platforms have slip-resistant surfaces? (16.K.08) 

   

6.  Are landings and runways adequately barricaded and is overhead 
protection provided where needed? (16.K.08) 
 

   

 
7.  Are hoisting ropes installed IAW manufacturer’s instructions? 
(16.K.10) 

a. Are there at least three (3) full wraps of cable on the drums of the 
hoist at all times? 

b. Does the rope or crane manufacturer specify the drum end of the 
rope anchored to the drum by an arrangement?  

c. Are personnel prohibited from riding on material hoists or other 
hoisting equipment? 

   

 
8.  Are operating rules posted at the hoist operator’s station? (16.K.14) 
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                                          G-9-2                      ATTACHMENT  G-9 

 
 
9.  Are air-powered hoists connected to an air supply of sufficient capacity 
and pressure to safely operate the hoist? (16.K.15)  

   

 
10.  Are pneumatic hoses secured by some positive means to prevent 
accidental disconnection? (16.K.15) 

   

 
11. Remarks: (Enter actions taken for all “no” answers.)  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

Contractor inspector signature 
 

   

Contractor QC/safety officer/project manager signature 
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                                     G-10-1                   ATTACHMENT G-10

SAFETY CHECKLIST FOR EARTH DRILLING EQUIPMENT
Contract # and title:

Equipment name & number:

Contractor: Subcontractor:

Contractor inspector: Date inspected:

Yes No N/A

1.  Is a copy of the manual for all drilling
equipment available? (16.M.01)

2.  Have  all overhead electrical hazards and
potential ground hazards been identified in a
site layout plan and addressed in an activity
hazard analysis? (16.M.02)

3.  Are MSDSs for all drilling fluids available?
(16.M.05)

4.  Does the drilling equipment have 2 easily
accessible emergency shut down devices (one for
the operator and one for the helper)? (16.M.06)

5.  Is the equipment posted with a warning of
electrical hazards? (16.M.06)

6. Is there a spotter or an electrical proximity
warning device available to ensure safe
distances from power lines are maintained?
(16.M.06)

7. Remarks: (Enter actions taken for “no”
answers)

Contractor inspector signature

Contractor QC/safety officer/project manager
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CODE DATE REMARKS

a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.

01100,1.1.2 AccidentPreventionProgram x x

01100,1.1.2 EmergencyResponseProcedures x x

01100,1.1.2 CQC Manager x x

01100,1.1.2 QC Plan x x

01100,1.1.2 Environmental Protection Plan x x

01100,1.1.2 HazardAnalysisPlan x x

01100,1.1.2 List of Subcontractors x x

01100,1.1.3 QCS Data File X X

01100,1.2.1 Progress Chart x x

01100,1.5 Consolidated Report x x

01130, 1.7 Environmental Protection Plan x x

01130, 1.9 Environmental Protection Plan x x

01130, 1.7 Manatee Siting Form x x

01130, 3.8.1.5 Manatee Siting Form x x
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SUBMITTAL REGISTER CONTRACT NO.

(ER415-1-10)
TITLE AND LOCATION Maintenance Dredging Georgetown Harbor, Sampit River CONTRACTOR SPEC SECTION
 and Upper Winyah Bay, Georgetown County, SC IFBW912HP-05-B-0002

TYPE OF SUBMITTAL CLASSIFIC
ATION CONTRACTOR SCHEDULE 

DATES CONTRACTOR ACTION
GOVERNMENT 
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CODE DATE REMARKS

a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.

01451,3.2.1 CQC Plan x x

01451,3.4.2.2 Work Schedule x x

01451,3.4.5 Revised CQC Plan x x

01451,3.7 Inspection and Tests x x

01525,1.3 Accident Prevention Plan x x

01525,1.5 Activity hazard Analysis  x x

01525,1.6 Safety Meetings  x x

01525,1.8.1.2 Coast Guard Certification  x x

01525,1.8.1.2 Inspection Report  x x

01525, 1.8.11 HazardWeatherPlan x x

01525,1.10.5 Emergency Response  x  x

Procedures

01525,1.10.9 Activity hazard Analysis x x

02325,1.2 Stoplog Certification  x x

02325,3.10.2.2 Stoplog Certification  x x
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SHEET        OF

I certify that the above submitted items have been reviewed
in detail and are correct and in strict conformance with the
contract drawings and specifications except as other wise
stated.

CHECK ONE:
THIS IS A NEW TRANSMITTAL
THIS IS A RESUBMITTAL OF 
TRANSMITTAL

DATE

REMARKS

CONTRACT REFERENCE
DOCUMENT

SPECIFICATION SEC. NO. (Cover only one section with
each transmittal)

TO: FROM:

PROJECT TITLE AND LOCATION

CONTRACT NO.

ENCLOSURES RETURNED (List by Item No.)

TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER'S CERTIFICATES OF COMPLIANCE

(Read instructions on the reverse side prior to initiating this form)

SECTION I - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initiated by the contractor)

TRANSMITTAL NO.

NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE
SECTION II - APPROVAL ACTION

ITEM
NO.

a.

DESCRIPTION OF ITEM SUBMITTED
(Type size, model number/etc.)

b.

MFG OR CONTR.
CAT., CURVE
DRAWING OR

BROCHURE NO.
(See instruction no. 8)

c.

NO.
OF

COPIES

d.

SPEC.
PARA. NO.

e.

DRAWING
SHEET NO.

f.

FOR 
CONTRACTOR

USE CODE

g.

VARIATION
(See

instruction
No. 6)

h.

FOR
CE

USE
CODE

i.

NAME AND SIGNATURE OF CONTRACTOR

ENG FORM 4025, May 91 (Proponent:  CEMP-CE)EDITION OF AUG 89 IS OBSOLETE.(ER 415-1-10)



INSTRUCTIONS

1. Section I will be initiated by the Contractor in the required number of copies.

2. Each transmittal shall be numbered consecutively in the space provided for "Transmittal No.".  This number, in addition to the contract number, will form a serial
number for identifying each submittal.  For new submittals or resubmittals mark the appropriate box; on resubmittals, insert transmittal number of last submission as
well as the new submittal number.

3. The "Item No." will be the same "Item No." as indicated on ENG FORM 4288 for each entry on this form.

4. Submittals requiring expeditious handling will be submitted on a separate form.

5. Separate transmittal form will be used for submittals under separate sections of the specifications.

6. A check shall be placed in the "Variation" column when a submittal is not in accordance with the plans and specifications--also, a written statement to that effect
shall be included in the space provided for "Remarks".

7. Form is self-transmittal, letter of transmittal is not required.

8. When a sample of material or Manufacturer's Certificate of Compliance is transmitted, indicate "Sample" or "Certificate" in column c, Section I.

9. U.S. Army Corps of Engineers approving authority will assign action codes as indicated below in space provided in Section I, column i to each item submitted.  In
addition they will ensure enclosures are indicated and attached to the form prior to return to the contractor.  The Contractor will assign action codes as indicated below
in Section I, column g, to each item submitted.

THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED

A -- Approved as submitted.

B -- Approved, except as noted on drawings.

C -- Approved, except as noted on drawings.
Refer to attached sheet resubmission required.

D -- Will be returned by separate correspondence.

E -- Disapproved (See attached).

F -- Receipt acknowledged.

FX -- Receipt acknowledged, does not comply
as noted with contract requirements.

G -- Other (Specify)

10. Approval of items does not relieve the contractor from complying with all the requirements of the contract plans and specifications.



DISCLOSURE OF LOBBYING ACTIVITIES
     Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352

(See reverse for public burden disclosure.)

1.   Type  of  Federal  Action:

              a.
b.
c.
d.
e.
f.

contract
grant
cooperative agreement
loan
loan guarantee
loan insurance

2.   Status of Federal Action:

              a.
b.
c.

     

bid/offer/application
initial award
post-award
              

3.   Report Type:

              a.
b.

     
     
  

initial filing
material change

For Material Change Only:
      year               quarter
      date of last report

4.   Name  and  Address  of  Reporting  Entity:

      Congressional District, if known:

Prime Subawardee
Tier            , if known:

5.   If  Reporting  Entity  in  No.  4  is  Subawardee,  Enter  Name
      and  Address  of  Prime:

      Congressional District, if known:
6.   Federal Department/Agency:
              

7.   Federal Program Name/Description:

      CFDA Number, if applicable:

8.   Federal Action Number, if known:
              

9.   Award Amount, if known:

              $

10.  a. Name  and  Address  of  Lobbying  Entity
           (if individual,  last name,  first name,  MI):

b. Individuals  Performing  Services (including address if
    different from No. 10a)
    (last name, first name, MI):

(attach Continuation Sheet(s) SF-LLL-A, if necessary)

11.  Amount  of  Payment (check all that apply):

$ actual planned

12.  Form of Payment (check all that apply):

a.
b.

cash
in-kind; specify: nature

value

13.  Type  of  Payment (check all that apply):

a.
b.
c.
d.
e.
f.

retainer
one-time fee
commission
contingent fee
deferred
other; specify:

14. Brief  Description  of  Services  Performed  or  to  be  Performed  and  Date(s)  of  Service,   including  officer(s),   employee(s),
      or  Member(s)  contacted,   for  Payment  indicated  in  Item  11:

(attach Continuation Sheet(s) SF-LLL-A, if necessary)

15.  Continuation  Sheet(s)  SF-LLL-A  attached: Yes No

Information   requested   through   this  form   is   authorized   by  title  31  U.S.C
section 1352.   This disclosure  of lobbyig  activities  is a  materia  representation
of  fact  upon   which   reliance  was   placed    by   the   tier   above   when   this
transaction  was  made  or  entered  into.   This disclosure is required pursuant to
31  U.S.C.   1352 .  This information  will  be  reported  to   the  Congress  semi-
annually and  will  be  available  for  public inspection.   Any  person who  fails to
file  the  required  disclosure  shall be  subject to a civil  penalty  of  not less than
$10,000 and not more than $100,000 for each such failure.

Signature:

Print Name:

Title:

Telephone No.:                           Date:

Federal Use Only: Authorized  for  Local  Reproduction
Standard Form - LLL

Approved by OM
0348-0046

16.



INSTRUCTIONS  FOR  COMPLETION  OF  SF-LLL,  DISCLOSURE  OF  LOBBYING  ACTIVITIES

This  disclosure form  shall be  completed by  the reporting  entity,  whether  subawardee or prime Federal recipient,  at the
initiation   or receipt   of a  covered Federal  action,  or a  material  change  to a previous filing,  pursuant to  title 31 U.S.C.
section 1352.  The filing of a form is required for each payment or agreement to make  payment to  any lobbying  entity for
influencing  or  attempting  to  influence   an  officer  or  employee  of  any  agency,  a  Member of Congress,  an officer or
employee of Congress, or an employee of  a  member of Congress in  connection  with  a  covered  Federal action.  Use the
SF-LLL-A Continuation Sheet for additional  information if the  space on  the form  is inadequate.   Complete  all items  that
apply for both the initial filing and material change report.   Refer to  the implementing  guidance published  by the Office of
Management and Budget for additional information. 
 
          Identify the  type of covered  Federal action for  which lobbying activity is and/or  has been secured to influence the
          outcome of a covered Federal action. 
 
          Identify the status of the covered Federal action. 
 
          Identify the  appropriate classification of this report.   If this is a followup report  caused by a material change to the
          information previously reported, enter the year and quarter in which the change occurred.   Enter the date of the last
          previously submitted report by this reporting entity for this covered Federal action. 
 
          Enter the full  name,  address,  city,  state  and zip  code of the reporting entity.   Include Congressional  District,  if
          known.  Check the appropriate classification of the reporting entity that designates if it is, or expects to be,  a prime
          or subaward recipient.   Identify the tier of the subawardee,  e.g.,  the first  subawardee of the  prime is the 1st tier.
          Subawards include but are not limited to subcontracts, subgrants and contract awards under grants. 
 
          If the organization filing the report in item 4 checks “Subawardee”, then enter the full name, address, city, state and
          zip code of the prime Federal recipient.  Include Congressional District, if known. 
 
          Enter the  name of  the Federal  agency making the  award or loan commitment.   Include at least one organizational
          level   below  agency  name,  if  known.   For example,  Department  of Transportation,  United States Coast Guard.
 
          Enter  the Federal  program name  or description  for the  covered Federal  action (item 1).  If known,  enter  the full
          Catalog of  Federal  Domestic  Assistance  (CFDA)  number  for  grants,  cooperative  agreements,  loans,  and  loan
          commitments. 
 
          Enter  the most  appropriate Federal  identifying number  available for  the Federal  action  identified  in  item 1 (e.g.,
          Request  for  Proposal (RFP) number;  Invitation  for Bid (IFB)  number;  grant announcement  number;  the contract,
          grant, or  loan award  number; the  application/proposal  control number  assigned by the  Federal agency).   Include
          prefixes, e.g., “RFP-DE-90-001.” 
 
          For  a covered Federal  action where there has  been an award or loan  commitment by the Federal agency, enter the
          Federal amount of the award/loan commitment for the prime entity identified in item 4 or 5. 
 
          (a) Enter  the full name,  address,  city,  state and  zip code of  the lobbying  entity engaged  by the reporting entity
               identified in item 4 to influence the covered Federal action. 
 
          (b) Enter the  full names of  the individuals(s)  performing services, and  include full  address if different from 10 (a).
               Enter Last Name, First Name, and Middle Initial (MI). 
 
          Enter the  amount of compensation  paid or reasonably  expected to be  paid by  the reporting  entity (item 4) to the
          lobbying entity (item 10).   Indicate whether the payment has been made (actual) or will be made (planned).   Check
          all boxes  that apply.   If this is a material change  report,  enter the cumulative amount of payment made or planned
          to be made. 
 
          Check the appropriate box(es).   Check all boxes that apply.   If  payment is made  through an  in-kind  contribution,
          specify the nature and value of the in-kind payment. 
 
          Check the appropriate box(es).  Check all boxes that apply.  If other, specify nature. 
 
          Provide a  specific and detailed  description of the services  that the lobbyist  has performed,  or will be  expected to
          perform, and the date(s) of any services rendered.   Include all preparatory and related activity, not just time spent in

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

   Public reporting  burden for this  collection of information is  estimated to average 30 minutes  per response,  including time for reviewing
   instructions, searching existing data sources,  gathering and maintaining the data needed,  and completing and reviewing the collection of  
   information.   Send comments  regarding the burden  estimate or any other aspect of this collection of information,  including suggestions
   for reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, D.C. 20503.



DISCLOSURE OF LOBBYING ACTIVITIES
CONTINUATION SHEET
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GENERAL DECISION: SC20030036 09/17/2004 SC36  
 
Date: September 17, 2004 
General Decision Number: SC20030036 09/17/2004 
 
Superseded General Decision Number: SC020036 
 
State: South Carolina 
 
Construction Types: Heavy Dredging 
DREDGING 
 
Counties: South Carolina Statewide. 
STATEWIDE 
 
DREDGING 
 
Modification Number     Publication Date 
           0             06/13/2003 
           1             11/07/2003 
           2             07/30/2004 
           3             09/17/2004 
 
* ENGI0025-002 02/01/2004 
 
                                   Rates          Fringes 
 
  Clamshell Dredges 
     AB Deckhand.................$ 12.43           4.72+a 
     CCO Operator................$ 20.30           5.12+a 
     Deckhand....................$ 12.43           4.72+a 
     Engineer/Tankerman..........$ 18.21           5.12+a 
     Engineer....................$ 18.21           5.12+a 
     Handyman....................$ 12.43           4.72+a 
     Mate........................$ 16.41           4.92+a 
     Oiler/Tankerman.............$ 13.25           4.72+a 
     Oiler.......................$ 13.25           4.72+a 
     Operator....................$ 20.30           5.12+a 
     Scowman.....................$ 12.60           4.72+a 
     Welder......................$ 17.02           4.92+a 
  Dipper Dredges 
     AB Deckhand.................$ 12.43           4.72+a 
     CCO Operator................$ 20.49           5.12+a 
     Deckhand....................$ 13.43           4.72+a 
     Engineer/Tankerman..........$ 19.04           5.12+a 
     Engineer....................$ 19.04           5.12+a 
     Handyman....................$ 12.43           4.72+a 
     Mate........................$ 16.75           4.92+a 
     Oiler/Tankerman.............$ 13.25           4.72+a 
     Oiler.......................$ 13.25           4.72+a 
     Operator....................$ 20.49           5.12+a 
     Scowman.....................$ 12.60           4.72+a 
     Welder......................$ 17.29           4.92+a 
  Drill Boats 
     Blaster.....................$ 18.53           5.12+a 
     Driller.....................$ 18.53           5.12+a 
     Engineer/Tankerman..........$ 19.22           5.12+a 
     Engineer....................$ 19.22           5.12+a 
     Oiler/Tankerman.............$ 13.79           4.72+a 
     Oiler.......................$ 13.79           4.72+a 
     Welder......................$ 17.29           4.92+a 
  Hydraulic Dredges 20" & Over 
     AB Deckhand.................$ 12.43           4.72+a 
     Asst. Fill Placer...........$ 16.21           5.12+a 
     Carpenter...................$ 17.77           5.12+a 
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     CCO Derrick Operator........$ 17.87           5.12+a 
     Deckhand....................$ 12.43           4.72+a 
     Derrick Operator............$ 17.87           5.12+a 
     Dozer Operator..............$ 18.50           5.12+a 
     Electrician.................$ 18.20           5.12+a 
     Engineer/Tankerman..........$ 19.22           5.12+a 
     Engineer....................$ 19.22           5.12+a 
     Fill Placer.................$ 18.00           5.12+a 
     Handyman....................$ 12.43           4.72+a 
     Leverman....................$ 20.55           5.12+a 
     Mate........................$ 16.75           4.92+a 
     Oiler/Tankerman.............$ 13.25           4.72+a 
     Oiler.......................$ 13.25           4.72+a 
     Shoreman....................$ 12.20           4.72+a 
     Spill Barge Operator........$ 17.53           4.92+a 
     Timber Fork Opeator.........$ 18.50           5.12+a 
     Welder......................$ 17.29           4.92+a 
  Hydraulic Dredges Under 20" 
     AB Deckhand.................$ 12.19           4.72+b 
     Assistant Fill Placer.......$ 15.90           5.12+b 
     Carpenter...................$ 17.42           5.12+b 
     CCO Derrick Operator........$ 17.52           5.12+b 
     Deckhand....................$ 12.19           4.72+b 
     Derrick Operator............$ 17.52           5.12+b 
     Dozer Operator..............$ 18.13           5.12+b 
     Electrician.................$ 17.85           5.12+b 
     Engineer/Tankerman..........$ 18.85           5.12+b 
     Engineer....................$ 18.85           5.12+b 
     Fill Placer.................$ 17.65           5.12+b 
     Handyman....................$ 12.19           4.72+b 
     Leverman....................$ 20.15           5.12+b 
     Mate........................$ 16.43           4.92+b 
     Oiler/Tankerman.............$ 13.00           4.72+b 
     Oiler.......................$ 13.00           4.72+b 
     Shoreman....................$ 11.97           4.72+b 
     Spill Barge Operator........$ 17.19           4.92+b 
     Timber Fork Operator........$ 18.13           5.12+b 
     Welder......................$ 19.95           4.92+b 
  Steward Department 
     2nd Cook....................$ 12.43           4.72+a 
     Janitor.....................$ 12.43           4.72+a 
     Messman.....................$ 12.20           4.72+a 
     Night Cook..................$ 12.43           4.72+a 
     Steward.....................$ 13.64           4.92+a 
  Tugs 600 HP to 1350 HP 
     AB Deckhand.................$ 12.43           4.72+a 
     Tug Captain.................$ 16.03           5.12+a 
     Tug Deckhand................$ 12.43           4.72+a 
     Tug Master..................$ 17.37           5.12+a 
  Tugs Greater Than 1350 HP 
     AB Deckhand.................$ 12.43           4.72+a 
     Engineer/Tankerman..........$ 17.52           5.12+a 
     Tug Captain.................$ 17.52           5.12+a 
     Tug Deckhand................$ 12.43           4.72+a 
     Tug Engineer................$ 17.52           5.12+a 
     Tug Master..................$ 18.45           5.12+a 
  Tugs Less Than 600 HP 
     AB Deckhand.................$ 12.43           4.72+a 
     Tug Captain.................$ 15.87           5.12+a 
     Tug Deckhand................$ 12.43           4.72+a 
     Tug Master..................$ 16.38           5.12+a 
 
FOOTNOTE:     
 
  a. New Year's Day, Memorial Day, Independence Day, Labor Day, 
  Thanksgiving Day, Christmas Day and Good Friday. Plus 

Page 2 of 4
Attachment K



  Vacation Contribution of 7% of straight time pay for all 
  hours worked. 
 
b. New Year's Day, Memorial Day, Independence Day, Labor Day, 
Thanksgiving Day, Christmas Day.  Plus Vacation Contribution 
of 7% of stright time pay for all hours worked. 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates 
listed under the identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
prevailing. 
 
---------------------------------------------------------------- 
 
            WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 

Page 3 of 4
Attachment K



The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
   END OF GENERAL DECISION 
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 L-1 ATTACHMENT L 

 CONSOLIDATED REPORT - DREDGING 
TITLE:  MAINTENANCE DREDGING IN GEORGETOWN HARBOR, SAMPIT RIVER AND UPPER 
WINYAYH BAY, GEORGETOWN COUNTY, SOUTH CAROLINA 
 
IFB NO. W912HP-05-B-0002       CONTRACT NO.  W912HP-05-C-00xx 
DRAWING NO. 9014 
GOVERNMENT INSPECTOR: 
 
CONTRACTOR: 
 
SUBCONTRACTORS: 
 
CONTRACTOR'S SUPERINTENDENT: 
 
TYPE EQUIPMENT USED ON JOB: 
 
DREDGE(S): (NAME, SIZE, PUMP HP, BOOSTER, ETC.) 
 
OTHER EQUIPMENT:  (DRAGLINES, DOZERS, ETC.) 
 
DATES: 
 
ADVERTISEMENT:                 BID OPENING: 
AWARD:                         NOTICE TO PROCEED: 
 
REQUIRED STARTING:             ACTUAL STARTING: 
REQUIRED COMPLETION DATE:      ACTUAL COMPLETION: 
 
NUMBERS DAYS ON JOB (PUMPING): 
NUMBERS DAYS ON JOB (TOTAL): 
 
PRODUCTION RATES: 
 
REQUIRED PRODUCTION RATE: 
ACTUAL PRODUCTION RATE: 
 
CHARACTER OF MATERIALS: 
 
NOTE:  HARD MATERIAL OR ANY CHANGE OF CONDITIONS SHOULD BE NOTED.  
       ANY DEBRIS ENCOUNTERED SHOULD ALSO BE LISTED WITH EXPLANATION  
       OF HOW IT WAS REMOVED AND WHAT EQUIPMENT WAS USED FOR REMOVAL. 

 
DISPOSAL AREA(S):  (FOR EACH DISPOSAL AREA) 
 
SAMPIT RIVER DISPOSAL AREA: 
 
TOTAL GROSS CYDS PLACED IN THE DISPOSAL AREA: 
 
LOCATION: (WHAT DISCHARGE POINT) 
 
WATER QUALITY: 
 
NOTE:  DOCUMENTATION SHOULD LIST ALL EFFORTS MADE TO INSURE 
       WATER QUALITY HAS BEEN MAINTAINED AND ANY PROBLEMS  
       THAT WERE ENCOUNTERED. 
 
REMARKS: 

  
WACCAMAW NECK DISPOSAL AREA (NORTH CELL) 
 
TOTAL GROSS CYDS PLACED IN THE DISPOSAL AREA: 
 
LOCATION: (WHAT DISCHARGE POINT) 



 

 L-2 ATTACHMENT L 

CONSOLIDATED REPORT - DREDGING 
 
WATER QUALITY: 
 
NOTE:  DOCUMENTATION SHOULD LIST ALL EFFORTS MADE TO INSURE 
       WATER QUALITY HAS BEEN MAINTAINED AND ANY PROBLEMS  
       THAT WERE ENCOUNTERED. 
 
REMARKS: 
 
WACCAMAW NECK DISPOSAL AREA (MIDDLE CELL) 
 
TOTAL GROSS CYDS PLACED IN THE DISPOSAL AREA: 
 
LOCATION: (WHAT DISCHARGE POINT) 
 
WATER QUALITY: 
 
NOTE:  DOCUMENTATION SHOULD LIST ALL EFFORTS MADE TO INSURE 
       WATER QUALITY HAS BEEN MAINTAINED AND ANY PROBLEMS  
       THAT WERE ENCOUNTERED. 
 
REMARKS: 
 
WACCAMAW NECK DISPOSAL AREA (SOUTH CELL) 
 
TOTAL GROSS CYDS PLACED IN THE DISPOSAL AREA: 
 
LOCATION: (WHAT DISCHARGE POINT) 
 
REMARKS: 
 
WATER QUALITY: 
 
NOTE:  DOCUMENTATION SHOULD LIST ALL EFFORTS MADE TO INSURE 
       WATER QUALITY HAS BEEN MAINTAINED AND ANY PROBLEMS  
       THAT WERE ENCOUNTERED. 
 
 
OTHER -  EXPLAIN: 
 
 
REMARKS, COMMENTS, AND LESSONS LEARNED: 
 



 

 L-3 ATTACHMENT L 

 
 

 CONSOLIDATED REPORT - DREDGING 
 
EFFECTIVE AND NON-EFFECTIVE TIME: 
 
NAME OF DREDGE  
 
PUMPING:                        
HANDLING PIPE LINES: 
HANDLING SWING LINES: 
CLEARING PUMP AND PIPELINES: 
CLEARING CUTTER: 
CHANGING LOCATION ON JOB: 
PASSING VESSELS: 
SHORE LINE & SHORE WORK: 
MINOR REPAIR: 
PREPARATION: 
MISCELLANEOUS: 
MOBILIZATION AND 
    DEMOBILIZATION: 
PRIVATE WORK: 
SUNDAYS AND HOLIDAYS: 
MAJOR REPAIRS: 
LOST TIME: 
LOST TIME NOT CHARGEABLE TO COST AT WORK: 
TOTAL TIME: 
 
AVERAGES: 
 
WIDTH OF CUT: 
LIFT: 
 
CUBIC YARDS PUMPED PER HOUR - CREDIT: 
CUBIC YARDS PUMPED PER HOUR - GROSS: 
CUBIC YARDS PUMPED PER DAY - CREDIT: 
CUBIC YARDS PUMPED PER DAY - GROSS: 
 
PUMPING TIME - HOURS PER DAY 
 
 
TIME DELAYS AND CAUSES OF SUCH DELAYS: 
 



 

 L-4 ATTACHMENT L 

 CONSOLIDATED REPORT - DREDGING 
 
 
COSTS/PRICES: 
 
ORIGINAL CONTRACT PRICE: 
 
BID ITEM 0001:  MOB & DEMOB FOR               LS      $___________ 
         SHOALS 1,1A,2,2A,3A & 3  
BID ITEM 0002:  MAINT. DRED. Georgetown      $/cy     $___________ 
         Harbor, SHOALS 1,1A,2,2A,3A & 3 
BID ITEM 0003:  MOB & DEMOB FOR SHOALS        LS      $___________ 
         SHOALS 4 & 5 
BID ITEM 0004:  MAINT. DRED. Georgetown      $/cy     $___________ 
         Harbor, SHOALS 4 & 5 
 
TOTAL ORIGINAL CONTRACT PRICE:                        $___________ 
 
 
ACTUAL CONTRACT PRICE: 
 
BID ITEM 0001:  MOB & DEMOB FOR               LS      $___________ 
         SHOALS 1,2,2A,3A & 3  
BID ITEM 0002:  MAINT. DRED. Georgetown      $/cy     $___________ 
         Harbor, SHOALS 1,2,2A,3A & 3 
BID ITEM 0003:  MOB & DEMOB FOR               LS      $___________ 
         SHOALS 4 & 5 
BID ITEM 0004:  MAINT. DRED. Georgetown      $/cy     $___________ 
         Harbor, SHOALS 4 & 5 
 
TOTAL ACTUAL CONTRACT PRICE:                         $___________ 
 
MODIFICATIONS: 
 
MOD 1:  (BRIEF DESCRIPTION)                          $___________ 
MOD 2:  (BRIEF DESCRIPTION)                          $___________ 
 
CLAIMS: 
 
CLAIM 1:  (BRIEF DESCRIPTION)                        $___________ 
CLAIM 2:  (BRIEF DESCRIPTION)                        $___________ 
 
ADDITIONAL COSTS: 
 
NOTE:  INCLUDE ALL OTHER COSTS NOT LISTED ABOVE. 
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 CONSOLIDATED REPORT - DREDGING 
 
ADVERTISED QUANTITIES: 
 
     REQUIRED  ALLOWABLE  
SHOAL     DREDGING PRISM OVERDEPTH PRISM  TOTAL C.Y. 
NUMBER LOCATION  CY PL. MEAS. * CY PL. MEAS. **  PL. MEAS. 
 
1A  Sta.   6+00 to    2,500    8,000   10,500 
  Sta.  16+00 
  Bypass Channel 
 
1  Sta.   0+00 to  105,000   45,000  150,000 
  Sta.  14+00 
  Paper Mill Channel 
 
2  Sta. 937+47 to  190,000   95,000  285,000 
  Sta. 964+63 
  Steel Mill Channel 
 
2A  Sta. 957+01 to    7,000    9,000   16,000 
  Sta. 964+63 
  Steel Mill Channel 
 
3A  Sta. 924+88 to   60,000   45,000  105,000 
  Sta. 937+47 
  Sampit River  
   
3  Sta. 877+65 to  300,000  120,000  420,000 
  Sta. 924+88 
  Sampit River 
 
4  Sta. 812+00 to   16,000   40,000   56,000 
  Sta. 844+00 
  Rabbit Island Channel 
 
5  Sta. 708+60 to  150,000  220,000  370,000 
  Sta. 790+00 
  Rabbit Island Channel 
  To Range E 
 
   TOTAL   830,500  582,000     1,412,500 
 
 
BEFORE DREDGING QUANTITIES: 
 
     REQUIRED  ALLOWABLE  
SHOAL     DREDGING PRISM OVERDEPTH PRISM  TOTAL C.Y. 
NUMBER LOCATION  CY PL. MEAS. * CY PL. MEAS. **  PL. MEAS. 
 
1A  Sta.   6+00 to    0,000    0,000   0,000 
  Sta.  16+00 
  Bypass Channel 
 
1  Sta.   0+00 to   00,000   00,000   00,000 
  Sta.  14+00 
  Paper Mill Channel 
 
2  Sta. 937+47 to  000,000   00,000  000,000 
  Sta. 964+63 
  Steel Mill Channel 
 
2A  Sta. 957+01 to    0,000    0,000   00,000 
  Sta. 964+63 
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  Steel Mill Channel 
 
3A  Sta. 924+88 to   00,000   00,000   00,000 
  Sta. 937+47 
  Sampit River  
 CONSOLIDATED REPORT - DREDGING 
 
   
3  Sta. 877+65 to  000,000  000,000  000,000 
  Sta. 924+88 
  Sampit River 
 
4  Sta. 812+00 to   00,000   00,000   00,000 
  Sta. 844+00 
  Rabbit Island Channel 
 
5  Sta. 708+60 to  100,000  200,000  300,000 
  Sta. 790+00 
  Rabbit Island Channel 
  To Range E 
 
   TOTAL   000,000  000,000     0,000,000 
 
AFTER DREDGING QUANTITIES: 
 
     REQUIRED  ALLOWABLE  
SHOAL     DREDGING PRISM OVERDEPTH PRISM  TOTAL C.Y. 
NUMBER LOCATION  CY PL. MEAS. * CY PL. MEAS. **  PL. MEAS. 
 
1A  Sta.   6+00 to    0,000    0,000   00,000 
  Sta.  16+00 
  Bypass Channel 
 
1  Sta.   0+00 to   00,000   00,000   00,000 
  Sta.  14+00 
  Paper Mill Channel 
 
2  Sta. 937+47 to  000,000   00,000  000,000 
  Sta. 964+63 
  Steel Mill Channel 
 
2A  Sta. 957+01 to    0,000    0,000   00,000 
  Sta. 964+63 
  Steel Mill Channel 
 
3A  Sta. 924+88 to   00,000   00,000   00,000 
  Sta. 937+47 
  Sampit River  
   
3  Sta. 877+65 to  000,000  000,000  000,000 
  Sta. 924+88 
  Sampit River 
 
4  Sta. 812+00 to   00,000   00,000   00,000 
  Sta. 844+00 
  Rabbit Island Channel 
 
5  Sta. 708+60 to  000,000  000,000  000,000 
  Sta. 790+00 
  Rabbit Island Channel 
  To Range E 
 
   TOTAL   000,000  000,000     0,000,000 
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MANATEE SIGHTING FORM

Date of sighting________________________________________________

Animal: Dead or Alive Time of Sighting______________am/pm
   (circle one)

Location:_______________________________________________________
(county) (nearest town)

         _______________________________________________________
(river) (specifics)

Observer’s name_________________________________________________

Phone #:   _____________________________________________________
(work) (home)

Number or manatees______Size(s) of animal_______________________

Type of activity (feeding, resting,actively swimming, drinking, etc.)

_____________________________________________________________________________

Direction of movement: (upriver, downriver or local)____________

Remarks:(Scars, marks, injuires)________________________________

________________________________________________________________

Report received by: Name_______________________________________

Date and time of report:_____________________________

Source of report:(phone call, infield)________________

Contact Tom or Sally Murphy Immediately with manatee sighting(s)
Green Pond 843-844-2473 Fort Johnson 843-762-5015

Home:  843-846-6929
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